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Bill No. 2702226S0064 

EPA Region 10
Deemed Releasable 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

1200 Sixth Avenue, Suite 155 
Seattle, WA 98101-3123 

 
 
 

Philip Spadaro 
TIG Environmental 
120 Westlake Avenue North, Suite 809 
Seattle, Washington 98109 
pspadaro@intell-group.com  

  
 RE: Portland Harbor Site-Wide Remedial Design Costs 
  Bill No. 2702226S0064 
  Docket No. CERCLA-10-2021-001 
  

Philip Spadaro: 
 
This Bill for Collection is for the Portland Harbor Swan Island Basin (10TC) cost of $142,661.85 incurred by 
the United States for response activities conducted at the Portland Harbor Superfund site under the authority 
of the Comprehensive Environmental Response, Compensation, and Liability Act, 42 U.S.C. §9601-§9675, as 
amended. These site-wide remedial design oversight costs were incurred for activities that apply to and 
benefit the entire site and are not specific to any one project area. As such, the costs in this bill have been 
divided equally by 17 (representing the total number of remedial designs). Enclosed is a cost report for the 
period of Day 1 – 12/31/2021. 

 
Payment is due within 30 DAYS of receipt and payment is considered delinquent if not paid by the due date. 
Interest may be assessed against a delinquent payment rate of 0.10%. Please review and adhere to all 
procedures and requirements including dispute resolution, as specified in the above-referenced agreement. 

      
Submit payments on-line to www.Pay.gov which accepts debit and credit cards and bank account Automated 
Clearing House (ACH). On the www.Pay.gov main page, enter sfo 1.1 in the search field to obtain EPA’s 
Miscellaneous Payment Form – Cincinnati Finance Center. Complete the form with the due date, Site Name, 
Bill #, and SSID#. Once the form is completed email an acknowledgement of payment to 
CINWD_AcctsReceivable@epa.gov. 

  
Direct billing cost questions to Madi Novak at 503-326-3277 or the site attorney Stephanie Mairs at 206-553-
7359. Thank you for your cooperation. 
 
Sincerely,  
 

 
Emily Steinbach 
Financial Management Officer 
 
Enclosures: Cost Report for Day 1 – 12/31/2021 
 
cc: Stephanie Mairs  Doug Zamastil 
  Madi Novak 
  

 
 

mailto:pspadaro@intell-group.com
http://www.pay.gov/
http://www.pay.gov/
mailto:CINWD_AcctsReceivable@epa.gov
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Certified By Financial Management Office

Narrative Cost Summary

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

1. The United States Environmental Protection Agency has incurred at least $425,430.53 for Regional
Payroll Costs.

2. The United States Environmental Protection Agency has incurred at least $382.13 for
Headquarters Payroll Costs.

3. The United States Environmental Protection Agency has incurred costs of at least $1,163,685.91
for REMEDIAL ACTION CONTRACT STRATEGY (RACS) contract expenditures.  The total
represents the amount spent under the CDM SMITH contract.

4. The United States Environmental Protection Agency has incurred at least $835,752.93 for Indirect
Costs.

$2,425,251.50Total Site Costs:
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Certified By Financial Management Office

Itemized Cost Summary

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

REGIONAL PAYROLL COSTS ...........................................................................................................................................$425,430.53

HEADQUARTERS PAYROLL COSTS ...........................................................................................................................................$382.13

REMEDIAL ACTION CONTRACT STRATEGY (RACS)

CDM SMITH (68HE0318D0003) ...........................................................................................................................................$1,163,685.91

EPA INDIRECT COSTS ...........................................................................................................................................$835,752.93

Total Site Costs: $2,425,251.50
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2021 23 287.26CAVENY, NICOLE 4.00

24 143.622.00

25 71.811.00

2022 03 36.260.50

05 36.180.50

8.00 $575.13

2020 26 1,023.16CLARK, JOCELYN 14.00

Environmental Engineer 2021 03 304.744.00

04 304.744.00

05 686.479.00

06 838.2911.00

07 76.181.00

08 693.259.00

09 616.248.00

10 1,001.3813.00

11 539.277.00

12 733.6310.00

13 385.235.00

14 616.218.00

15 712.199.00

16 632.958.00

17 474.726.00

18 632.988.00

19 316.484.00

20 396.345.00

21 158.232.00

22 316.494.00

23 395.615.00

24 158.232.00

25 2,792.7136.00

26 395.615.00

27 158.232.00

2022 01 158.232.00

02 398.705.00

03 398.705.00

04 239.223.00
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2022 05 717.68CLARK, JOCELYN 9.00

06 1,058.5414.00

07 797.4210.00

247.00 $19,128.05

2020 25 309.48CORA, LORI 3.00

HOUCK, LORI L. 26 421.164.00

GENERAL ATTORNEY 27 105.291.00

2021 01 105.291.00

02 209.622.00

03 101.451.00

12.00 $1,252.29

2020 25 1,071.31DEMARIA, EVA 13.00

Environmental Protection Specialist 26 1,533.2320.00

27 82.411.00

2021 01 247.213.00

02 499.046.00

03 582.227.00

04 499.036.00

05 647.128.50

06 1,021.4413.00

08 3,026.3836.00

09 840.6710.00

10 1,639.3119.50

11 1,639.2919.50

12 2,661.6332.50

13 1,807.4321.50

14 672.538.00

15 1,513.2118.00

16 1,765.3821.00

17 798.649.50

18 1,088.7213.00

19 944.3012.00

20 713.808.50

21 251.243.00

22 418.745.00
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2021 23 586.23DEMARIA, EVA 7.00

24 251.243.00

25 934.2612.00

26 544.376.50

27 502.496.00

2022 01 418.745.00

02 675.228.00

03 675.238.00

04 506.426.00

05 591.207.00

06 1,266.7115.50

398.50 $32,916.39

2021 16 191.58EBRIGHT, STEPHANIE 2.00

Attorney-Adviser 17 191.582.00

18 191.582.00

19 191.582.00

20 95.791.00

21 191.862.00

22 191.582.00

23 167.641.75

24 311.313.25

25 191.582.00

26 191.582.00

27 95.801.00

2022 01 95.801.00

02 144.821.50

03 193.122.00

04 193.122.00

05 120.681.25

06 144.821.50

32.25 $3,095.82

2021 01 285.91FEDDERSEN-LETHE, KARIN 4.50

Chemist 04 1,812.6628.25

05 930.3814.50

07 320.905.00
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2021 09 97.33FEDDERSEN-LETHE, KARIN 1.50

53.75 $3,447.18

2021 24 52.38FLEMING, SHEILA 0.50

SUPV ENVIRONMENTAL SCIENTIST

0.50 $52.38

2020 25 1,129.83FRANCIS, RICHARD 16.00

26 3,339.7448.50

27 353.085.00

2021 02 570.248.00

03 712.8110.00

04 392.055.50

05 878.0113.00

06 834.2412.50

07 213.843.00

08 505.857.00

09 542.007.50

11 397.465.50

12 831.0411.50

13 903.3212.50

14 686.539.50

15 831.0411.50

16 903.3212.50

17 939.4513.00

18 614.948.50

19 541.987.50

20 614.868.50

21 686.529.50

22 578.128.00

23 1,300.7718.00

24 722.6610.00

25 953.4214.00

26 397.455.50

27 469.786.50

2022 01 903.4012.50

02 874.0812.00
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2022 03 1,347.57FRANCIS, RICHARD 18.50

04 364.215.00

05 1,110.8515.25

06 1,214.3417.50

07 291.364.00

392.75 $27,950.16

2020 25 279.82INGEMANSEN, DEAN 2.50

GENERAL ATTORNEY 26 111.921.00

27 111.921.00

2021 01 55.980.50

03 108.071.00

04 108.071.00

05 216.142.00

10 114.151.00

11 513.644.50

12 342.423.00

13 285.372.50

14 228.302.00

16 114.151.00

17 114.151.00

18 228.302.00

19 228.282.00

20 114.151.00

21 228.482.00

22 342.453.00

24 114.151.00

25 171.211.50

26 114.151.00

2022 02 230.102.00

03 443.744.00

04 110.171.00

05 220.342.00

06 110.171.00

47.50 $5,359.79

2020 25 2,457.26KNUDSEN, LAURA 35.00
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Environmental Protection Specialist 2020 26 3,811.8651.00

2021 01 1,550.8820.75

02 1,698.0322.50

03 2,565.9434.00

04 1,603.7321.25

05 2,452.7132.50

06 2,528.2033.50

07 1,584.7421.00

08 2,801.5438.00

09 2,329.3332.50

10 3,332.7446.50

11 2,902.6840.50

12 3,583.5750.00

13 3,583.5550.00

14 3,081.8743.00

15 4,049.4356.50

16 3,511.8849.00

17 3,081.8743.00

18 2,939.0241.00

19 3,189.3744.50

20 2,651.8337.00

21 3,083.6543.00

22 824.2211.50

23 1,720.1224.00

24 2,185.9830.50

25 1,935.1627.00

26 3,476.0548.50

27 1,075.2015.00

2022 01 1,791.9825.00

02 2,095.5229.00

03 1,264.5517.50

04 3,071.0242.50

05 2,601.3436.00

06 3,829.7953.00

07 2,022.9628.00

1,273.50 $92,269.57
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2020 26 74.65LATIER, ANDREA 1.00

Toxicologist 27 242.603.25

2021 01 74.651.00

02 810.2510.75

03 169.602.25

05 75.381.00

06 866.8011.50

07 471.086.25

08 119.391.50

09 159.162.00

10 119.391.50

11 775.939.75

12 159.162.00

13 397.925.00

15 596.887.50

16 59.670.75

17 397.925.00

20 298.823.75

2022 02 501.286.25

07 1,049.5012.75

94.75 $7,420.03

2020 25 1,149.55LEAKE, BENJAMIN 15.00

ENVIRONMENTAL ENGINEER (RPM) 26 1,500.1121.00

27 766.3710.00

2021 01 843.0011.00

02 1,005.4913.00

03 541.427.00

04 1,044.1513.50

05 1,954.2526.00

06 2,186.2929.00

07 1,314.8617.00

08 2,073.2326.50

09 1,642.9521.00

10 2,112.3527.00

11 2,112.3327.00

12 2,524.1733.00
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2021 13 1,955.87LEAKE, BENJAMIN 25.00

14 1,447.3518.50

15 1,799.4023.00

16 1,603.8220.50

17 1,878.5124.50

18 1,760.2922.50

19 1,575.6121.00

20 1,174.6415.00

21 547.657.00

22 312.954.00

23 625.908.00

24 782.3510.00

25 1,380.0018.50

26 1,134.4814.50

27 704.129.00

2022 01 704.129.00

02 1,419.1218.00

03 1,497.9619.00

04 323.594.00

05 1,213.4615.00

06 1,587.6720.50

07 323.594.00

627.50 $48,522.97

2021 12 434.72LYNCH, KIRA P. 4.00

Biologist 13 217.382.00

14 108.691.00

21 217.382.00

23 108.691.00

24 108.691.00

25 217.362.00

2022 03 109.561.00

06 105.041.00

15.00 $1,627.51

2021 01 71.00MAIRS, STEPHANIE 0.75

ASSISTANT REGIONAL COUNSEL 02 191.202.00
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2021 03 191.20MAIRS, STEPHANIE 2.00

04 191.202.00

05 184.822.00

08 193.722.00

09 96.861.00

10 193.722.00

11 96.861.00

12 193.722.00

13 145.291.50

14 96.861.00

15 193.722.00

16 193.722.00

17 193.722.00

18 193.722.00

20 193.562.00

21 193.722.00

22 193.562.00

23 193.562.00

24 193.562.00

25 193.562.00

26 193.562.00

2022 02 195.162.00

03 195.162.00

04 195.162.00

05 195.162.00

06 192.142.00

51.25 $4,949.19

2021 14 279.29MCKENNA, ELIZABETH 2.50

ASSISTANT REGIONAL COUNSEL 18 167.571.50

20 111.731.00

21 223.602.00

22 1,005.429.00

25 670.286.00

26 1,228.8611.00

27 111.731.00

2022 01 111.731.00
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2022 02 225.22MCKENNA, ELIZABETH 2.00

03 111.901.00

04 269.662.50

05 107.861.00

06 110.351.00

42.50 $4,735.20

2021 02 579.66NOVAK, ELIZABETH 8.00

REMEDIAL PROJECT MANAGER 03 1,557.1121.50

04 1,231.2117.00

05 1,541.3722.00

06 2,193.2131.00

07 832.8511.50

08 1,342.2218.50

09 1,596.1822.00

10 2,575.6535.50

11 2,666.3336.75

12 3,151.4344.25

13 2,031.5128.00

14 1,396.6719.25

15 2,394.2833.00

16 1,559.9121.50

17 1,160.8716.00

18 1,414.8019.50

19 1,028.9815.00

20 1,797.5224.75

21 689.269.50

22 562.307.75

23 906.9212.50

24 616.708.50

25 1,645.7623.50

26 990.3514.00

27 362.805.00

2022 01 616.778.50

02 950.7013.00

03 1,133.5215.50

04 1,334.6418.25
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2022 05 1,096.95NOVAK, ELIZABETH 15.00

06 1,547.5822.00

07 1,206.6416.50

634.50 $45,712.65

2020 25 1,762.43SHAFFER, CALEB 19.00

Environmental Protection Specialist 26 4,837.4853.00

27 1,159.3412.50

2021 01 1,669.4318.00

02 3,121.5034.00

03 1,310.8314.00

04 1,483.3016.00

05 1,141.8113.00

06 1,549.0918.00

08 2,681.1929.00

09 3,896.4641.50

10 4,257.3146.00

11 2,395.0125.50

12 4,319.5046.50

13 3,177.8033.50

14 2,892.8130.50

15 2,086.9722.00

16 2,323.7424.50

17 2,065.7322.50

18 2,060.5822.00

19 2,034.4222.50

20 1,225.4013.00

21 2,112.5823.00

22 2,341.6125.00

23 2,238.2924.00

24 1,948.1320.50

25 2,652.4828.00

27 1,315.3713.50

2022 01 1,169.2112.00

02 2,115.7822.00

03 1,964.2320.00

04 2,307.9623.50
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2022 05 1,866.01SHAFFER, CALEB 19.00

06 2,425.9225.50

832.50 $77,909.70

2021 09 179.11WROBLE, JULIE 2.00

SUPERVISOR 10 358.224.00

11 268.663.00

12 635.857.50

13 179.112.00

14 626.887.00

15 582.126.50

16 403.004.50

17 268.673.00

18 313.443.50

19 179.112.00

20 313.523.50

22 313.443.50

23 358.414.00

24 179.112.00

25 358.224.00

26 403.014.50

27 447.825.00

2022 01 179.122.00

02 225.742.50

03 586.926.50

04 225.742.50

05 180.602.00

06 632.097.00

94.00 $8,397.91

2020 25 881.39YOUNG, HUNTER 13.50

ENVIRONMENTAL ENGINEER (RPM) 26 1,600.1825.50

27 293.804.50

2021 01 489.657.50

02 634.5310.00

03 1,120.8817.00

04 626.399.50
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2021 05 1,005.49YOUNG, HUNTER 15.25

06 1,512.2623.50

07 626.379.50

08 2,120.3730.00

09 1,890.4826.75

10 2,202.1031.75

11 1,696.1624.00

12 1,735.2625.50

13 1,643.1423.25

14 1,360.4219.25

15 1,519.4521.50

16 459.386.50

17 918.7213.00

18 989.3814.00

19 683.4410.50

20 672.229.50

21 671.399.50

22 1,032.7114.50

23 512.647.00

24 1,025.2614.00

25 765.5211.00

26 978.1613.00

27 376.235.00

2022 01 790.0810.50

02 910.0012.00

03 834.1611.00

04 1,175.4015.50

05 1,213.3016.00

06 2,096.4928.50

07 644.578.50

567.25 $39,707.37

2021 18 44.27ZAMASTIL, DOUGLAS 0.50
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Regional Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Information Technology Specialist 2022 07 356.974.00

4.50 $401.24

Total Regional Payroll Costs 5,429.50 $425,430.53
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Certified By Financial Management Office

Headquarters Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

2021 11 211.64DAUGHERTY, PAMELA 3.00

ATTORNEY-ADVISER

3.00 $211.64

2021 12 170.49WORTHMAN, GARY 1.50

ENVIRONMENTAL PROTECTION SPECIALIST

1.50 $170.49

Total Headquarters Payroll Costs 4.50 $382.13
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Certified By Financial Management Office

Contract Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Contractor Name: CDM SMITH

EPA Contract Number: 68HE0318D0003

Total Costs: $1,163,685.91

Summary of Service: ARCHITECHURAL & ENGR SVCS

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

68HE0720F0078         06/28/2020         10/30/2021

Project Officer(s): SHAFFER, CALEB

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number

Voucher

REMEDIAL ACTION CONTRACT STRATEGY (RACS)

10/30/202106/28/2020

AVC210007 76,655.8610/08/202009/17/2020 297,986.61F0078_2

AVC210019 89,055.1710/26/202010/06/2020 307,346.71F0078_3

AVC210032 88,110.6211/10/202010/22/2020 396,254.10F0078_4

AVC210077 65,555.6512/28/202012/11/2020 298,302.03F0078_5R

AVC210085 82,049.9201/06/202112/18/2020 348,757.68F0078_6

AVC210117 56,825.4202/04/202101/20/2021 258,226.09F0078_7

51,719.7003/10/202102/19/2021 232,757.09F0078_8
AVC210178 72,706.1004/05/202103/23/2021 229,890.83F0078_9

AVC210217 100,072.8005/19/202105/06/2021 254,526.41F0078_10R

AVC210233 74,362.0006/10/202105/24/2021 231,155.03F0078_11

AVC210253 85,898.0307/09/202106/21/2021 268,367.42F0078_12

AVC210275 76,396.4708/09/202107/21/2021 314,020.64F0078_13

AVC210308 54,929.2409/14/202108/31/2021 264,418.62F0078_14

AVC220008 63,217.3810/08/202109/22/2021 354,201.52F0078_15

AVC220031 72,329.7311/12/202110/26/2021 528,836.95F0078_16

AVC220050 53,801.8212/10/202111/22/2021 555,164.99F0078_17

$1,163,685.91Total:
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

EPA Indirect Costs

Fiscal Year Direct Costs Indirect CostsIndirect Rate( %)

2020 16,451.5054.10%30,409.37

2021 681,281.6552.55%1,296,444.49

2022 138,019.7852.55%262,644.71

1,589,498.57

Total EPA Indirect Costs $835,752.93
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

54.10%CLARK, JOCELYN 2020 26 1,023.16 553.53

1,023.16 $553.53

54.10%CORA, LORI 2020 25 309.48 167.43

54.10%26 421.16 227.85

54.10%27 105.29 56.96

835.93 $452.24

54.10%DEMARIA, EVA 2020 25 1,071.31 579.58

54.10%26 1,533.23 829.48

54.10%27 82.41 44.58

2,686.95 $1,453.64

54.10%FRANCIS, RICHARD 2020 25 1,129.83 611.24

54.10%26 3,339.74 1,806.80

54.10%27 353.08 191.02

4,822.65 $2,609.06

54.10%INGEMANSEN, DEAN 2020 25 279.82 151.38

54.10%26 111.92 60.55

54.10%27 111.92 60.55

503.66 $272.48

54.10%KNUDSEN, LAURA 2020 25 2,457.26 1,329.38

54.10%26 3,811.86 2,062.22

6,269.12 $3,391.60

54.10%LATIER, ANDREA 2020 26 74.65 40.39
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

54.10%LATIER, ANDREA 2020 27 242.60 131.25

317.25 $171.64

54.10%LEAKE, BENJAMIN 2020 25 1,149.55 621.91

54.10%26 1,500.11 811.56

54.10%27 766.37 414.61

3,416.03 $1,848.08

54.10%SHAFFER, CALEB 2020 25 1,762.43 953.47

54.10%26 4,837.48 2,617.08

54.10%27 1,159.34 627.20

7,759.25 $4,197.75

54.10%YOUNG, HUNTER 2020 25 750.81 406.19

54.10%130.58 70.64

54.10%26 65.29 35.32

54.10%1,534.89 830.38

54.10%27 293.80 158.95

2,775.37 $1,501.48

Total Fiscal Year 2020 Payroll Direct Costs: $16,451.5030,409.37

Total Fiscal Year 2020: $16,451.5030,409.37

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%CAVENY, NICOLE 2021 23 287.26 150.96

52.55%24 143.62 75.47
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%CAVENY, NICOLE 2021 25 71.81 37.74

502.69 $264.17

52.55%CLARK, JOCELYN 2021 03 304.74 160.14

52.55%04 304.74 160.14

52.55%05 686.47 360.74

52.55%06 838.29 440.52

52.55%07 76.18 40.03

52.55%08 693.25 364.30

52.55%09 616.24 323.83

52.55%10 1,001.38 526.23

52.55%11 539.27 283.39

52.55%12 733.63 385.52

52.55%13 385.23 202.44

52.55%14 616.21 323.82

52.55%15 712.19 374.26

52.55%16 632.95 332.62

52.55%17 474.72 249.47

52.55%18 632.98 332.63

52.55%19 316.48 166.31

52.55%20 396.34 208.28

52.55%21 158.23 83.15

52.55%22 316.49 166.32

52.55%23 395.61 207.89

52.55%24 158.23 83.15

52.55%25 2,792.71 1,467.57

52.55%26 395.61 207.89

52.55%27 158.23 83.15

14,336.40 $7,533.79

52.55%CORA, LORI 2021 01 105.29 55.33

52.55%02 209.62 110.16
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%CORA, LORI 2021 03 101.45 53.31

416.36 $218.80

52.55%DAUGHERTY, PAMELA 2021 11 211.64 111.22

211.64 $111.22

52.55%DEMARIA, EVA 2021 01 247.21 129.91

52.55%02 499.04 262.25

52.55%03 582.22 305.96

52.55%04 499.03 262.24

52.55%05 647.12 340.06

52.55%06 1,021.44 536.77

52.55%08 3,026.38 1,590.36

52.55%09 840.67 441.77

52.55%10 1,639.31 861.46

52.55%11 1,639.29 861.45

52.55%12 2,438.49 1,281.43

52.55%223.14 117.26

52.55%13 1,807.43 949.80

52.55%14 672.53 353.41

52.55%15 1,513.21 795.19

52.55%16 1,765.38 927.71

52.55%17 798.64 419.69

52.55%18 1,088.72 572.12

52.55%19 944.30 496.23

52.55%20 713.80 375.10

52.55%21 251.24 132.03

52.55%22 418.74 220.05

52.55%23 586.23 308.06

52.55%24 251.24 132.03

52.55%25 712.14 374.23

52.55%222.12 116.72

52.55%26 544.37 286.07
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%DEMARIA, EVA 2021 27 502.49 264.06

26,095.92 $13,713.42

52.55%EBRIGHT, STEPHANIE 2021 16 191.58 100.68

52.55%17 191.58 100.68

52.55%18 191.58 100.68

52.55%19 191.58 100.68

52.55%20 95.79 50.34

52.55%21 191.86 100.82

52.55%22 191.58 100.68

52.55%23 167.64 88.09

52.55%24 311.31 163.59

52.55%25 191.58 100.68

52.55%26 191.58 100.68

52.55%27 95.80 50.34

2,203.46 $1,157.94

52.55%FEDDERSEN-LETHE, KARIN 2021 01 285.91 150.25

52.55%04 1,812.66 952.55

52.55%05 930.38 488.91

52.55%07 320.90 168.63

52.55%09 97.33 51.15

3,447.18 $1,811.49

52.55%FLEMING, SHEILA 2021 24 52.38 27.53

52.38 $27.53

52.55%FRANCIS, RICHARD 2021 02 570.24 299.66

52.55%03 712.81 374.58

52.55%04 392.05 206.02

52.55%05 878.01 461.39
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%FRANCIS, RICHARD 2021 06 834.24 438.39

52.55%07 213.84 112.37

52.55%08 505.85 265.82

52.55%09 542.00 284.82

52.55%11 397.46 208.87

52.55%12 831.04 436.71

52.55%13 903.32 474.69

52.55%14 686.53 360.77

52.55%15 831.04 436.71

52.55%16 903.32 474.69

52.55%17 939.45 493.68

52.55%18 614.94 323.15

52.55%19 541.98 284.81

52.55%20 614.86 323.11

52.55%21 686.52 360.77

52.55%22 578.12 303.80

52.55%23 1,300.77 683.55

52.55%24 722.66 379.76

52.55%25 953.42 501.02

52.55%26 397.45 208.86

52.55%27 469.78 246.87

17,021.70 $8,944.87

52.55%INGEMANSEN, DEAN 2021 01 55.98 29.42

52.55%03 108.07 56.79

52.55%04 108.07 56.79

52.55%05 216.14 113.58

52.55%10 114.15 59.99

52.55%11 513.64 269.92

52.55%12 342.42 179.94

52.55%13 285.37 149.96

52.55%14 228.30 119.97

52.55%16 114.15 59.99

52.55%17 114.15 59.99
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC

EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%INGEMANSEN, DEAN 2021 18 228.30 119.97

52.55%19 228.28 119.96

52.55%20 114.15 59.99

52.55%21 228.48 120.07

52.55%22 342.45 179.96

52.55%24 114.15 59.99

52.55%25 171.21 89.97

52.55%26 114.15 59.99

3,741.61 $1,966.24

52.55%KNUDSEN, LAURA 2021 01 1,550.88 814.99

52.55%02 1,698.03 892.31

52.55%03 2,565.94 1,348.40

52.55%04 1,603.73 842.76

52.55%05 2,452.71 1,288.90

52.55%06 2,528.20 1,328.57

52.55%07 1,584.74 832.78

52.55%08 2,801.54 1,472.21

52.55%09 2,329.33 1,224.06

52.55%10 3,332.74 1,751.35

52.55%11 2,902.68 1,525.36

52.55%12 3,583.57 1,883.17

52.55%13 3,583.55 1,883.16

52.55%14 3,081.87 1,619.52

52.55%15 4,049.43 2,127.98

52.55%16 3,511.88 1,845.49

52.55%17 3,081.87 1,619.52

52.55%18 2,939.02 1,544.46

52.55%19 3,189.37 1,676.01

52.55%20 2,651.83 1,393.54

52.55%21 3,083.65 1,620.46

52.55%22 824.22 433.13

52.55%23 1,720.12 903.92

52.55%24 2,185.98 1,148.73
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PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%KNUDSEN, LAURA 2021 25 1,935.16 1,016.93

52.55%26 3,476.05 1,826.66

52.55%27 1,075.20 565.02

69,323.29 $36,429.39

52.55%LATIER, ANDREA 2021 01 74.65 39.23

52.55%02 810.25 425.79

52.55%03 169.60 89.12

52.55%05 75.38 39.61

52.55%06 866.80 455.50

52.55%07 471.08 247.55

52.55%08 119.39 62.74

52.55%09 159.16 83.64

52.55%10 119.39 62.74

52.55%11 775.93 407.75

52.55%12 159.16 83.64

52.55%13 397.92 209.11

52.55%15 596.88 313.66

52.55%16 59.67 31.36

52.55%17 397.92 209.11

52.55%20 298.82 157.03

5,552.00 $2,917.58

52.55%LEAKE, BENJAMIN 2021 01 843.00 443.00

52.55%02 1,005.49 528.38

52.55%03 541.42 284.52

52.55%04 1,044.15 548.70

52.55%05 1,954.25 1,026.96

52.55%06 2,186.29 1,148.90

52.55%07 1,314.86 690.96

52.55%08 2,073.23 1,089.48

52.55%09 1,642.95 863.37

52.55%10 2,112.35 1,110.04
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Ind.
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(%)

Indirect
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Pay
Period

52.55%LEAKE, BENJAMIN 2021 11 2,112.33 1,110.03

52.55%12 2,524.17 1,326.45

52.55%13 1,955.87 1,027.81

52.55%14 1,447.35 760.58

52.55%15 1,799.40 945.58

52.55%16 1,603.82 842.81

52.55%17 1,878.51 987.16

52.55%18 1,760.29 925.03

52.55%19 1,575.61 827.98

52.55%20 1,174.64 617.27

52.55%21 547.65 287.79

52.55%22 312.95 164.46

52.55%23 625.90 328.91

52.55%24 782.35 411.12

52.55%25 1,380.00 725.19

52.55%26 1,134.48 596.17

52.55%27 704.12 370.02

38,037.43 $19,988.67

52.55%LYNCH, KIRA P. 2021 12 434.72 228.45

52.55%13 217.38 114.23

52.55%14 108.69 57.12

52.55%21 217.38 114.23

52.55%23 108.69 57.12

52.55%24 108.69 57.12

52.55%25 217.36 114.22

1,412.91 $742.49

52.55%MAIRS, STEPHANIE 2021 01 71.00 37.31

52.55%02 191.20 100.48

52.55%03 191.20 100.48

52.55%04 191.20 100.48

52.55%05 92.41 48.56
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Payroll
Costs
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(%)

Indirect
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Pay
Period

52.55%MAIRS, STEPHANIE 2021 05 92.41 48.56

52.55%08 96.86 50.90

52.55%96.86 50.90

52.55%09 96.86 50.90

52.55%10 193.72 101.80

52.55%11 96.86 50.90

52.55%12 96.86 50.90

52.55%96.86 50.90

52.55%13 145.29 76.35

52.55%14 96.86 50.90

52.55%15 96.86 50.90

52.55%96.86 50.90

52.55%16 193.72 101.80

52.55%17 96.86 50.90

52.55%96.86 50.90

52.55%18 193.72 101.80

52.55%20 193.56 101.72

52.55%21 193.72 101.80

52.55%22 193.56 101.72

52.55%23 193.56 101.72

52.55%24 193.56 101.72

52.55%25 193.56 101.72

52.55%26 193.56 101.72

3,976.41 $2,089.64

52.55%MCKENNA, ELIZABETH 2021 14 279.29 146.77

52.55%18 167.57 88.06

52.55%20 111.73 58.71

52.55%21 223.60 117.50

52.55%22 1,005.42 528.35

52.55%25 670.28 352.23

52.55%26 1,228.86 645.77
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Indirect
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52.55%MCKENNA, ELIZABETH 2021 27 111.73 58.71

3,798.48 $1,996.10

52.55%NOVAK, ELIZABETH 2021 02 579.66 304.61

52.55%03 1,557.11 818.26

52.55%04 1,231.21 647.00

52.55%05 1,541.37 809.99

52.55%06 2,193.21 1,152.53

52.55%07 832.85 437.66

52.55%08 1,342.22 705.34

52.55%09 1,596.18 838.79

52.55%10 2,575.65 1,353.50

52.55%11 2,666.33 1,401.16

52.55%12 3,151.43 1,656.08

52.55%13 2,031.51 1,067.56

52.55%14 1,396.67 733.95

52.55%15 2,394.28 1,258.19

52.55%16 1,559.91 819.73

52.55%17 1,160.87 610.04

52.55%18 1,414.80 743.48

52.55%19 1,028.98 540.73

52.55%20 1,797.52 944.60

52.55%21 689.26 362.21

52.55%22 562.30 295.49

52.55%23 906.92 476.59

52.55%24 616.70 324.08

52.55%25 1,645.76 864.85

52.55%26 990.35 520.43

52.55%27 362.80 190.65

37,825.85 $19,877.50

52.55%SHAFFER, CALEB 2021 01 1,669.43 877.29

52.55%02 3,121.50 1,640.35
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52.55%SHAFFER, CALEB 2021 03 1,310.83 688.84

52.55%04 1,483.30 779.47

52.55%05 1,141.81 600.02

52.55%06 1,549.09 814.05

52.55%08 2,681.19 1,408.97

52.55%09 3,896.46 2,047.59

52.55%10 4,257.31 2,237.22

52.55%11 2,395.01 1,258.58

52.55%12 4,319.50 2,269.90

52.55%13 3,177.80 1,669.93

52.55%14 2,892.81 1,520.17

52.55%15 2,086.97 1,096.70

52.55%16 2,323.74 1,221.13

52.55%17 2,065.73 1,085.54

52.55%18 2,060.58 1,082.83

52.55%19 2,034.42 1,069.09

52.55%20 1,225.40 643.95

52.55%21 2,112.58 1,110.16

52.55%22 2,341.61 1,230.52

52.55%23 2,238.29 1,176.22

52.55%24 1,948.13 1,023.74

52.55%25 2,652.48 1,393.88

52.55%27 1,315.37 691.23

58,301.34 $30,637.37

52.55%WORTHMAN, GARY 2021 12 170.49 89.59

170.49 $89.59

52.55%WROBLE, JULIE 2021 09 179.11 94.12

52.55%10 358.22 188.24

52.55%11 268.66 141.18

52.55%12 635.85 334.14

52.55%13 179.11 94.12
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PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%WROBLE, JULIE 2021 14 626.88 329.43

52.55%15 582.12 305.90

52.55%16 403.00 211.78

52.55%17 268.67 141.19

52.55%18 313.44 164.71

52.55%19 179.11 94.12

52.55%20 313.52 164.75

52.55%22 313.44 164.71

52.55%23 358.41 188.34

52.55%24 179.11 94.12

52.55%25 358.22 188.24

52.55%26 403.01 211.78

52.55%27 447.82 235.33

6,367.70 $3,346.20

52.55%YOUNG, HUNTER 2021 01 489.65 257.31

52.55%02 634.53 333.45

52.55%03 1,120.88 589.02

52.55%04 626.39 329.17

52.55%05 1,005.49 528.38

52.55%06 1,512.26 794.69

52.55%07 626.37 329.16

52.55%08 2,120.37 1,114.25

52.55%09 1,890.48 993.45

52.55%10 2,202.10 1,157.20

52.55%11 1,696.16 891.33

52.55%12 1,735.26 911.88

52.55%13 159.01 83.56

52.55%1,484.13 779.91

52.55%14 1,360.42 714.90

52.55%15 1,519.45 798.47

52.55%16 459.38 241.40

52.55%17 918.72 482.79

52.55%18 989.38 519.92
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EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%YOUNG, HUNTER 2021 19 683.44 359.15

52.55%20 672.22 353.25

52.55%21 671.39 352.82

52.55%22 1,032.71 542.69

52.55%23 512.64 269.39

52.55%24 1,025.26 538.77

52.55%25 765.52 402.28

52.55%26 978.16 514.02

52.55%27 376.23 197.71

29,268.00 $15,380.32

52.55%ZAMASTIL, DOUGLAS 2021 18 44.27 23.26

44.27 $23.26

Total Fiscal Year 2021 Payroll Direct Costs: $169,267.58322,107.51

OTHER DIRECT COSTS

Contract, 
IAG, SCA, 
Misc.NO 

Voucher
Number

Site
Amount

Ind.
Rate
(%)

Indirect
Costs

Annual/SMO
Allocation

Costs

Treasury
Schedule

Date

52.55%68HE0318D0003F0078_2 10/08/2020 76,655.86 0.00 40,282.65

52.55%F0078_3 10/26/2020 89,055.17 0.00 46,798.49

52.55%F0078_4 11/10/2020 88,110.62 0.00 46,302.13

52.55%F0078_5R 12/28/2020 65,555.65 0.00 34,449.49

52.55%F0078_6 01/06/2021 82,049.92 0.00 43,117.23

52.55%F0078_7 02/04/2021 56,825.42 0.00 29,861.76

52.55%JV 03/10/2021 51,719.70 0.00 27,178.70

52.55%F0078_9 04/05/2021 72,706.10 0.00 38,207.06

52.55%F0078_10R 05/19/2021 71,540.82 0.00 37,594.70

52.55%28,531.98 0.00 14,993.56

52.55%F0078_11 06/10/2021 74,362.00 0.00 39,077.23

52.55%F0078_12 07/09/2021 85,898.03 0.00 45,139.41
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EPA Indirect Costs

OTHER DIRECT COSTS

Contract, 
IAG, SCA, 
Misc.NO 

Voucher
Number

Site
Amount

Ind.
Rate
(%)

Indirect
Costs

Annual/SMO
Allocation

Costs

Treasury
Schedule

Date

52.55%68HE0318D0003F0078_13 08/09/2021 76,396.47 0.00 40,146.34

52.55%F0078_14 09/14/2021 54,929.24 0.00 28,865.32

974,336.98 0.00 $512,014.07

Total Fiscal Year 2021 Other Direct Costs: $512,014.07974,336.98 0.00

Total Fiscal Year 2021: $681,281.651,296,444.49

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%CAVENY, NICOLE 2022 03 36.26 19.05

52.55%05 36.18 19.01

72.44 $38.06

52.55%CLARK, JOCELYN 2022 01 158.23 83.15

52.55%02 398.70 209.52

52.55%03 398.70 209.52

52.55%04 239.22 125.71

52.55%05 717.68 377.14

52.55%06 1,058.54 556.26

52.55%07 797.42 419.04

3,768.49 $1,980.34

52.55%DEMARIA, EVA 2022 01 418.74 220.05

52.55%02 675.22 354.83

52.55%03 675.23 354.83

52.55%04 506.42 266.12

52.55%05 506.42 266.12

52.55%84.78 44.55
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EPA Indirect Costs

PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%DEMARIA, EVA 2022 06 228.15 119.89

52.55%1,038.56 545.76

4,133.52 $2,172.15

52.55%EBRIGHT, STEPHANIE 2022 01 95.80 50.34

52.55%02 144.82 76.10

52.55%03 193.12 101.48

52.55%04 193.12 101.48

52.55%05 120.68 63.42

52.55%06 144.82 76.10

892.36 $468.92

52.55%FRANCIS, RICHARD 2022 01 903.40 474.74

52.55%02 874.08 459.33

52.55%03 1,347.57 708.15

52.55%04 364.21 191.39

52.55%05 1,110.85 583.75

52.55%06 1,214.34 638.14

52.55%07 291.36 153.11

6,105.81 $3,208.61

52.55%INGEMANSEN, DEAN 2022 02 230.10 120.92

52.55%03 443.74 233.19

52.55%04 110.17 57.89

52.55%05 220.34 115.79

52.55%06 110.17 57.89

1,114.52 $585.68

52.55%KNUDSEN, LAURA 2022 01 1,791.98 941.69

52.55%02 2,095.52 1,101.20

52.55%03 1,264.55 664.52
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PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
Rate
(%)

Indirect
Costs

Pay
Period

52.55%KNUDSEN, LAURA 2022 04 3,071.02 1,613.82

52.55%05 2,601.34 1,367.00

52.55%06 3,829.79 2,012.55

52.55%07 2,022.96 1,063.07

16,677.16 $8,763.85

52.55%LATIER, ANDREA 2022 02 501.28 263.42

52.55%07 1,049.50 551.51

1,550.78 $814.93

52.55%LEAKE, BENJAMIN 2022 01 704.12 370.02

52.55%02 1,419.12 745.75

52.55%03 1,497.96 787.18

52.55%04 323.59 170.05

52.55%05 1,213.46 637.67

52.55%06 1,587.67 834.32

52.55%07 323.59 170.05

7,069.51 $3,715.04

52.55%LYNCH, KIRA P. 2022 03 109.56 57.57

52.55%06 105.04 55.20

214.60 $112.77

52.55%MAIRS, STEPHANIE 2022 02 97.58 51.28

52.55%97.58 51.28

52.55%03 195.16 102.56

52.55%04 195.16 102.56

52.55%05 195.16 102.56



Report Date: 03/15/2022

Certified By Financial Management Office

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Section 7 - Page 18 of 20

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR  SITE ID = 10 TC
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PAYROLL DIRECT COSTS

Employee Name               
Fiscal
Year

Payroll
Costs

Ind.
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(%)

Indirect
Costs

Pay
Period

52.55%MAIRS, STEPHANIE 2022 06 192.14 100.97

972.78 $511.21

52.55%MCKENNA, ELIZABETH 2022 01 111.73 58.71

52.55%02 225.22 118.35

52.55%03 111.90 58.80

52.55%04 269.66 141.71

52.55%05 107.86 56.68

52.55%06 110.35 57.99

936.72 $492.24

52.55%NOVAK, ELIZABETH 2022 01 616.77 324.11

52.55%02 950.70 499.59

52.55%03 1,133.52 595.66

52.55%04 1,334.64 701.35

52.55%05 1,096.95 576.45

52.55%06 1,547.58 813.25

52.55%07 1,206.64 634.09

7,886.80 $4,144.50

52.55%SHAFFER, CALEB 2022 01 1,169.21 614.42

52.55%02 2,115.78 1,111.84

52.55%03 1,964.23 1,032.20

52.55%04 2,307.96 1,212.83

52.55%05 1,866.01 980.59

52.55%06 2,425.92 1,274.82

11,849.11 $6,226.70

52.55%WROBLE, JULIE 2022 01 179.12 94.13

52.55%02 225.74 118.63

52.55%03 586.92 308.43
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(%)

Indirect
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Pay
Period

52.55%WROBLE, JULIE 2022 04 225.74 118.63

52.55%05 180.60 94.91

52.55%06 632.09 332.16

2,030.21 $1,066.89

52.55%YOUNG, HUNTER 2022 01 790.08 415.19

52.55%02 910.00 478.21

52.55%03 834.16 438.35

52.55%04 1,175.40 617.67

52.55%05 1,213.30 637.59

52.55%06 2,058.57 1,081.78

52.55%37.92 19.93

52.55%07 644.57 338.72

7,664.00 $4,027.44

52.55%ZAMASTIL, DOUGLAS 2022 07 356.97 187.59

356.97 $187.59

Total Fiscal Year 2022 Payroll Direct Costs: $38,516.9273,295.78

OTHER DIRECT COSTS

Contract, 
IAG, SCA, 
Misc.NO 

Voucher
Number

Site
Amount

Ind.
Rate
(%)

Indirect
Costs

Annual/SMO
Allocation

Costs

Treasury
Schedule

Date

52.55%68HE0318D0003F0078_15 10/08/2021 63,217.38 0.00 33,220.73

52.55%F0078_16 11/12/2021 72,329.73 0.00 38,009.27
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OTHER DIRECT COSTS

Contract, 
IAG, SCA, 
Misc.NO 

Voucher
Number

Site
Amount

Ind.
Rate
(%)

Indirect
Costs

Annual/SMO
Allocation

Costs

Treasury
Schedule

Date

52.55%68HE0318D0003F0078_17 12/10/2021 53,801.82 0.00 28,272.86

189,348.93 0.00 $99,502.86

Total Fiscal Year 2022 Other Direct Costs: $99,502.86189,348.93 0.00

Total Fiscal Year 2022: $138,019.78262,644.71

Total EPA Indirect Costs $835,752.93
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Task Order Progress Report  
Portland Harbor 

(10TC Tasks) 
 

Contract No: 68HE0318D0003 
Task Order No: 68HE0720F0078 
Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 
 
Reporting Period: 05/27/2020 to 06/27/2020 

 
I. Summary of Expenditures for the Reporting Period 

 
 See Attachment B Task and Site ID Crosswalk  
 

II. Discussion of Activities Conducted During the Reporting Period 
 

The following provides a discussion of activities performed during the reporting period by task. Tasks in the 
contract not identified below had no activity during this reporting period. 

 
Task 3.0 – Project Management, Monitoring and Reporting 
 
 Performed regular work assignment maintenance such as weekly financial tracking, monthly invoice preparation, 

and general work assignment correspondence for the U.S. Environmental Protection Agency (EPA) remedial project 
manager (RPM). 

 Setting up the new contract work breakdown structure with EPA project billing codes for cost recovery purposes 
into CDM Smith’s accounting system. 

 Evaluating funded tasks and reporting to EPA additional task funding needs for the UAO ASAOCs, Biological 
Assessment, field oversight, split sampling, ongoing data management and scribe support. 

 
Task 15.1 – Technical Assistance Meeting Support 

 
 Attended Portland Sediment Evaluation Team meetings on June 17, 2020.  
 Attended weekly EPA team meetings on June 16 and 23, 2020. 
 Held and attended RPM/task lead coordination calls on June 18 and 25, 2020. 
 Prepared and provided EPA a list that describes CERCLA Coordination Permitting activities and a List of Technical 

Meetings for the June 24, 2020 TCT Meeting 
 Attended a TCT meeting on June 24, 2020. 
 Attended a meeting with EPA on June 18, 2020, to discuss application of ROD Table 16 COCs. 
 Attended a meeting with EPA on June 24, 2020 to discuss new direction with Portland Harbor Interim Database and 

EPA Scribe access for the Public. 
 

Task 15.2 – Technical Assistance 
 
 Continue preparing updated information in the remedial design (RD) guide, including a new Frequently 

Commented summary by RD deliverable appendix and finalizing Points of Compliance/Long-Term Monitoring 
Appendix C. 
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 Updating the administrative settlement agreement and order on consent (ASAOC) RD tracking table. 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 0.00% 0.00%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 0.00% 0.00%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 0.00% 0.00%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 0.00% 0.00%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 355.9 $55,169.21 355.9 $55,169.21 3.71% 3.71%

4 Community Involvement 10TCBE00 $275,817 $275,817 0.00% 0.00%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 24.0 $3,605.16 24.0 $3,605.16 0.87% 0.87%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 8.5 $1,065.28 8.5 $1,065.28 1.15% 1.15%
Subtotal $2,569,904 $2,569,904 388.4 $59,839.65 388.4 $59,839.65

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 0.00% 0.00%
Total Option 46 $85,316 $85,316 0.0 $0.00 0.0 $0.00

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 0.00% 0.00%

Total Option 47 $41,890 $41,890 0.0 $0.00 0.0 $0.00

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078
INVOICE #: 000001

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 27-MAY-2020 to 27-JUN-2020

Confidential Business Information



 
 

 

                                                                      Confidential Business Information                                                                            1 

Task Order Progress Report for Invoice #2  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 07/26/2020 to 08/22/2020 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following provides a discussion of activities performed during the reporting period by task. Tasks in the 
contract not identified below had no activity during this reporting period. Itemized hours and costs per task and 
the associated U.S. Environmental Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular work assignment maintenance, such as weekly financial tracking, monthly invoice 

preparation, and general work assignment correspondence for the EPA Remedial Project Manager 
(RPM). 

 Set up the new contract work breakdown structure with EPA project billing codes for cost recovery 
purposes into CDM Smith’s accounting system. 

 Evaluated funded tasks and reporting to EPA additional task funding needs for the data 
management work, unilateral administrative order (UAO) administrative settlement agreements and 
orders on consent (ASAOCs), biological assessment, field oversight, split sampling, ongoing data 
management, and Scribe support. 

 Provided a draft and updated draft summary of activities and estimated effort for the DMP, Portland 
Harbor interim database, and Scribe data management. 

 Provided documentation on July 20, 2020, for acknowledging rebudgeting the option tasks, 
specifically, for the fund-lead options. 

Task 4.0 – Community Involvement Support 
 Prepared a map and info link for a Community Assistance Group request for sediment management 

area (SMA) information in the Cathedral Park area. 
 Provided answers to risk communication questions on Cathedral Park beach remedial investigation 

composite sampling. 
 Provided presentation slides on site history from previous Portland Harbor presentations. 
 Attended a meeting with the EPA Region 10 Community Involvement Coordinator on July 22, 2020, 

to discuss risks at Cathedral Park. 
 Developed risk uncertainty slides on Cathedral Park and calculated carcinogenic polycyclic aromatic 

hydrocarbon risk in preparation for the August 6, 2020 community meeting. 
 For community engagement, prepared a summary of remedial investigation composite beach 

sampling at the Cathedral Park beach. 
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 Revised EPA talking points for the Cathedral Park community meeting. 

Task 15.1 – Technical Assistance Meeting Support 

 Attended Portland Sediment Evaluation Team meetings on July 1, 15, and 22, 2020.  
 Attended weekly EPA team meetings on June 30 and July 7, 14, and 21, 2020. 
 Held and attended EPA RPM/task lead coordination calls on July 2, 9, 16, and 23, 2020. 
 Prepared and provided EPA a list that describes Comprehensive Environmental Response, 

Compensation, an Liability Act (CERCLA) coordination permitting activities and a list of technical 
meetings for the July 8 and 22, 2020 TCT meetings 

 Attended a TCT meetings on July 8 and 22, 2020. 
 Attended a meeting on July 15, 2020, with EPA and agency partners on planning the programmatic 

biological assessment. 
 Attended a meeting with EPA and Oregon Department of Environmental Quality (ODEQ) on July 21, 

2020, to discuss ODEQ plans and purpose for establishing trigger and screening-level values for the 
downtown and upriver reaches of the Willamette River. 

Task 15.2 – Technical Assistance 
 Continued preparing updated information in the RD guide, including a new Frequently Commented 

summary by RD deliverable appendix, and finalizing Appendix C, Points of Compliance/Long-Term 
Monitoring. 

 Continued updating the ASAOC RD tracking table. 
 Provided consultation and documentation on the RD Cost Estimation Guidance. 
 Prepared a draft and final statement for EPA to use on sufficiency assessment report (SAR) 

reviews/final approval submittals to clarify the separation of this review/approval with their 
allocation needs. 

 Provided EPA a list of updates needed to finalize the programmatic biological assessment. 
 Prepared a draft and final responsiveness review and approval process, Part 2/Page 2 of the RD 

deliverable review process flow chart. 
 Prepared draft and final comments on the response to comment (RTC) screening process in SAR 

reviews. 
 Developed draft mitigation text for the RD Guideline, Appendix B. 
 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 0.0 $0.00 0.00% 0.00%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 0.0 $0.00 0.00% 0.00%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 0.0 $0.00 0.00% 0.00%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 0.0 $0.00 0.00% 0.00%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 336.1 $47,823.19 692.0 $102,992.40 6.92% 6.92%

4 Community Involvement 10TCBE00 $275,817 $275,817 19.5 $2,920.59 19.5 $2,920.59 1.06% 1.06%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.0 $0.00 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 60.5 $9,527.51 84.5 $13,132.67 3.17% 3.17%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 29.5 $3,408.69 38.0 $4,473.97 4.81% 4.81%
Subtotal $2,569,904 $2,569,904 445.6 $63,679.98 834.0 $123,519.63

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 0.0 $0.00 0.00% 0.00%
Total Option 46 $85,316 $85,316 0.0 $0.00 0.0 $0.00

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 0.0 $0.00 0.00% 0.00%

Total Option 47 $41,890 $41,890 0.0 $0.00 0.0 $0.00

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 28-JUN-2020 to 25-JUL-2020
INVOICE #: 000002

Confidential Business Information
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Task Order Progress Report for Invoice #3  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 07/26/2020 to 08/22/2020 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.1 – Kickoff Meeting 
 Conducted a combined project kickoff meeting and project quality management (PQM) 

meeting with EPA staff on August 11, 2020. 

Task 2.1 – Split Sampling QAPP 
 Initiated development of the programmatic split sampling quality assurance project plan 

(QAPP) for Portland Harbor remedial design (RD) field oversight. 

Task 2.5 – Health and Safety Plan (HASP) 
 Initiated development of the programmatic HASP for Portland Harbor RD field 

oversight and fund lead pre-design investigation (PDI) work. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular work assignment maintenance, such as weekly financial tracking, monthly 

invoice preparation, and general work assignment correspondence, for the EPA Lead Task 
Order Client Officer Representative (TOCOR). 

 Prepared for and facilitated a PQM meeting on August 11, 2020. 
 Evaluated funded tasks and reporting to EPA additional task funding needs for the field 

oversight, split sampling, ongoing data management, and Scribe support. 
 Developed and provided a draft change notification form for EPA review and approval. 
 Revised and updated Invoice #1 to include a report showing labor support schedule of charges 

by name and task. 

Task 4.0 – Community Involvement Support 
 Developed revisions to EPA’s version #2 message map for the Cathedral Park community 

meeting. 
 Provided edits to EPA presentation for Cathedral Park community meeting. 
 Completed risk uncertainty slides on Cathedral Park and calculated carcinogenic polycyclic 
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aromatic hydrocarbon risk in preparation for the August 6, 2020 community meeting. 
 Provided updated talking points and map on sediment management areas offshore of 

Cathedral Park for Cathedral Park community meeting. 
 Provided response to follow-up questions asked at the Cathedral Park community meeting. 

Task 15.1 – Technical Assistance Meeting Support 

 Attended Portland Sediment Evaluation Team meeting on August 12, 2020.  
 Attended weekly EPA team meetings on July 28 and August 4, 11, and 18, 2020. 
 Held and attended EPA RPM/task lead coordination calls on July 30 and August 6, 13, and 20, 

2020. 
 Prepared and provided EPA a list that describes Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA) coordination permitting activities and a list of 
technical meetings for the August 12, 2020 Technical Coordination Team (TCT) meetings. 

 Attended a TCT meeting on August 12, 2020. 
 Attended a meeting on August 19, 2020, with EPA and agency partners on planning the 

programmatic biological assessment. 
 Attended a meeting with EPA and Oregon Department of Environmental Quality (ODEQ) on July 

27, 2020, to discuss ODEQ Upriver Reach sampling plan. 

Task 15.2 – Technical Assistance 
 Continued preparing updated information in the RD guide, including a new Frequently 

Commented summary by RD deliverable appendix, and finalizing Appendix C, Points of 
Compliance/Long-Term Monitoring. 

 Continued updating the administrative settlement agreements and orders on consent (ASAOCs) 
RD tracking table. 

 Developed and provided rationale for split sampling during RD oversight. 
 Updated habitat mitigation text to address and incorporate EPA (ORC) comments for the RD 

Guideline, Appendix B. 
 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 0.0 $0.00 0.00% 0.00%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 27.5 $4,856.18 27.5 $4,856.18 20.45% 20.45%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 67.0 $8,305.72 67.0 $8,305.72 57.14% 57.14%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 333.8 $53,726.78 1025.7 $156,719.18 10.53% 10.53%

4 Community Involvement 10TCBE00 $275,817 $275,817 33.5 $5,312.80 53.0 $8,233.39 2.99% 2.99%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.0 $0.00 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 45.5 $7,341.13 130.0 $20,473.80 4.94% 4.94%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 15.0 $2,024.54 53.0 $6,498.51 6.99% 6.99%
Subtotal $2,569,904 $2,569,904 585.8 $90,276.84 1419.7 $213,796.47

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 0.0 $0.00 0.00% 0.00%
Total Option 46 $85,316 $85,316 0.0 $0.00 0.0 $0.00

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 0.0 $0.00 0.00% 0.00%

Total Option 47 $41,890 $41,890 0.0 $0.00 0.0 $0.00

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 26-JUL-2020 to 22-AUG-2020
INVOICE #: 000003

Confidential Business Information
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Task Order Progress Report for Invoice #4  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 08/23/2020 to 09/26/2020 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during the period. Itemized hours and costs per task, and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes, are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Conducted planning meetings with CDM Smith technical leads and EPA to discuss scope and 

level of effort regarding the fund-lead pre-design investigation (PDI) and preliminary remedial 
design (RD) work. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 Continued developing the programmatic split sampling quality assurance project plan for 

Portland Harbor RD field oversight. 

Task 2.5 – Health and Safety Plan  
 Completed developing and delivered the draft programmatic health and safety plan for 

Portland Harbor RD field oversight and fund-lead PDI work. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, and general task order correspondence, for the EPA Lead Task Order Client Officer 
Representative (TOCOR). 

 Prepared a resubmittal of Invoice #1 with a labor support schedule of charges by employee 
name and task. 

 Incorporated and set up the additional tasks funded under Contract Modifications P00001 and 
P00002 in CDM Smith’s project management system. 

 Prepared a price proposal in response to Task Order Statement of Work Revision 4 
(09/01/2020), RFO No. 68HE0719R0034 that added scope and funding to Task 2.4 Data 
Management Plan and a new task, Task 8.3 Scribe Management Support. 

 Evaluated funded tasks and reported to EPA additional task funding needs for field oversight, 
split sampling, and other potential option tasks that may require funding before the end of the 
year, such as the Swan Island Lagoon RD. 

 Developed a revised draft change notification form for EPA review and approval. 
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 Attended a meeting on September 2, 2020, with the EPA lead TOCOR and Contracting Officer 
to discuss information needs and format for a revised change notification form. 

 Submitted a draft change notification form involving refinement of work scope and planning 
for fund-lead PDI and preliminary RD work. 

 Submitted a draft change notification form that identifies extra work effort requested under 
the referral package support. 

Task 4.0 – Community Involvement Support 
 Provided responses to follow-up questions asked at the Cathedral Park community meeting. 
 Provided edits to the meetings notes from the August 6, 2020 community meeting. 
 Provided edits and revisions to the EPA presentation for the Cathedral Park community 

meeting. 
 Attended preparation meetings for the September 16, 2020 public forum. 
 Provided a compilation of web links to Portland Harbor publicly available data for an interested 

community member. 

Task 15.1 – Technical Assistance Meeting Support 

 Attended Portland Sediment Evaluation Team meetings on September 2, 9, and 16, 2020.  
 Attended weekly EPA team meetings on August 25 and September 1, 8, 15, and 22, 2020. 
 Held and attended EPA RPM/task lead coordination calls on August 27 and September 3, 10, 

17, and 24, 2020. 
 Prepared and provided EPA a list that describes Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA) coordination permitting activities and a list of 
technical meetings for the August 26 and September 9 and 23, 2020 Technical Coordination 
Team (TCT) meetings. 

 Attended TCT meetings on August 26, September 9 and 23, 2020. 
 Attended meetings with EPA and Oregon Department of Environmental Quality (ODEQ) on 

August 24 and September 10, 2020, to discuss the ODEQ Upriver Reach data validation plan 
and sampling logistics. 

Task 15.2 – Technical Assistance 
 Continued preparing updated information in the RD guide, including a new Frequently 

Commented summary by RD deliverable appendix and finalizing Appendix C Points of 
Compliance/Long-Term Monitoring. 

 Continued updating the administrative settlement agreements and orders on consent (ASAOCs) 
RD tracking table. 

 Initiated preparing a record of-decision-identified groundwater plume table summary to 
support further discussions with ODEQ regarding ongoing groundwater plumes and their 
potential to recontaminate in-water RD areas. 

 Continued updating the RD sequencing document to evaluate sequencing of remedial action 
under a division of four main areas of the site (East Side, West Side, Navigation Channel, and 
Swan Island Lagoon). 

Task 15.3 – Biological Assessment 
 Attended meetings to discuss scope, schedule, resources, etc. for the programmatic biological 

assessment (PBA) and the deconstruction matrix.  
 Attended biweekly calls on September 2 and 16, 2020 with the PBA team, including Hunter 

Young (CDM Smith), Andrea Latier (EPA), Caleb Shaffer (EPA), Kate Wells (National Marine 
Fisheries Service), and Jeremy Buck (U.S. Fish and Wildlife Service). 



 
 

 

                                                                      Confidential Business Information                                                                            3 

 Initiated developing the deconstruction matrix and geographic information system map for PBA 
figures. 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 6.0 $1,020.16 6.0 $1,020.16 3.12% 3.12%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 40.3 $4,899.40 67.8 $9,755.58 41.08% 41.08%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 19.5 $2,719.70 86.5 $11,025.42 75.85% 75.85%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 267.8 $39,594.05 1293.5 $196,313.23 13.19% 13.19%

4 Community Involvement 10TCBE00 $275,817 $275,817 14.0 $2,150.35 67.0 $10,383.74 3.76% 3.76%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.0 $0.00 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 49.5 $7,853.08 179.5 $28,326.88 6.83% 6.83%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 24.5 $3,586.64 77.5 $10,085.15 10.85% 10.85%
Subtotal $2,569,904 $2,569,904 421.5 $61,823.38 1841.2 $275,619.85

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 24.5 $2,856.26 24.5 $2,856.26 3.35% 3.35%
Total Option 46 $85,316 $85,316 24.5 $2,856.26 24.5 $2,856.26

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 0.0 $0.00 0.00% 0.00%

Total Option 47 $41,890 $41,890 0.0 $0.00 0.0 $0.00

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 23-AUG-2020 to 26-SEP-2020
INVOICE #: 000004

Confidential Business Information



 
 

 

                                                                      Confidential Business Information                                                                            1 

Task Order Progress Report for Invoice #5  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 09/27/2020 to 10/24/2020 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meeting 
 Prepared a list and met with the EPA Lead Task Order Client Officer Representatives (TOCORs) 

to discuss remaining remedial design (RD) tasks and activities such as field oversight, split 
sampling, and RD area oversight that require funding to support anticipated baseline and 
option tasks. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 Completed development and delivery of a draft of the split sampling quality assurance project 

plan (QAPP) for EPA review. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, and general task order correspondence, for the EPA TOCOR. 
 Prepared and delivered a basis of estimate response for request for offer number 

68HE0719R0034 amendment 0001 and 00002 to support EPA RD data management, and Scribe 
support. 

 Developed and provided draft change notifications 003 and 004 for EPA review and approval. 

Task 4.0 – Community Involvement Support 
 Attended planning meetings with EPA to discuss community involvement opportunities during 

fund-lead work, with a focus on Cathedral Park. 
 Prepared and provided to EPA a list of CDM Smith’s small business outreach records.  

Task 15.1 – Technical Assistance Meeting Support 

 Prepared and provided EPA a list that describes Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) coordination permitting activities and a list of 
technical meetings for the October 14, 2020 Technical Coordination Team (TCT) meetings. 

 Attended a TCT meeting on October 14, 2020. 
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 Attended Portland Sediment Evaluation Team meetings on October 7 and 21, 2020. 
 Attended weekly EPA team meetings on September 29 and October 6, 13, and 20, 2020. 
 Held and attended EPA TOCOR/task lead coordination calls on October 1, 8, 15, and 22, 2020. 

Task 15.2 – Technical Assistance 
 Continued preparing updated information in the RD guide, including a new frequent comment 

summary by RD deliverable appendix, and finalizing Appendix C, Points of Compliance/Long-
Term Monitoring. 

 Continued updating the administrative settlement agreements and orders on consent (ASAOCs) 
RD tracking table. 

 Developed a draft groundwater plume status summary table for plumes identified in the record 
of decision (ROD) for discussions during groundwater subcommittee meetings with the Oregon 
Department of Environmental Quality. 

 Updated the RD/remedial action sequencing memorandum and attended meetings with EPA to 
discuss updates. 

Task 15.3 – Biological Assessment  
 Continued development of the deconstruction matrix and GIS mapping support. Provided a 

draft matrix to the external team during a call on September 30, 2020.   
 Initiated development of preliminary biological assessment sections, including salmon analysis, 

baseline ecological risk assessment analysis, and project description updates, and revised the 
introduction and cumulative effects sections and made other revisions throughout template 
document. 

 Attended biweekly calls on September 30 and October 21, 2020, with the preliminary biological 
assessment team, including Hunter Young, Andrea Latier, Caleb Shaffer (EPA), Kate Wells 
(National Marine Fisheries Service), and Jeremy Buck (U.S. Fish and Wildlife Service). 

 Prepared for and participated in a Deconstruction Matrix Workshop on October 15, 2020, with 
the external team. 

 Conducted biweekly internal calls with CDM Smith team to track progress. 
 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 3.0 $577.80 9.0 $1,597.96 4.89% 4.89%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 49.5 $5,624.38 117.3 $15,379.96 64.76% 64.76%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 86.5 $11,025.42 75.85% 75.85%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 250.5 $37,439.43 1544.0 $233,752.66 15.70% 15.70%

4 Community Involvement 10TCBE00 $275,817 $275,817 4.5 $836.16 71.5 $11,219.90 4.07% 4.07%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.0 $0.00 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 20.0 $3,221.79 199.5 $31,548.67 7.61% 7.61%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 34.5 $5,270.05 112.0 $15,355.20 16.52% 16.52%
Subtotal $2,569,904 $2,569,904 362.0 $52,969.61 2203.2 $328,589.46

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 98.4 $11,053.19 122.9 $13,909.45 16.30% 16.30%
Total Option 46 $85,316 $85,316 98.4 $11,053.19 122.9 $13,909.45

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 0.0 $0.00 0.00% 0.00%

Total Option 47 $41,890 $41,890 0.0 $0.00 0.0 $0.00

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 27-SEP-2020 to 24-OCT-2020
INVOICE #: 000005

Confidential Business Information
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Task Order Progress Report for Invoice #6  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 10/25/2020 to 11/28/2020 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site ID Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meeting 
 Participated in call with EPA Lead Task Order Client Officer Representatives (TOCORs) to discuss 

general quality assurance for pre-design investigation (PDI) data collection and review. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 Revised draft of the split sampling quality assurance project plan for EPA review comments and 

transmit final version. 

Task 2.5 – Health and Safety Plan 
 Revised draft health and safety plan and transmit final version to the project team. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting and general task order correspondence, for the EPA 
TOCOR. 

 Finalized subcontract for Kern Statistical Services, Inc. 
 Developed and provided a draft change notification for additional effort associated with 

Upriver Reach Dioxin/Furan Surface Sediment Sampling Work Plan Documents Technical 
Review.  

 Developed and provided draft change notification for boat rental to safely perform field 
oversight scope responsibilities.  

Task 4.0 – Community Involvement Support 
 Investigated opportunities for community science and inclusive procurement for the fund-lead 

remedial design (RD) areas. 
 Prepared an updated geographic information system (GIS) map showing RD areas under 

administrative settlement agreements and orders on consent (ASAOCs) for a fact sheet. 
 Prepared and provided to EPA a list of CDM Smith’s small business outreach records.  



 
 

 

                                                                      Confidential Business Information                                                                            2 

 

 

Task 15.1 – Technical Assistance Meeting Support 

 Prepared and provided EPA a list that describes Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) coordination permitting activities and a list of 
technical meetings for the October 28 and November 25, 2020 Technical Coordination Team 
(TCT) meetings. 

 Participated in calls with the TCT on October 28 and November 25, 2020. 
 Participated in calls with the EPA team on October 27 and November 3, 10, 17, and 24, 2020. 
 Participated in EPA TOCOR/task lead coordination calls on October 29 and November 5, 12, and 

19, 2020. 
 Participated in calls with the Portland Sediment Evaluation Team on November 18 and 25, 

2020. 

Task 15.2 – Technical Assistance 
 Continued preparing updated information in the RD guide, including a new frequent comment 

summary by RD deliverable appendix, and finalizing Appendix C, Points of Compliance/Long-
Term Monitoring. 

 Continued updating the ASAOCs RD tracking table. 
 Finalized a draft groundwater plume status summary table for plumes identified in the record 

of decision for discussions during groundwater subcommittee meetings with the Oregon 
Department of Environmental Quality (DEQ). 

Task 15.3 – Biological Assessment  
 Continued development of the deconstruction matrix. 
 Continued revisions of preliminary biological assessment text. 
 Attended biweekly calls with EPA, the National Marine Fisheries Service, and the U.S. Fish and 

Wildlife Service.  
 Conducted biweekly internal calls with the CDM Smith team to track progress. 

 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 6.0 $1,021.24 15.0 $2,619.20 8.01% 8.01%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 10.8 $1,337.27 128.0 $16,717.23 70.39% 70.39%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 8.0 $1,161.69 94.5 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 223.0 $32,737.62 1767.0 $266,490.28 17.90% 17.90%

4 Community Involvement 10TCBE00 $275,817 $275,817 5.0 $864.65 76.5 $12,084.55 4.38% 4.38%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.0 $0.00 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 36.0 $5,388.88 235.5 $36,937.55 8.90% 8.90%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 138.0 $20,246.69 250.0 $35,601.89 38.29% 38.29%
Subtotal $2,569,904 $2,569,904 426.8 $62,758.04 2630.0 $391,347.50

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 138.2 $17,220.69 261.1 $31,130.14 36.49% 36.49%
Total Option 46 $85,316 $85,316 138.2 $17,220.69 261.1 $31,130.14

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 0.0 $0.00 0.00% 0.00%

Total Option 47 $41,890 $41,890 0.0 $0.00 0.0 $0.00

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 25-OCT-2020 to 28-NOV-2020
INVOICE #: 000006

Confidential Business Information
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Task Order Progress Report for Invoice #7  
Portland Harbor Superfund Site 

(10TC Tasks) 
Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 11/29/2020 to 01/02/2021  

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Facilitated and participated in a meeting with EPA to plan use and functionality of the interim 

database users guide. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
Task Order Contracting Officer Representative (TOCOR).  

 Finalized procurement and rental services agreement for pontoon boat rental with SK 
Watercraft Rentals as an option to perform future field oversight.  

 Monitored work effort specific to remedial design (RD) deliverables and participated in call with 
the EPA Remedial Project Manager on December 3, 2020, to identify and discuss additional 
documents being submitted by performing parties that exceed task scope assumptions (e.g., 
RM2E added appendices to the sufficiency assessment report (SAR). 

 Participated in call with EPA on December 1, 2020, to present an earned value dashboard, 
discuss project financial status and details of the earned value dashboard components, and 
discuss the desired delivery schedule of this information to EPA. 

Task 4.0 – Community Involvement Support 
 Reviewed community involvement strategy information. 
 Attended and provided input to EPA during a preparation session with EPA and Triangle 

Associates staff on December 3, 2020. 

Task 15.1 – Technical Assistance Meeting Support 

 Participated in calls with the Portland Sediment Evaluation Team on December 2, 9, 16 and 23, 
2020. 

 Developed summary status for and participated in a Portland Harbor Technical Coordinating 
Team (TCT) meeting on December 9, 2020. 

 Attended EPA manager meetings on December 1, 8, 15, and 29, 2020. 
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 Attended meeting with EPA on December 7, 2020 to discuss remedial action sequencing 
information and planning for future remedial action guidelines/considerations document. 

Task 15.2 – Technical Assistance 
 Met with EPA on December 9, 2020 to discuss Appendix C points of compliance monitoring 

tables and continued refinement of those tables. 
 Completed and delivered an updated RD Guidelines/Consideration document to EPA. 
 Attended a meeting with EPA on December 22, 2020 to provide an overview of all updated 

sections and appendices within the RD Guidelines/Consideration document. 

Task 15.3 – Biological Assessment 
 Continued development of deconstruction matrix. 
 Continued revisions of preliminary biological assessment text and delivered Sections 1 through 

3 to EPA. 
 Participated in biweekly calls with EPA, the National Marine Fisheries Service, and the U.S. Fish 

and Wildlife Service on December 2, 16, and 30, 2020.  
 Participated in biweekly coordination calls with CDM Smith team to track progress. 

 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 3.0 $389.55 18.0 $3,008.75 9.20% 9.20%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 128.0 $16,717.23 70.39% 70.39%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 216.3 $34,785.25 1983.2 $301,275.53 20.24% 20.24%

4 Community Involvement 10TCBE00 $275,817 $275,817 6.0 $905.33 82.5 $12,989.88 4.71% 4.71%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.0 $0.00 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 21.5 $3,768.15 257.0 $40,705.70 9.81% 9.81%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 72.0 $9,266.90 322.0 $44,868.79 48.26% 48.26%
Subtotal $2,569,904 $2,569,904 318.8 $49,115.18 2948.7 $440,462.68

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 59.5 $7,229.15 320.5 $38,359.29 44.96% 44.96%
Total Option 46 $85,316 $85,316 59.5 $7,229.15 320.5 $38,359.29

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 0.0 $0.00 0.00% 0.00%

Total Option 47 $41,890 $41,890 0.0 $0.00 0.0 $0.00

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 29-NOV-2020 to 02-JAN-2021
INVOICE #: 000007

Confidential Business Information
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Task Order Progress Report for Invoice #8  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 01/03/2021 to 01/30/2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during the reporting period. Itemized hours and costs per task and the associated U.S. 
Environmental Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, quality assurance reviews, and general task order 
correspondence for the EPA Task Order Contracting Officer Representative (TOCOR).  

 Monitored work effort specific to remedial design (RD) deliverables. 

Task 4.0 – Community Involvement Support 
 Attended meeting on January 28, 2021 with EPA to discuss and plan Cathedral Park working 

group meetings in February. 
 Initiated development of a presentation with a procurement specialist to describe CDM Smith’s 

EPA contract award and the firm’s procurement process. 

Task 15.1 – Technical Assistance Meeting Support 

 Developed summary status for and participated in Portland Harbor Technical Coordinating 
Team (TCT) meetings on January 13 and 27, 2021. 

 Attended EPA manager meetings on January 5, 12, 19, and 26, 2021. 
 Participated in the January 13, 2021 Portland Sediment Evaluation Team meeting. 
 Prepared for and participated in technical ad-hoc meeting with the TCT on January 20, 2021, to 

discuss updates to the Appendix C points of compliance monitoring tables. 

Task 15.2 – Technical Assistance 
 Discussed Appendix C points of compliance monitoring tables and continued refinement of 

those tables. 
 Prepared a presentation for and attended a meeting with EPA on January 14, 2021, to discuss 

transload facilities and their considerations and function for RD/remedial action. 
 Initiated addressing EPA edits and comments to the updated RD Guidelines/Consideration 

document. 
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Task 15.3 – Biological Assessment 
 Continued revisions to preliminary biological assessment text and delivered additional sections 

of the draft to EPA. 
 Participated in a biweekly call with EPA, the National Marine Fisheries Service, and the U.S. Fish 

and Wildlife Service on January 20, 2021.  
 Participated in a call with EPA on January 26, 2021, to discuss schedule and budget. 

Task 15.4 – Flood Rise Model 
 Attended a meeting on January 5, 2021, with EPA to discuss flood rise scope and rebalancing 

level of effort with existing funding. 
 Initiated preparation of revised level of effort for work effort clarifications as directed by EPA 

during the January 5, 2021 meeting. 
 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 18.0 $3,008.75 9.20% 9.20%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 128.0 $16,717.23 70.39% 70.39%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 224.5 $33,373.63 2207.7 $334,649.16 22.48% 22.48%

4 Community Involvement 10TCBE00 $275,817 $275,817 13.5 $1,798.50 96.0 $14,788.38 5.36% 5.36%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.0 $0.00 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 37.0 $6,220.47 294.0 $46,926.17 11.31% 11.31%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 44.0 $7,776.36 366.0 $52,645.15 56.62% 56.62%
Subtotal $2,569,904 $2,569,904 319.0 $49,168.96 3267.7 $489,631.64

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 30.5 $4,335.31 351.0 $42,694.60 50.04% 50.04%
Total Option 46 $85,316 $85,316 30.5 $4,335.31 351.0 $42,694.60

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 7.5 $897.31 7.5 $897.31 2.14% 2.14%

Total Option 47 $41,890 $41,890 7.5 $897.31 7.5 $897.31

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 02-JAN-2021 to 30-JAN-2021
INVOICE #: 000008

Confidential Business Information
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Task Order Progress Report for Invoice #9   
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 01/31/2021 to 02/27/2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Attended a meeting with EPA on February 11, 2021, to discuss remedial action sequencing and 

implementation. 
 Prepared for and attended planning meetings for fund-lead work efforts on February 5, 12, 19, 

and 26. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence, for the EPA 
Task Order Contracting Officer Representative (TOCOR).  

 Monitored work effort specific to remedial design (RD) deliverables. 
 Provided an update on earned value tracking metrics to the TOCORs. 
 

Task 4.0 – Community Involvement Support 
 Prepared draft and final presentation slides for the Cathedral Park Working Group meeting on 

February 24, 2021.  
 Attended a preparation run meeting on February 18, 2021.  
 Attended the Cathedral Park Working Group meeting on February 24, 2021. Presented and 

answered questions about CDM Smith, our contract with EPA, how we procure subcontractors 
to support our work efforts, and where the Superfund Job Training Initiative fits within the 
RD/remedial action process.  

Task 15.1 – Technical Assistance Meeting Support 

 Developed summary status for and participated in Portland Harbor Technical Coordinating 
Team (TCT) meetings on February 10 and 24, 2021. 

 Attended EPA manager meetings on February 2, 9, 16, and 23, 2021. 
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 Participated in Portland Sediment Evaluation Team meetings on February 10 and 24, 2021. 
 Participated and led technical coordination calls between EPA TOCORs and CDM Smith task 

leads on February 4, 11, 18, and 25, 2021. 

Task 15.2 – Technical Assistance 
 Discussed Appendix C points of compliance monitoring tables and continued refinement of 

those tables. 
 Continued to address EPA edits and comments to the updated RD Guidelines and 

Considerations document. 

Task 15.3 – Biological Assessment 
 Continued biweekly calls with the National Marine Fisheries Service, the U.S. Fish and Wildlife 

Service, and EPA on development of the biological assessment (BA). 
 Continued development of the BA. All sections of the document have been uploaded to the 

project’s Microsoft Teams shared drive; however, the document is still iterative based on 
several key issues yet to be resolved. 

 Developed a draft conceptual model of the transload facility. 

Task 15.4 – Flood Rise Model 
 On February 12, 2021, completed and delivered the revised level of effort for flood-rise 

modeling work effort clarifications as directed by EPA in a January 5, 2021 meeting. 



Invoice Period: 31-JAN-2021 to 27-FEB-
2021

EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 19.0 $3,140.92 37.0 $6,149.67 18.81% 18.81%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 128.0 $16,717.23 70.39% 70.39%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 280.8 $39,118.58 2488.5 $373,767.74 25.11% 25.11%

4 Community Involvement 10TCBE00 $275,817 $275,817 30.8 $6,069.01 126.8 $20,857.39 7.56% 7.56%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 49.5 $7,881.29 343.5 $54,807.46 13.21% 13.21%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 82.8 $11,314.36 448.8 $63,959.51 68.79% 68.79%
Subtotal $2,569,904 $2,569,904 462.8 $67,524.16 3730.5 $557,155.80

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 29.5 $4,147.04 380.5 $46,841.64 54.90% 54.90%
Total Option 46 $85,316 $85,316 29.5 $4,147.04 380.5 $46,841.64

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 7.5 $1,034.86 15.0 $1,932.17 4.61% 4.61%

Total Option 47 $41,890 $41,890 7.5 $1,034.86 15.0 $1,932.17

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078
INVOICE #: 000009

Period of Performance: 05/27/2020 to 09/27/2023

Confidential Business Information
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Task Order Progress Report for Invoice #10  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 02/28/2021 to 04/03/2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Prepared for and attended planning meetings for fund-lead work efforts on March 5, 9, 12, 18, 

19, 25, and 26, and April 1, 2021. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence, for the EPA 
Task Order Contracting Officer Representative (TOCOR).  

 Monitored work effort specific to remedial design (RD) deliverables. 
 Incorporated task scope and budget updates into CDM Smith’s accounting system based on 

EPA contract modification received March 8, 2021. 
 Developed and submitted change notifications CN008, CN009, and CN010. 
 Developed invoice package free of confidential business information for EPA use in submitting 

invoice information for potentially responsible party cost recovery.  

Task 4.0 – Community Involvement Support 
 Developed responses to community questions on existing data at the Cathedral Park Project 

Area and the Portland Harbor risk assessments.  

Task 15.1 – Technical Assistance Meeting Support 
 Developed summary status for and participated in Portland Harbor Technical Coordination 

Team (TCT) meetings on March 10 and 24, 2021. 
 Attended EPA manager meetings on March 2, 9, 16, 23, and 30, 2021. 
 Participated in Portland Sediment Evaluation Team meetings on March 10 and 24, 2021. 
 Participated in and led technical coordination calls between EPA TOCORs and CDM Smith task 

leads on March 4, 11, 18, and 25 and April 1, 2021. 
 Participated in EPA technical discussion meetings on buried contamination and ambient water 
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quality criteria-based groundwater cleanup levels on March 4 and 11, 2021, respectively. 

Task 15.2 – Technical Assistance 
 Discussed the RD guidelines and considerations document revisions and Appendix C points of 

compliance monitoring tables and continued refining those tables. 
 Continued to address EPA edits and comments to the updated RD guidelines and 

considerations document. 

Task 15.3 – Biological Assessment 
 Continued biweekly calls with the National Marine Fisheries Service, the U.S. Fish and Wildlife 

Service, and EPA on developing the biological assessment (BA). 
 Continued revision of the BA text, tables, and figures based on ongoing discussions. 

Task 15.4 – Flood Rise Model 
 Reviewed and discussed with the TOCOR on April 1, 2021 a new modeling approach with the 

U.S. Army Corps of Engineers (USACE) to meet EPA flood-rise modeling needs. 
 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 32.0 $5,033.84 69.0 $11,183.51 34.20% 34.20%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 128.0 $16,717.23 70.39% 70.39%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 351.0 $52,652.00 2839.5 $426,419.74 28.64% 28.64%

4 Community Involvement 10TCBE00 $275,817 $275,817 5.0 $667.66 131.8 $21,525.05 7.80% 7.80%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 0.0 $0.00 0.00% 0.00%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 61.0 $8,983.90 404.5 $63,791.36 15.38% 15.38%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 114.3 $15,890.89 563.0 $79,850.40 85.88% 85.88%
Subtotal $2,569,904 $2,569,904 563.3 $83,228.29 4293.7 $640,384.09

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 120.6 $16,087.25 501.1 $62,928.89 73.76% 73.76%
Total Option 46 $85,316 $85,316 120.6 $16,087.25 501.1 $62,928.89

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 5.0 $757.26 20.0 $2,689.43 6.42% 6.42%

Total Option 47 $41,890 $41,890 5.0 $757.26 20.0 $2,689.43

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023
Invoice Period: 28-FEB-2021 to 03-APR-2021
INVOICE #: 000010

Confidential Business Information
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Task Order Progress Report for Invoice #11  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 04/04/2021 to 05/01/2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Prepared for and attended planning meetings for fund-lead work efforts on April 8, 15, 22, and 

29, 2021. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence, for the EPA 
Task Order Contracting Officer Representatives (TOCORs).  

 Monitored work effort specific to remedial design (RD) deliverables. 
 Provided an update on earned value tracking metrics to the TOCORs. 
 Enrolled contract amendment P00004 into CDM Smith’s accounting system. 
 Prepared draft change notification CN010. 

Task 8.3 – Data Management/Scribe Support 
 Coordinated with the State of Oregon and the City of Portland contractor on Scribe electronic 

data deliverables.   
 Supported development of the Scribe database.   

Task 15.1 – Technical Assistance Meeting Support 

 Participated in Portland Sediment Evaluation Team meetings on April 7 and 14, 2021. 
 Developed a summary status for and participated in Portland Harbor Technical Coordination 

Team (TCT) meetings on April 14 and 28, 2021.  
 Attended EPA manager meetings on April 6, 13, 20, and 27, 2021.  
 Led technical coordination calls between EPA TOCORs and CDM Smith task leads on April 8, 15, 

22, and 29, 2021.  
 Participated in EPA technical discussion meetings on buried contamination on April 8, 13, 22, 

and 23, 2021. 



 
 

 

                                                                      Confidential Business Information                                                                            2 

Task 15.2 – Technical Assistance 
 Completed TCT comment management on the Remedial Design Guidelines and Considerations 

document. 
 Finalized revisions and submitted the completed update to the document for EPA submittal to 

the performing parties on April 23, 2021.  

Task 15.3 – Biological Assessment 
 Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish and 

Wildlife Service (USFWS), and EPA on development of the biological assessment. 
 Completed preparation of draft biological assessment text, tables, and figures on April 19, 

2021. 
 Conducted technical review of the draft document concurrent with EPA and NMFS/USFWS fatal 

flaw reviews. 

Task 15.4 – Flood Rise Model 
 Attended meetings with U.S. Army Corps of Engineers (USACE) and EPA on April 9 and 15, 2021 

to discuss their plans for an updated model for the Lower Willamette River that could be used 
for Portland Harbor flood rise evaluations. 

 Developed a technical email and talking points for EPA to send to the USACE for modeling 
considerations. 
 



EPA Site ID Budget Funded
% Spent 
(Budget)

% Spent 
(Funding)

No. Description Hours Dollars Hours Dollars
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 23.0 $3,641.57 92.0 $14,825.08 45.34% 45.34%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 128.0 $16,717.23 70.39% 70.39%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 245.8 $38,677.24 3085.2 $465,096.98 31.24% 31.24%

4 Community Involvement 10TCBE00 $275,817 $275,817 131.8 $21,525.05 7.80% 7.80%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 0.0 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 0.0 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 13.0 $1,996.21 13.0 $1,996.21 4.49% 4.49%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 34.0 $5,645.79 438.5 $69,437.15 16.74% 16.74%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 114.0 $13,092.77 677.0 $92,943.17 99.96% 99.96%
Subtotal $2,569,904 $2,569,904 429.8 $63,053.58 4723.5 $703,437.67

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 60.0 $9,268.81 561.1 $72,197.70 84.62% 84.62%
Total Option 46 $85,316 $85,316 60.0 $9,268.81 561.1 $72,197.70

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 12.0 $2,039.61 32.0 $4,729.04 11.29% 11.29%

Total Option 47 $41,890 $41,890 12.0 $2,039.61 32.0 $4,729.04

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task Expended Current Period Expended Cumulative 
Period

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services

Invoice Period: 04-APR-2021 to 01-MAY-2021
INVOICE #: 000011
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

Confidential Business Information
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Task Order Progress Report for Invoice #12  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: May 2 to 29, 2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Prepared for and attended the planning meeting for fund-lead work efforts, including analytical 

planning, on May 6, 11, 13, 20, and 27, 2021. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 Updated the split sampling quality assurance project plan (QAPP) for additional analyses. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence, for the EPA 
task order contracting officer representatives (TOCORs).  

 Monitored work effort specific to remedial design (RD) deliverables. 
 Provided an update on earned value tracking metrics to the TOCORs. 
 Prepared change notifications CN011 through CN014. 

Task 4.0 – Community Involvement 
 Addressed partner and public comments on the pre-design investigation (PDI) QAPP. This 

included preparing response to comment tables, figure edits, and text updates.   
 Revised the EPA-Lead PDI QAPP per public comments. This included preparing text updates. 
 Developed and submitted a work plan and level of effort for developing a narrated film of PDI 

core sampling and processing.  
 Developed a draft video storyboard for filming of EPA-Lead PDI sampling at Cathedral Park. 
 

Task 8.3 – Data Management/Scribe Support 
 Continued setup and initialization of the Portland Harbor Scribe database. 
 Developed Scribe queries and a download process for the Portland Harbor Interim Database 

(PHIDB).  
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 Tested the Scribe download process by pushing the PDI Scribe electronic data deliverables to 
Scribe.net. 

Task 15.1 – Technical Assistance Meeting Support 

 Participated in Portland Sediment Evaluation Team meetings on May 19 and 26, 2021. 
 Developed a summary status for and participated in Portland Harbor Technical Coordination 

Team (TCT) meetings on May 12 and 26, 2021.  
 Attended EPA manager meetings on May 4, 11, 18, and 25, 2021.  
 Led technical coordination calls between EPA TOCORs and CDM Smith task leads on May 6, 13, 

20, and 27, 2021.  

Task 15.3 – Biological Assessment 
 Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish and 

Wildlife Service (USFWS), and EPA on development of the biological assessment. 
 Revised the biological assessment in accordance with comments from EPA, NMFS, USFWS, and 

CDM Smith. 
 Participated in a call on habitat equivalency analysis approach with EPA, NMFS, National 

Oceanic and Atmospheric Administration’s Restoration Center, USFWS, and the Five Tribes’ 
consultant on May 13, 2021. 

Task 15.4 – Flood Rise Model 
 Attended a call with the U.S. Army Corps of Engineers and EPA on May 24, 2021 to discuss 

steps forward to developing a flood rise model for use in Portland Harbor RD. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $2,857.23 $17,682.31 54.08% 54.08%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $1,562.46 $18,279.69 76.97% 76.97%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $41,954.66 $507,051.64 34.06% 34.06%

4 Community Involvement 10TCBE00 $275,817 $275,817 $17,115.90 $38,640.95 14.01% 14.01%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 $4,044.80 $6,041.01 13.58% 13.58%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $8,345.84 $77,782.99 18.75% 18.75%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 $92,943.17 99.96% 99.96%
Subtotal $2,569,904 $2,569,904 $75,880.89 $779,318.56

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $9,681.84 $81,879.54 95.97% 95.97%
Total Option 46 $85,316 $85,316 $9,681.84 $81,879.54

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $335.30 $5,064.34 12.09% 12.09%

Total Option 47 $41,890 $41,890 $335.30 $5,064.34

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 02-MAY-2021 to 29-MAY-2021
INVOICE #: 000012
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information
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Task Order Progress Report for Invoice #13  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003  

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: May 30 to July 3, 2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Continued fund-lead planning coordination calls with EPA Region 10 Manchester 

Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives. 
 Developed information on the proper integration of applicable or relevant and appropriate 

requirements (ARARs) into remedial design (RD) for a pending presentation to EPA Task Order 
Contracting Officer Representatives (TOCORs). 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 Updated the Split Sampling Uniform Federal Policy (UFP) Quality Assurance Project Plan (QAPP) 

for additional analyses. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
TOCORs.  

 Monitored work effort specific to RD deliverables. 
 Prepared change notifications CN015 and CN016. 
 Coordinated with EPA to develop a project-specific insurance coverage form that includes 

Oregon Department of State Lands. 
 Coordinated with EPA to identify priority tasks for the next contract funding modification. 

Task 4.0 – Community Involvement 
 Continued updates to the UFP QAPP related to community input. Performed technical review 

and quality assurance review of the document. Responded to community, Technical 
Coordination Team (TCT), and Oregon Department of Environmental Quality (DEQ) comments 
and updates to the UFP QAPP 

 Continued coordination efforts with EPA on planning community involvement activities during 
fund-lead sampling, including performing a mock sampling effort at Cathedral Park and 
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producing a movie short on core sampling and processing. 

Task 8.3 – Data Management/Scribe Support 
 Tested summation queries developed by the State of Oregon and City of Portland interim 

database contractors and provided feedback for revisions. 

Task 15.1 – Technical Assistance Meeting Support 

 Participated in a Portland Sediment Evaluation Team meeting on June 16, 2021. 
 Developed a summary status for and participated in TCT meetings on June 9 and 23, 2021.  
 Attended EPA manager meetings on June 1, 8, 15, 22, and 29, 2021.  
 Led technical coordination calls between EPA TOCORs and CDM Smith task leads on June 3, 10, 

17, and 24, and July 1, 2021.  

Task 15.3 – Biological Assessment 
 Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish and 

Wildlife Service (USFWS), and EPA on development of the biological assessment.  
 Prepared response to comments tables for TCT comments by DEQ, Five Tribes, and Yakama 

Nation. 
 Revised the biological assessment in accordance with TCT comments and additional comments 

by EPA, NMFS, USFWS, and CDM Smith. Prepared the biological assessment for submittal to 
NMFS and USFWS. 

Task 15.4 – Flood Rise Model 
 Attended a call with USACE and EPA on June 11, 2021, to discuss progress and details in 

developing a flood rise model for use in Portland Harbor RD. 
 Conducted a follow-up communication brief with EPA focused on next steps in the coordination 

with USACE and schedule for flood-rise modeling. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $3,284.45 $20,966.76 64.12% 64.12%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $913.92 $19,193.61 80.82% 80.82%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $48,309.83 $555,361.47 37.31% 37.31%

4 Community Involvement 10TCBE00 $275,817 $275,817 $9,163.44 $47,804.39 17.33% 17.33%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 $2,260.53 $8,301.54 18.66% 18.66%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $8,034.97 $85,817.96 20.69% 20.69%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 $92,943.17 99.96% 99.96%
Subtotal $2,569,904 $2,569,904 $71,967.14 $851,285.70

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $3,872.11 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $3,872.11 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $557.22 $5,621.56 13.42% 13.42%

Total Option 47 $41,890 $41,890 $557.22 $5,621.56

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 30-MAY-2021 to 03-JUL-2021
INVOICE #: 000013
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information
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Task Order Progress Report for Invoice #14  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003  

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: July 4, 2021 to July 31, 2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Continued fund-lead planning coordination calls with EPA Region 10 Manchester 

Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives. 
 Continued development of information on the proper integration of applicable or relevant and 

appropriate requirements (ARARs) into remedial design (RD) for the planned August 5, 2021 
presentation to EPA Task Order Contracting Officer Representatives (TOCORs). 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 Finalized revisions to the Split Sampling Uniform Federal Policy (UFP) Quality Assurance Project 

Plan (QAPP) for additional analyses. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
TOCORs.  

 Monitored work effort specific to RD deliverables. 
 Enrolled task order modification P00008 into CDM Smith’s accounting system. 
 Coordinated with EPA to identify priority tasks for the next contract funding modification. 

Task 4.0 – Community Involvement 
 Continued updates to the UFP QAPP related to community input. Performed technical review 

and QA review of the document. Responded to community, Technical Coordination Team 
(TCT), and Oregon Department of Environmental Quality (DEQ) comments and updates to the 
UFP QAPP 

 Continued coordination efforts with EPA on planning community involvement activities during 
fund-lead sampling, including performing a mock sampling effort at Cathedral Park and 
producing a movie short on core sampling and processing. 
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Task 8.3 – Data Management/Scribe Support 
 Performed initial QA review of the 2018 PDI/baseline sampling data in the Portland interim 

database to confirm consistency with the final EPA-approved database file. 
 Provided troubleshooting support for the State of Oregon and the City of Portland interim 

database contractors to address questions on the interim database process posed by the RD 
performing parties 

Task 15.1 – Technical Assistance Meeting Support 

 Developed a status summary for and participated in TCT meetings on July 11 and 25, 2021.  
 Attended EPA manager meetings on July 6, 13, 20 and 27, 2021.  
 Led technical coordination calls between EPA TOCORs and CDM Smith task leads on July 8, 15, 

22, and 29, 2021.  

Task 15.4 – Flood Rise Model 
 Attended USACE Lower Willamette hydraulic model meeting on behalf of EPA. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $2,514.64 $23,481.40 71.81% 71.81%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $626.14 $19,819.75 83.45% 83.45%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,187.11 83.84% 83.84%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $38,946.54 $594,308.01 39.92% 39.92%

4 Community Involvement 10TCBE00 $275,817 $275,817 $3,500.85 $51,305.24 18.60% 18.60%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $0.00 0.00% 0.00%
8.3 Data Management 10TCBE00 $44,491 $44,491 $3,097.90 $11,399.44 25.62% 25.62%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $5,964.56 $91,782.52 22.13% 22.13%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 $92,943.17 99.96% 99.96%
Subtotal $2,569,904 $2,569,904 $54,650.63 $905,936.33

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $0.00 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $278.61 $5,900.17 14.08% 14.08%

Total Option 47 $41,890 $41,890 $278.61 $5,900.17

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 04-JUL-2021 to 31-JUL-2021
INVOICE #: 000014
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information
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Task Order Progress Report for Invoice #15  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003  

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: August 1, 2021 to August 28, 2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Continued fund-lead planning coordination calls with EPA Region 10 Manchester 

Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives.  
 Provided an initial presentation on August 5, 2021, related to the integration of applicable or 

relevant and appropriate requirements into remedial design (RD) to EPA Task Order 
Contracting Officer Representatives (TOCORs) and Office of Regional Counsel staff. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 Finalized the Split Sampling Uniform Federal Policy (UFP) Quality Assurance Project Plan (QAPP) 

for additional analyses. 

Task 2.5 – Health and Safety Plan 
 Performed review of COVID-19 procedures in the existing health and safety plan (HASP) to 

confirm consistency with updated Oregon State requirements in preparation for Cathedral 
Park/unassigned area PDI sampling efforts. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
TOCORs.  

 Monitored work effort specific to RD deliverables. 
 Reviewed and responded to a funding modification request for statement of work for Tasks 

15.2, 15.4, and 15.7 by developing a basis of estimate and negotiating hours based on the work 
effort described in the statement of work. 

 Drafted change notifications CN017 and CN018. 
  



 
 

 

                                                                      Confidential Business Information                                                                            2 

Task 4.0 – Community Involvement 
 Finalized updates to the UFP QAPP based on community input.  
 Continued coordination efforts with EPA on planning community involvement activities during 

fund-lead sampling, including public viewing of ISM beach sampling at Cathedral Park 
and producing a movie short on core sampling and processing.  

 Discussed and provided consultation on use and contract applicability of using unmanned 
aircraft systems on the Portland Harbor project. 

 Procured videography equipment and planned a revised mobilization effort for collecting wide-
perspective video of core sampling without drone use. 

Task 8.2 – Statistical Analysis 
 Supported the data replacement and buried contamination evaluation and discussions with 

performing parties, including the Port of Portland for the T4 and RM11E areas and NW Natural 
for the Gasco RD area. Statistical services support was provided by John Kern through a 
subcontract. 

Task 8.3 – Data Management/Scribe Support 
 Performed revisions to scripts to be used for Scribe uploads. 
 Addressed RM11E and Gasco data issues that included additional database extractions. 
 Addressed updates to the Portland Harbor Interim Database valid values and electronic data 

deliverables. 

Task 15.1 – Technical Assistance Meeting Support 

 Developed a status summary for and participated in Technical Coordination Team (TCT) 
meetings on August 11 and 25, 2021.   

 Attended EPA manager meetings on August 3, 10, 17, and 24, 2021.   
 Led technical coordination calls between the EPA TOCORs and CDM Smith task leads 

on August 5, 12, and 19, 2021.   

Task 15.4 – Flood Rise Model 
 Reviewed USACE’s Hydraulic Model Plan for the Lower Willamette HEC-RAS Model for its 

adequacy in addressing Portland Harbor RD hydrodynamic modeling needs. 
 Attended an August 8, 2021 meeting with the EPA TOCOR (Josie Clark) to discuss findings of the 

review and determine next steps for coordination with USACE. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $2,468.88 $25,950.28 79.36% 79.36%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $66.06 $19,885.81 83.73% 83.73%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $198.02 $12,385.13 85.21% 85.21%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $38,118.19 $632,426.20 42.48% 42.48%

4 Community Involvement 10TCBE00 $275,817 $275,817 $5,135.44 $56,440.68 20.46% 20.46%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $7,963.66 $7,963.66 4.94% 4.94%
8.3 Data Management 10TCBE00 $44,491 $44,491 $3,920.76 $15,320.20 34.43% 34.43%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $4,429.45 $96,211.97 23.19% 23.19%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 $92,943.17 99.96% 99.96%
Subtotal $2,569,904 $2,569,904 $62,300.46 $968,236.79

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $0.00 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $916.92 $6,817.09 16.27% 16.27%

Total Option 47 $41,890 $41,890 $916.92 $6,817.09

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 01-AUG-2021 to 28-AUG-2021
INVOICE #: 000015
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information
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Task Order Progress Report for Invoice #16  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003  

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: August 29, 2021 to October 2, 2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Prepared for and provided a presentation on September 23, 2021, related to habitat 

equivalency assessment requirements with regard to remedial design (RD), to EPA Task Order 
Contracting Officer Representatives (TOCORs). 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
TOCORs.  

 Monitored work effort specific to RD deliverables. 
 Reviewed and responded to an administrative contract modification to (1) incorporate the 

Service Contract Act wage determination, (2) add a new Attachment B crosswalk and correct 
accounting line info for the site IDs. 

 Submitted change notifications CN017 and CN018 for review and approval. 

Task 4.0 – Community Involvement 
 Continued coordination efforts with EPA on planning community involvement activities during 

fund-lead sampling, including public viewing of incremental sampling method (ISM) beach 
sampling at Cathedral Park  

 Processed, edited, and narrated 18 movie short clips on core sampling and processing at 
Cathedral Park.  

Task 8.3 – Data Management/Scribe Support 
 Performed a quality control comparison of the 2018 PDI/baseline data in the Portland Harbor 

Interim Database with the EPA-approved database and identified issues with the summations, 
which were communicated to the database contractors. 

 Prepared for an update of the 2018 PDI/baseline data in Scribe. 
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Task 15.1 – Technical Assistance Meeting Support 

 Developed a status summary for and participated in Technical Coordination Team (TCT) 
meetings on September 8 and 22, 2021. 

 Attended EPA manager meetings on August 31 and September 7, 14, 21, and 28, 2021.   
 Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task 

leads on September 3, 10, 17, and 24, and October 1, 2021. 

Task 15.4 – Flood Rise Model 
 Prepared for and attended a September 3, 2021 meeting with EPA and USACE to discuss EPA's 

comments on USACE’s Hydraulic Model Plan for the Lower Willamette HEC-RAS Model (this 
included a pre-call with the EPA TOCOR). 

 Attended a September 21, 2021 planning meeting with EPA to discuss a path forward. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $407.60 $26,357.88 80.61% 80.61%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $19,885.81 83.73% 83.73%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,385.13 85.21% 85.21%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $43,619.33 $676,045.53 45.41% 45.41%

4 Community Involvement 10TCBE00 $275,817 $275,817 $17,240.65 $73,681.33 26.71% 26.71%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $7,963.66 4.94% 4.94%
8.3 Data Management 10TCBE00 $44,491 $44,491 $1,652.75 $16,972.95 38.15% 38.15%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $8,062.68 $104,274.65 25.14% 25.14%

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 $92,943.17 99.96% 99.96%
Subtotal $2,569,904 $2,569,904 $70,983.01 $1,039,219.80

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $0.00 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $1,346.72 $8,163.81 19.49% 19.49%

Total Option 47 $41,890 $41,890 $1,346.72 $8,163.81

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 29-AUG-2021 to 02-OCT-2021
INVOICE #: 000016
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information
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Task Order Progress Report for Invoice #17  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003  

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: October 3 to 30, 2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 Provided a Part 2 presentation of the applicable and relevant and appropriate requirement 

considerations for remedial design (RD) on October 14, 2021, to EPA Portland Harbor Task 
Order Contracting Officer Representatives (TOCORs) and Region 10 Office of Regional Counsel 
representatives. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
TOCORs.  

 Monitored work effort specific to RD deliverables. 
 Responded to an administrative contract modification to (1) incorporate the Service Contract 

Act wage determination, and (2) add a new Attachment B crosswalk and correct accounting 
line info for the site IDs. 

 Submitted change notifications CN019, CN020, CN021, and CN022 for review and approval. 

Task 4.0 – Community Involvement 
 Performed online training related to Trauma Informed Care. 
 Completed and submitted draft film clips for Life of a Portland Harbor Sediment Core. 
 Attended a meeting on October 8, 2021, with EPA to preview draft film clips and discuss next 

steps. 

Task 8.3 – Data Management/Scribe Support 
 Performed a follow-up quality control comparison of the 2018 PDI/baseline data in the 

Portland Harbor Interim Database to determine whether previously identified issues were 
addressed by the database contractors.  

 Identified new issues with summation results that contain field duplicates (which were not 
calculated following the DMP duplicate handling rules); the issues were communicated to the 
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database contractors. 

Task 15.1 – Technical Assistance Meeting Support 

 Developed a status summary for and participated in Technical Coordination Team (TCT) 
meetings on October 13 and 27, 2021. 

 Attended EPA manager meetings on October 5, 12, 19, and 26, 2021.   
 Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task 

leads on October 7, 14, and 21, 2021. 
 Prepared for and attended a meeting with EPA on October 26, 2021, to discuss EPA’s 

documentation on sediment and soil waste disposal. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $774.48 $27,132.36 82.98% 82.98%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $19,885.81 83.73% 83.73%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,385.13 85.21% 85.21%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $40,590.37 $716,635.90 48.14% 48.14%

4 Community Involvement 10TCBE00 $275,817 $275,817 $3,203.07 $76,884.40 27.88% 27.88%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $7,963.66 4.94% 4.94%
8.3 Data Management 10TCBE00 $44,491 $44,491 $1,742.13 $18,715.08 42.06% 42.06%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $7,491.77 $111,766.42 26.94% 26.94%

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $92,943.17 39.06% 39.06%
Subtotal $2,714,880 $2,714,880 $53,801.82 $1,093,021.62

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $0.00 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $77,797 $77,797 $8,163.81 10.49% 10.49%

Total Option 47 $77,797 $77,797 $0.00 $8,163.81

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 03-OCT-2021 to 30-OCT-2021
INVOICE #: 000017
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information
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Task Order Progress Report for Invoice #18  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003  

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020, to September 27, 2023 (Base Period) 

Reporting Period: October 31 to November 27, 2021 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
Task Order Contracting Officer Representatives (TOCORs).  

 Monitored work effort specific to remedial design (RD) deliverables.  
 Submitted change notifications CN023, CN024, and CN025 for review and approval.  
 Discussed and presented feasibility study (FS) and basis of estimate cost information to inform 

future funding needs for completion of RD at Cathedral Park and unassigned areas.  

Task 8.3 – Data Management/Scribe Support 
 Prepared for and attended a meeting with EPA on November 2, 2021, to discuss summations 

quality control issues identified in the 2018 PDI/baseline data in the Portland Harbor Interim 
Database. 

 Reuploaded the 2018 PDI/baseline data to Scribe.NET. 

Task 15.1 – Technical Assistance Meeting Support 

 Developed a status summary for and participated in Technical Coordination Team (TCT) 
meetings on November 10 and 24, 2021.  

 Attended EPA manager meetings on November 2, 9, 16, and 23, 2021.    
 Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task 

leads on November 4 and 18, 2021.  
 Prepared for and attended a meeting with EPA on October 26, 2021, to discuss EPA’s 

documentation on sediment and soil waste disposal.  

Task 15.2 – Technical Support 
 Developed a draft example detailed RD schedule for informing EPA of schedule changes 

because of additional performing party document submittals and extension requests. A draft 
example will be demonstrated in a future Thursday technical call. 
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 Provided EPA technical support on the buried contamination approach. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $27,132.36 82.98% 82.98%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $19,885.81 83.73% 83.73%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,385.13 85.21% 85.21%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $46,927.50 $763,563.40 51.29% 51.29%

4 Community Involvement 10TCBE00 $275,817 $275,817 $76,884.40 27.88% 27.88%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $7,963.66 4.94% 4.94%
8.3 Data Management 10TCBE00 $44,491 $44,491 $1,256.09 $19,971.17 44.89% 44.89%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $7,373.48 $119,139.90 28.72% 28.72%

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $4,596.97 $97,540.14 40.99% 40.99%
Subtotal $2,714,880 $2,714,880 $60,154.04 $1,153,175.66

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $0.00 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $77,797 $77,797 $8,163.81 10.49% 10.49%

Total Option 47 $77,797 $77,797 $0.00 $8,163.81

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 31-OCT-2021 to 27-NOV-2021
INVOICE #: 000018
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information



 
 

 

                               Confidential Business Information                                       1 

Task Order Progress Report for Invoice #19  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020, to September 27, 2023 (Base Period) 

Reporting Period: November 28, 2021, to January 1, 2022 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
Task Order Contracting Officer Representatives (TOCORs).  

 Monitored work effort specific to RD deliverables.  
 Submitted change notifications CN026, CN027, and CN028 for review and approval.  
 Discussed and presented feasibility study (FS) and basis of estimate cost information to inform 

future funding needs for completion of RD at Cathedral Park and unassigned areas.  

Task 8.2 – Statistical Analysis 
 Coordinated with our subcontractor for statistical evaluation and support related to the 

Upriver Reach dioxin/furan background sediment study. 

Task 8.3 – Data Management/Scribe Support 
 Performed quality control review of the summations for samples with field duplicates in the 

2018 PDI/baseline data to determine whether these data in the PHIDB follow the duplicate 
handling procedures in the Portland Harbor Program DMP. 

 Reuploaded the 2018 PDI/baseline data to Scribe.net. 

Task 15.1 – Technical Assistance Meeting Support 

 Developed a status summary for and participated in Technical Coordination Team (TCT) 
meetings on December 8, 2021.  

 Attended EPA manager meetings on November 30 and December 7 and 14, 2021.    
 Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task 

leads on December 2, 9, and 16, 2021. 
 Participated in a technical meeting focused on interpolation methods for RD on December 15, 

2021. 
 Attended a Portland Sediment Evaluation Team meeting on December 1, 2021.     
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 Attended calls with EPA TOCORs and attorneys, and the City of Portland to finalize EPA 
comments on the Draft Programmatic Institutional Control Implementation and Assurance Plan 
(ICIAP) (transferred 4.5 hours from the ICIAP task owing to funding limitations).  

Task 15.2 – Technical Support 
 Continued developing a draft example detailed RD schedule for informing EPA of schedule 

changes because of additional performing party document submittals and extension requests. 
A draft example will be demonstrated in a future Thursday technical call. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $27,132.36 82.98% 82.98%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $19,885.81 83.73% 83.73%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,385.13 85.21% 85.21%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $41,747.42 $805,310.82 54.10% 54.10%

4 Community Involvement 10TCBE00 $275,817 $275,817 $76,884.40 27.88% 27.88%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $56.29 $8,019.95 4.98% 4.98%
8.3 Data Management 10TCBE00 $44,491 $44,491 $1,653.46 $21,624.63 48.60% 48.60%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $7,855.36 $126,995.26 30.62% 30.62%

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $5,123.25 $102,663.39 43.14% 43.14%
Subtotal $2,714,880 $2,714,880 $56,435.78 $1,209,611.44

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $0.00 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $77,797 $77,797 $8,163.81 10.49% 10.49%

Total Option 47 $77,797 $77,797 $0.00 $8,163.81

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 28-NOV-2021 to 01-JAN-2022
INVOICE #: 000019
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information
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Task Order Progress Report for Invoice #20  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020, to September 27, 2023 (Base Period) 

Reporting Period: January 2, 2022 to January 29, 2022 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
Task Order Contracting Officer Representatives (TOCORs).  

 Monitored work effort specific to remedial design (RD) deliverables.  
 Submitted change notifications CN029 and CN030 for review and approval.  
 Prepared a prioritized list of activities with level of effort estimates for Task 15.2 and identified 

other tasks that have reached funding upper limits and are in need of funding modifications. 
 Updated an earned value chart to share and discuss with EPA TOCORs. 

Task 4.0 Community Involvement 
 Performed planning and coordination of filming at the EPA Manchester Lab, including 

procurement of camera equipment and development of a film sequence storyboard for the day 
of filming. 

Task 8.3 – Data Management/Scribe Support 
 Completed the final upload of the 2018 PDI/baseline data to Scribe.net. 
 Performed a quality control review of the summations and field duplicate handling for the 2019 

Siltronic data to determine whether these data follow the procedures in the Portland Harbor 
Program Data Management Plan. Issues with the data were identified and transmitted to EPA 
via email. 

Task 15.1 – Technical Assistance Meeting Support 

 Attended Portland Sediment Evaluation Team meetings on January 12 and 19, 2022.  
 Developed a status summary for and participated in Technical Coordination Team (TCT) 

meetings on January 12 and 26, 2022.   
 Attended EPA manager meetings on January 4, 11, 18, and 25, 2022.     
 Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task 
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leads on January 2, 9, and 16, 2022.  
 Participated in a technical meeting focused on interpolation methods for RD on January 6, 13, 

20, and 27, 2022.  
 Attended an ad hoc TCT meeting on January 4, 2022, to discuss use of j-flags for sediment 

management area (SMA) delineation involving dioxin/furan data. 
 Attending meetings with EPA regarding the programmatic biological assessment on January 5 

and 19, 2022. 

Task 15.2 – Technical Support 
 Prepared a draft technical memorandum on preferred interpolation methodology for RD to 

include in Appendix B of the Portland Harbor Remedial Design Guidelines and Considerations 
document. 

 Prepared an update of the general RD schedule tracking table and pending deliverable list. 
 Attended initial Remedial Action Workshop meeting with EPA and performing parties on 

January 13, 2022. 
 Continued supporting EPA on the buried contamination evaluation approach. 

Task 15.4 – Flood Rise Model 
 Performed review of U.S. Army Corps of Engineers’ (USACE’s) model and evaluated the effort 

to convert the model for flood rise application. 
 Discussed USACE model review findings with the EPA TOCOR and prepared for a meeting with 

USACE. 
 Attended a meeting with EPA to prepare for discussions with USACE on next steps with flood 

rise modeling. 
 Attended a meeting with EPA and USACE on January 20, 2022, to discuss next steps with flood 

rise modeling. 

 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $27,132.36 82.98% 82.98%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $19,885.81 83.73% 83.73%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,385.13 85.21% 85.21%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $43,725.09 $849,035.91 57.03% 57.03%

4 Community Involvement 10TCBE00 $275,817 $275,817 $1,589.61 $78,474.01 28.45% 28.45%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $8,019.95 4.98% 4.98%
8.3 Data Management 10TCBE00 $44,491 $44,491 $2,542.39 $24,167.02 54.32% 54.32%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $11,532.74 $138,528.00 33.40% 33.40%

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $5,089.90 $107,753.29 45.28% 45.28%
Subtotal $2,714,880 $2,714,880 $64,479.73 $1,274,091.17

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $0.00 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $77,797 $77,797 $1,460.06 $9,623.87 12.37% 12.37%

Total Option 47 $77,797 $77,797 $1,460.06 $9,623.87

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 02-JAN-2022 to 29-JAN-2022
INVOICE #: 000020
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information
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Task Order Progress Report for Invoice #21  
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020, to September 27, 2023 (Base Period) 

Reporting Period: January 30, 2022, to February 26, 2022 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 Performed regular task order maintenance, such as weekly financial tracking, monthly invoice 

preparation, monthly resource forecasting, and general task order correspondence for the EPA 
Task Order Contracting Officer Representatives (TOCORs).  

 Monitored work effort specific to remedial design (RD) deliverables.  
 Submitted change notification CN031 for review and approval.  

Task 4.0 Community Involvement 
 Filmed laboratory processes at the EPA Manchester Laboratory, and incurred travel expenses.  
 Started postprocessing the film. 

Task 8.2 – Statistical Analysis 
 Coordinated, reviewed, and revised the draft Upriver Reach statistical analyses memorandum 

developed by John Kern and submitted it to EPA on February 25, 2022.  

Task 8.3 – Data Management/Scribe Support 
 Performed a quality control review of Siltronic data to determine whether these data meet the 

requirements in the Portland Harbor Program Data Management Plan. 
 Prepared and transmitted the Daimler Trucks North America Phase 1 and 1b sediment data to 

the contractor managing the Portland Harbor Environmental Data Portal.  

Task 15.1 – Technical Assistance Meeting Support 

 Attended a meeting with EPA and the City of Portland to discuss the Draft Programmatic 
Institutional Control Implementation and Assurance Plan (ICIAP) comments on February 10, 
2022. 

 Attended meetings with EPA and National Marine Fisheries Service regarding the programmatic 
biological assessment on February 2, 16, and 22, 2022. 

 Attended a technical meeting with EPA and the Oregon Department of Environmental Quality 
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(ODEQ) on February 14 and 25, 2022, to discuss the background dioxin/furan study. 
 Attended an ad hoc technical meeting on February 1, 2022, to discuss the Portland Harbor 

groundwater/porewater cleanup levels and background concentration data. 
 Attended EPA manager meetings on February 1, 8, 15, and 22, 2022. 
 Performed activity tracking support for the Technical Coordination Team (TCT) and attended 

TCT meetings on February 9 and 23, 2022. 
 Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task 

leads on February 3, 10, 17, and 24, 2022. Attended the Portland Sediment Evaluation Team 
meeting on February 16, 2022.  

Task 15.2 – Technical Support 
 Reviewed the U.S. Geological Survey (USGS) Delft 3D model for climate change resiliency 

evaluation. 
 Prepared a PowerPoint presentation summarizing the review of the USGS Delft 3D model and 

identifying refinements needed for application to RD climate change resiliency within the 
Portland Harbor Site. 

 Updated to the RD progress tracking tables. 
 Developed a technical memorandum on interpolation methodology for Portland Harbor Site 

RD. 

Task 15.4 – Flood Rise Model 
 Prepared for and attended a meeting with ODEQ and the U.S. Army Corps of Engineers on 

February 8, 2022, to discuss flood rise modeling. 
 Began developing a summary of the available models to use for flood rise and the outline of 

path-forward options to discuss with the performing parties. 



No. Description
Site Wide Effort - Base

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 $8,709.69 66.13% 66.13%
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $27,132.36 82.98% 82.98%
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $19,885.81 83.73% 83.73%
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $12,385.13 85.21% 85.21%
3 Project Management, Monitoring & 

Reporting
10TCBE00 $1,488,642 $1,488,642 $37,131.93 $886,167.84 59.53% 59.53%

4 Community Involvement 10TCBE00 $275,817 $275,817 $3,950.09 $82,424.10 29.88% 29.88%
5 Task Order Closeout 10TCBE00 $7,968 $7,968 $0.00 0.00% 0.00%

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $758.98 $8,778.93 5.45% 5.45%
8.3 Data Management 10TCBE00 $44,491 $44,491 $2,909.79 $27,076.81 60.86% 60.86%

15.1 Technical Assistance Meeting and 
Support 10TCBE00

$414,803 $414,803 $9,619.04 $148,147.04 35.72% 35.72%

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $10,163.96 $117,917.25 49.55% 49.55%
Subtotal $2,714,880 $2,714,880 $64,533.79 $1,338,624.96

Site Wide Work- Options
Option46

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $85,751.65 100.51% 100.51%
Total Option 46 $85,316 $85,316 $0.00 $85,751.65

Option 47
15.4 Flood Rise Model 10TCBE00 $77,797 $77,797 $2,361.96 $11,985.83 15.41% 15.41%

Total Option 47 $77,797 $77,797 $2,361.96 $11,985.83

% Spent 
(Funding)

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task

CONTRACT #: 68HE0318D0003

Invoice Period: 30-JAN-2022 to 26-FEB-2022
INVOICE #: 000021
TASK ORDER #: 68HE02720F0078

Period of Performance: 05/27/2020 to 09/27/2023

CONTRACTOR NAME: CDM Federal Programs Corporation

EPA Site ID Budget Funded
Expended 

Current 
Period

Expended 
Cumulative 

Period

% Spent 
(Budget)

Confidential Business Information



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

232021CARRIVEAU, JEANETTE Tuesday, 08/10/202110SWPC00 PREP COST DOC PKG/WCF PC ACQUI 0.25 0.00

0.25 0.00

Total Hours: 0.25

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

HARMON, RUSSELLApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

242021CARRIVEAU, JEANETTE Friday, 08/20/202110SWPC00 PREP COST DOC PKG/WCF PC ACQUI 0.25 0.00

0.25 0.00

Total Hours: 0.25

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

HARMON, RUSSELLApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

242021CLARK, JOCELYN Thursday, 08/19/202110SWBE00 OVERSIGHT OF RP RD 2.00 0.00

2.00 0.00

Total Hours: 2.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

092022DEMARIA, EVA Tuesday, 01/18/202210SWBE00 OVERSIGHT OF RP RD 1.00 0.00

1.00 0.00

Total Hours: 1.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

242021MAIRS, STEPHANIE Tuesday, 08/24/202110SWPS00 LEGAL SUFFICIENCY 0.50 0.00

0.50 0.00

Total Hours: 0.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

INGEMANSEN, DEANApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

032022MAIRS, STEPHANIE Tuesday, 11/02/202110SWPS00 LEGAL SUFFICIENCY 0.50 0.00

0.50 0.00

Total Hours: 0.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

INGEMANSEN, DEANApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

062022MAIRS, STEPHANIE Tuesday, 12/14/202110SWPS00 LEGAL SUFFICIENCY 1.00 0.00

1.00 0.00

Total Hours: 1.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

INGEMANSEN, DEANApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

082022MAIRS, STEPHANIE Tuesday, 01/04/202210SWPS00 LEGAL SUFFICIENCY 0.50 0.00

Friday, 01/07/2022 0.50 0.00

1.00 0.00

Total Hours: 1.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

INGEMANSEN, DEANApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

092022MAIRS, STEPHANIE Tuesday, 01/18/202210SWPS00 LEGAL SUFFICIENCY 1.50 0.00

Monday, 01/24/2022 1.00 0.00

2.50 0.00

Total Hours: 2.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

INGEMANSEN, DEANApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

232021NOVAK, ELIZABETH Tuesday, 08/03/202110SWBE00 OVERSIGHT OF RP RD 2.00 0.00

Wednesday, 08/04/2021 3.50 0.00

Thursday, 08/05/2021 1.50 0.00

Monday, 08/09/2021 1.50 0.00

Tuesday, 08/10/2021 2.25 0.00

Wednesday, 08/11/2021 4.00 0.00

14.75 0.00

Total Hours: 14.75

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

242021NOVAK, ELIZABETH Wednesday, 08/18/202110SWBE00 OVERSIGHT OF RP RD 2.00 0.00

Thursday, 08/19/2021 1.50 0.00

3.50 0.00

Total Hours: 3.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

252021NOVAK, ELIZABETH Tuesday, 09/07/202110SWBE00 OVERSIGHT OF RP RD 1.00 0.00

1.00 0.00

Total Hours: 1.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

LYNCH, KIRAApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

262021NOVAK, ELIZABETH Friday, 09/17/202110SWBE00 OVERSIGHT OF RP RD 1.50 0.00

Monday, 09/20/2021 7.00 0.00

Tuesday, 09/21/2021 3.50 0.00

Wednesday, 09/22/2021 6.50 0.00

Thursday, 09/23/2021 3.00 0.00

Friday, 09/24/2021 2.00 0.00

23.50 0.00

Total Hours: 23.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

272021NOVAK, ELIZABETH Monday, 09/27/202110SWBE00 OVERSIGHT OF RP RD 3.00 0.00

Tuesday, 09/28/2021 0.50 0.00

Wednesday, 09/29/2021 4.50 0.00

Thursday, 09/30/2021 1.00 0.00

9.00 0.00

Total Hours: 9.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

012022NOVAK, ELIZABETH Friday, 10/01/202110SWBE00 OVERSIGHT OF RP RD 0.50 0.00

Monday, 10/04/2021 2.50 0.00

Thursday, 10/07/2021 3.50 0.00

6.50 0.00

Total Hours: 6.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

022022NOVAK, ELIZABETH Tuesday, 10/12/202110SWBE00 OVERSIGHT OF RP RD 1.00 0.00

Wednesday, 10/13/2021 1.50 0.00

Monday, 10/18/2021 2.00 0.00

Tuesday, 10/19/2021 0.50 0.00

5.00 0.00

Total Hours: 5.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

032022NOVAK, ELIZABETH Wednesday, 10/27/202110SWBE00 OVERSIGHT OF RP RD 0.50 0.00

Thursday, 11/04/2021 1.00 0.00

1.50 0.00

Total Hours: 1.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

042022NOVAK, ELIZABETH Monday, 11/08/202110SWBE00 OVERSIGHT OF RP RD 0.50 0.00

Friday, 11/12/2021 3.50 0.00

Monday, 11/15/2021 3.00 0.00

7.00 0.00

Total Hours: 7.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

052022NOVAK, ELIZABETH Monday, 11/22/202110SWBE00 OVERSIGHT OF RP RD 1.50 0.00

Tuesday, 11/23/2021 1.50 0.00

Wednesday, 11/24/2021 0.50 0.00

Thursday, 12/02/2021 1.00 0.00

4.50 0.00

Total Hours: 4.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

062022NOVAK, ELIZABETH Monday, 12/06/202110SWBE00 OVERSIGHT OF RP RD 1.00 0.00

Wednesday, 12/08/2021 0.50 0.00

Thursday, 12/09/2021 1.00 0.00

Monday, 12/13/2021 1.50 0.00

Tuesday, 12/14/2021 2.00 0.00

Thursday, 12/16/2021 0.50 0.00

Friday, 12/17/2021 1.00 0.00

7.50 0.00

Total Hours: 7.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

072022NOVAK, ELIZABETH Monday, 12/27/202110SWBE00 OVERSIGHT OF RP RD 0.50 0.00

0.50 0.00

Total Hours: 0.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

082022NOVAK, ELIZABETH Monday, 01/03/202210SWBE00 OVERSIGHT OF RP RD 0.50 0.00

Tuesday, 01/04/2022 1.00 0.00

Friday, 01/07/2022 2.00 0.00

Monday, 01/10/2022 1.00 0.00

Wednesday, 01/12/2022 1.00 0.00

5.50 0.00

Total Hours: 5.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

092022NOVAK, ELIZABETH Tuesday, 01/18/202210SWBE00 OVERSIGHT OF RP RD 2.50 0.00

Wednesday, 01/19/2022 2.00 0.00

Thursday, 01/20/2022 4.00 0.00

Monday, 01/24/2022 2.50 0.00

Tuesday, 01/25/2022 0.50 0.00

Wednesday, 01/26/2022 1.00 0.00

Thursday, 01/27/2022 1.00 0.00

Friday, 01/28/2022 1.00 0.00

14.50 0.00

Total Hours: 14.50

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



Date:03/07/2022 Page 1 of 1People Plus Time Reporting

FY

Pay
PeriodName Day

Activity
Code Description

Site 
Activity code

Regular
Hours

Overtime
Hours

082022SHAFFER, CALEB Tuesday, 01/04/202210SWBE00 OVERSIGHT OF RP RD 1.00 0.00

1.00 0.00

Total Hours: 1.00

PORTLAND HARBOR SWAN ISLAND LAGOON, SITE ID = 10SW

WROBLE, JULIEApproving Official:



From: Novak, Madi
To: Philip Spadaro
Cc: Mairs, Stephanie
Subject: RE: Portland Harbor - Swan Island Basin (10TC)
Date: Tuesday, May 10, 2022 1:07:29 PM

Good Afternoon Philip,
 
As a follow up, I wanted to highlight some discrepancies that have been brought to our attention in
the 10TC bill and provide some explanation. For the first eight invoices, the CDM Smith voucher
amounts in the bill do not match the CDM Smith supporting documentation. This was a result of
starting a new contract and sorting out the accounting in the initial stages of the contract. Some
work wasn’t charged, or was incorrectly charged, to the 10TC account. Fortunately it was resolved
by invoice 9 and isn’t an issue in the remaining invoices (i.e. the contractor voucher amounts match
the contractor supporting documentation).
 
The CDM Smith supporting documentation has the correct amounts and description of the 10TC
work. The net result is that the bill for each project area should have been for $144,029.56 instead
of $142,661.85. Thus, you were undercharged by approximately $1,300. Because we need to
reconcile the first eight invoices within our accounting system, EPA is only asking for the
$142,661.85 amount cited in your current bill to be paid at this time. EPA will work with our
accounting department to reconcile this discrepancy and these costs will show up as trailing charges
in the next bill. No interest will accrue on this amount, and EPA will carry these costs until the next
bill. Moving forward, this issue will not persist. Please let me know if you have any additional
questions as you review the bill.
 
Also, as a reminder, below are the types of RD activities charged to the 10TC RD account:

Programmatic Biological Assessment development (not individual site consultations, those go
to specific project areas)
Flood Rise Model development (not individual site flood rise evaluation but sitewide model
development which benefits all project areas)
Meetings: General TCT meetings, general Public Forums, general community meetings (unless
they are related to one project area)
Development of site-wide plans (e.g. HASP, split sampling QAAP, waste management plan)
General community involvement activities and contracts related to RD (not
meetings/activities that relate to just one project area)
RD Guidelines development and sitewide general RD meetings (these benefit all project areas)
Briefings to management, congressional calls, tribal calls, other agency and HQ meetings on
general Portland Harbor RD or working through issues relating to RD unless they are related
to one project area
Community Involvement contracts and cooperative agreements related to RD that benefit all
project areas

 
All of this work could be charged under the regular project area bills as it is RD-related, recoverable
under the ASAOCs, and consistent with the NCP. However, this accounting is more efficient and
ultimately saves money in the overall tracking of costs. Work related to remedial action (e.g. RA

mailto:Novak.Elisabeth@epa.gov
mailto:pspadaro@intell-group.com
mailto:Mairs.Stephanie@epa.gov


Workgroup activities, PCI meetings) is not charged to the 10TC account.
 
Thank you,
Madi
 
 

From: Philip Spadaro <pspadaro@intell-group.com> 
Sent: Thursday, April 28, 2022 8:09 AM
To: Novak, Madi <Novak.Elisabeth@epa.gov>
Cc: Mairs, Stephanie <Mairs.Stephanie@epa.gov>; Zamastil, Douglas <zamastil.doug@epa.gov>
Subject: RE: Portland Harbor - Swan Island Basin (10TC)
 
Many thanks.
 

From: Novak, Madi <Novak.Elisabeth@epa.gov> 
Sent: Wednesday, April 27, 2022 3:14 PM
To: Philip Spadaro <pspadaro@intell-group.com>
Cc: Mairs, Stephanie <Mairs.Stephanie@epa.gov>; Zamastil, Douglas <zamastil.doug@epa.gov>
Subject: RE: Portland Harbor - Swan Island Basin (10TC)
 
Hi Philip,
Please see attached.
Thank you,
Madi
 

From: Philip Spadaro <pspadaro@intell-group.com> 
Sent: Wednesday, April 27, 2022 2:24 PM
To: Zamastil, Douglas <zamastil.doug@epa.gov>
Cc: Novak, Madi <Novak.Elisabeth@epa.gov>; Mairs, Stephanie <Mairs.Stephanie@epa.gov>
Subject: RE: Portland Harbor - Swan Island Basin (10TC)
 
Good afternoon Mr. Zamastil –
 
We are aware that EPA has been performing many site-wide activities. Is it possible for you to
provide further information on the specific nature of the work performed under this invoice? A list
or description of these will help facilitate our review.
 
Best regards.
Philip
 

From: Zamastil, Douglas <zamastil.doug@epa.gov> 
Sent: Thursday, April 21, 2022 8:45 AM
To: Philip Spadaro <pspadaro@intell-group.com>
Cc: Novak, Madi <Novak.Elisabeth@epa.gov>; Mairs, Stephanie <Mairs.Stephanie@epa.gov>

mailto:Novak.Elisabeth@epa.gov
mailto:pspadaro@intell-group.com
mailto:Mairs.Stephanie@epa.gov
mailto:zamastil.doug@epa.gov
mailto:pspadaro@intell-group.com
mailto:zamastil.doug@epa.gov
mailto:Novak.Elisabeth@epa.gov
mailto:Mairs.Stephanie@epa.gov
mailto:zamastil.doug@epa.gov
mailto:pspadaro@intell-group.com
mailto:Novak.Elisabeth@epa.gov
mailto:Mairs.Stephanie@epa.gov


Subject: Portland Harbor - Swan Island Basin (10TC)
 
Good evening,
 
Please see attached bill and cost summary for Portland Harbor - Swan Island Basin (10TC).
 
Thank you.
_____________________________________________________________________
Doug Zamastil - Information Management Coordinator &
Acting Cost Recovery Coordinator
US Environmental Protection Agency – Region 10 - Environmental Cleanup Program

1200 6th Avenue, Suite 155 – 12-D12-1
Seattle, WA 98101
206-553-1385
zamastil.doug@epa.gov
 

mailto:zamastil.doug@epa.gov


 

 
 

 
 
 
 

 
 

Exhibit C 
 
 
 

Notice of Dispute re EPA RD Site Wide Costs 
May 23, 2022 

  









 

 
 

 
 
 
 

 
 

Exhibit D 
 
 
 

Technical Evaluation of EPA and CDM Smith Charges 
under 10TC Contract 

July 11,2022  



TO: Ed Carlson and Alan Sprott, (Vigor Industrial LLC) 
Jennifer Sanscrainte and Richard Du Bey (Ogden Murphy Wallace P.L.L.C) 

FROM: Philip Spadaro and Erin O’Connell (TIG Environmental) 

SUBJECT: Technical Evaluation of EPA and CDM Smith Charges under 10TC Contract 

DATE: July 11, 2022 

Introduction 
TIG Environmental1 serves as the Project Coordinator for Remedial Design at the Swan Island Basin 
Project Area (Swan Island Basin) of the Portland Harbor Superfund Site. Remedial Design (RD) is being 
conducted under a U.S. Environmental Protection Agency (EPA) Administrative Settlement Agreement and 
Order on Consent (ASAOC) by Vigor Industrial, LLC (Vigor) and Daimler Trucks North America (Daimler), 
collectively referred to as the client group or the Swan Island Basin RD group. As part of EPA’s 
administration of the RD process, EPA invoices each of the parties performing RD in a given project area for 
site-wide charges applicable to all project areas. These charges are billed under EPA’s 10TC contract with 
its technical consultant, CDM Smith. This memorandum serves to document TIG’s technical evaluation of 
the 10TC contract charges invoiced by EPA in April 2022 on bill number 2702226S0064. 

Methodology 
TIG evaluated the 10TC charges and supporting documentation provided by EPA and CDM Smith at the 
request of the client group to provide a technical analysis of the EPA 10TC invoice. Based on this analysis 
and review, TIG sorted the task descriptions into four categories based on the following criteria (Attachment 
1):  

1. Green (Category 1: within EPA Future Response Costs): The description of the work is sufficiently
detailed to determine the work is consistent with the scope of work for the Swan Island Basin or is part
of a general work product that is applicable and necessary for the efficient execution of the RD work at
Swan Island Basin.

2. Yellow (Category 2: likely within EPA Future Response Costs): Additional details are needed; however,
the work likely relates in some way to the scope of work for the Swan Island Basin or is part of a general
work product that is applicable and necessary for the efficient execution of the RD work at Swan Island
Basin.

1 TIG Environmental is a member of The Intelligence Group. 
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3. Orange (Category 3: likely not within EPA Future Response Costs): Additional details are needed; 
however, the work is likely not consistent with the scope of work for the Swan Island Basin project area 
or is not part of a general work product that is applicable and necessary for the efficient execution of the 
RD work at Swan Island Basin. 

4. Red (Category 4: not within EPA Future Response Costs): Description of the work is sufficiently detailed 
to determine that the work is likely not consistent with the scope of work for the Swan Island Basin or is 
likely not a part of a general work product that is applicable and necessary for the efficient execution of 
the RD work at Swan Island Basin or includes direct references to work performed at other RD project 
areas. 

All charges on the 10TC contract and invoiced to the Swan Island Basin RD group that were incurred prior 
to September 1, 2020 were marked in the red category. That is due to the fact that September 1, 2020 is the 
date that was the start of the EPA 10TC account, and any work incurred prior to these negotiations is not 
considered applicable to sitewide work conducted to support RD work to be performed at Swan Island 
Basin. In addition, insufficient information was available to break out costs incurred prior to and following 
September 1, 2020 for the work conducted in the billing period between August 23, 2020 and September 
26, 2020. Therefore, TIG has placed the entirety of the work conducted between August 23 and September 
26, 2020 in the red category.  

Following categorization of the descriptions of work conducted under each task for each billing period into 
one of the color codes, TIG applied this categorization to the invoiced amounts for each task to determine 
the approximate value of the work in each of the four categories (Table 1; Attachment 2). Because the 10TC 
invoices only supplied incurred amounts on a task-wide basis, some tasks had work that fell into multiple 
color categories. In the instance where multiple categories were present for a given task in each billing 
period, TIG designated the entire task as the highest numbered color category present. For example, if the 
work described for a specific task for a specific billing period contained yellow (category 2) and green 
(category 1) work descriptions, TIG assigned the entire task to the yellow (category 2) category.  

Results 
The total value of all invoiced work, not including EPA payroll and indirect costs, between September 1, 
2020 and February 26, 2022 is $1,222,565.97. The total value of the charges in each of the four color 
categories described above is listed below in Table 1. The categorization of charges made to the invoiced 
work on a task-specific level is shown in Attachment 2.  



 
Technical Evaluation of EPA and CDM Smith  

Charges under 10TC Contract  
 

July 11, 2022 3 

Red total (Category 4: not within EPA 
future response costs)  $237,027.59  
Orange Total (Category 3: likely not within 
EPA future response costs) $303,897.13  
Yellow Total (Category 2: likely within EPA 
future response costs) $403,009.57  
Green Total (Category 1: within EPA 
future response costs) $278,631.68  

Total $1,222,565.97  
Table 1: Total value of invoiced work in each category, as defined above.2  

 
2 Based on TIG’s review, the total of costs represented in CDM Smith’s 10TC Supporting Documents is different than in 
EPA’s certified cost recovery package. The documentation provided to TIG to date did not allow us to resolve this 
discrepancy. For the purposes of this evaluation, TIG relied on the costs provided by CDM Smith in their 10TC 
Supporting Documents file.  
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Task Order Progress Report 
Portland Harbor 

(10TC Tasks) 
 

Contract No: 68HE0318D0003 
Task Order No: 68HE0720F0078 
Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 05/27/2020 to 06/27/2020 

I. Summary of Expenditures for the Reporting Period 
 

See Attachment B Task and Site ID Crosswalk 
 

II. Discussion of Activities Conducted During the Reporting Period 
 

The following provides a discussion of activities performed during the reporting period by task. Tasks in the 
contract not identified below had no activity during this reporting period. 

 
Task 3.0 – Project Management, Monitoring and Reporting 

 (4)Performed regular work assignment maintenance such as weekly financial tracking, monthly invoice 
preparation, and general work assignment correspondence for the U.S. Environmental Protection Agency (EPA) 
remedial project manager (RPM). 

 (4) Setting up the new contract work breakdown structure with EPA project billing codes for cost recovery 
purposes into CDM Smith’s accounting system. 

 (4) Evaluating funded tasks and reporting to EPA additional task funding needs for the UAO ASAOCs, 
Biological Assessment, field oversight, split sampling, ongoing data management and scribe support. 

 
Task 15.1 – Technical Assistance Meeting Support 

 
 (4) Attended Portland Sediment Evaluation Team meetings on June 17, 2020. 
 (4) Attended weekly EPA team meetings on June 16 and 23, 2020. 
 (4) Held and attended RPM/task lead coordination calls on June 18 and 25, 2020. 
 (4) Prepared and provided EPA a list that describes CERCLA Coordination Permitting activities and a List of 

Technical Meetings for the June 24, 2020 TCT Meeting 
 (4) Attended a TCT meeting on June 24, 2020. 
 (4) Attended a meeting with EPA on June 18, 2020, to discuss application of ROD Table 16 COCs. 
 (4) Attended a meeting with EPA on June 24, 2020 to discuss new direction with Portland Harbor Interim Database 

and EPA Scribe access for the Public. 
 

Task 15.2 – Technical Assistance 

 (4) Continue preparing updated information in the remedial design (RD) guide, including a new Frequently 
Commented summary by RD deliverable appendix and finalizing Points of Compliance/Long-Term Monitoring 
Appendix C. 

 (4) Updating the administrative settlement agreement and order on consent (ASAOC) RD tracking table. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000001 
Invoice Period: 27-MAY-2020 to 27-JUN-2020 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171     0.00% 0.00% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699     0.00% 0.00% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750     0.00% 0.00% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536     0.00% 0.00% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 355.9 $55,169.21 355.9 $55,169.21 3.71% 3.71% 

4 Community Involvement 10TCBE00 $275,817 $275,817     0.00% 0.00% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968     0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051     0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491     0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 24.0 $3,605.16 24.0 $3,605.16 0.87% 0.87% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 8.5 $1,065.28 8.5 $1,065.28 1.15% 1.15% 
 Subtotal  $2,569,904 $2,569,904 388.4 $59,839.65 388.4 $59,839.65   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316     0.00% 0.00% 
 Total Option 46  $85,316 $85,316 0.0 $0.00 0.0 $0.00   

 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890     0.00% 0.00% 
 Total Option 47  $41,890 $41,890 0.0 $0.00 0.0 $0.00   
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Task Order Progress Report for Invoice #2 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 07/26/2020 to 08/22/2020 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following provides a discussion of activities performed during the reporting period by task. Tasks in the 
contract not identified below had no activity during this reporting period. Itemized hours and costs per task and 
the associated U.S. Environmental Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (4) Performed regular work assignment maintenance, such as weekly financial tracking, monthly 

invoice preparation, and general work assignment correspondence for the EPA Remedial Project 
Manager (RPM). 

 (4) Set up the new contract work breakdown structure with EPA project billing codes for cost 
recovery purposes into CDM Smith’s accounting system. 

 (4) Evaluated funded tasks and reporting to EPA additional task funding needs for the data 
management work, unilateral administrative order (UAO) administrative settlement agreements and 
orders on consent (ASAOCs), biological assessment, field oversight, split sampling, ongoing data 
management, and Scribe support. 

 (4) Provided a draft and updated draft summary of activities and estimated effort for the DMP, 
Portland Harbor interim database, and Scribe data management. 

 (4) Provided documentation on July 20, 2020, for acknowledging rebudgeting the option 
tasks, specifically, for the fund-lead options. 

Task 4.0 – Community Involvement Support 
 (4) Prepared a map and info link for a Community Assistance Group request for sediment 

management area (SMA) information in the Cathedral Park area. 
 (4) Provided answers to risk communication questions on Cathedral Park beach remedial 

investigation composite sampling. 
 (4) Provided presentation slides on site history from previous Portland Harbor presentations. 
 (4) Attended a meeting with the EPA Region 10 Community Involvement Coordinator on July 22, 

2020, to discuss risks at Cathedral Park. 
 (4) Developed risk uncertainty slides on Cathedral Park and calculated carcinogenic polycyclic 

aromatic hydrocarbon risk in preparation for the August 6, 2020 community meeting. 
 (4) For community engagement, prepared a summary of remedial investigation composite 

beach sampling at the Cathedral Park beach. 
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 (4) Revised EPA talking points for the Cathedral Park community meeting. 

Task 15.1 – Technical Assistance Meeting Support 
 (4) Attended Portland Sediment Evaluation Team meetings on July 1, 15, and 22, 2020. 
 (4) Attended weekly EPA team meetings on June 30 and July 7, 14, and 21, 2020. 
 (4) Held and attended EPA RPM/task lead coordination calls on July 2, 9, 16, and 23, 2020. 
 (4) Prepared and provided EPA a list that describes Comprehensive Environmental Response, 

Compensation, an Liability Act (CERCLA) coordination permitting activities and a list of technical 
meetings for the July 8 and 22, 2020 TCT meetings 

 (4) Attended a TCT meetings on July 8 and 22, 2020. 
 (4) Attended a meeting on July 15, 2020, with EPA and agency partners on planning the 

programmatic biological assessment. 
 (4) Attended a meeting with EPA and Oregon Department of Environmental Quality (ODEQ) on July 

21, 2020, to discuss ODEQ plans and purpose for establishing trigger and screening-level values for 
the downtown and upriver reaches of the Willamette River. 

Task 15.2 – Technical Assistance 
 (4) Continued preparing updated information in the RD guide, including a new Frequently 

Commented summary by RD deliverable appendix, and finalizing Appendix C, Points of 
Compliance/Long-Term Monitoring. 

 (4) Continued updating the ASAOC RD tracking table. 
 (4) Provided consultation and documentation on the RD Cost Estimation Guidance. 
 (4) Prepared a draft and final statement for EPA to use on sufficiency assessment report 

(SAR) reviews/final approval submittals to clarify the separation of this review/approval 
with their allocation needs. 

 (4) Provided EPA a list of updates needed to finalize the programmatic biological assessment. 
 (4) Prepared a draft and final responsiveness review and approval process, Part 2/Page 2 of the 

RD deliverable review process flow chart. 
 (4) Prepared draft and final comments on the response to comment (RTC) screening process in 

SAR reviews. 
 (4) Developed draft mitigation text for the RD Guideline, Appendix B. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000002 
Invoice Period: 28-JUN-2020 to 25-JUL-2020 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   0.0 $0.00 0.00% 0.00% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699   0.0 $0.00 0.00% 0.00% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750   0.0 $0.00 0.00% 0.00% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536   0.0 $0.00 0.00% 0.00% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 336.1 $47,823.19 692.0 $102,992.40 6.92% 6.92% 

4 Community Involvement 10TCBE00 $275,817 $275,817 19.5 $2,920.59 19.5 $2,920.59 1.06% 1.06% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491   0.0 $0.00 0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 60.5 $9,527.51 84.5 $13,132.67 3.17% 3.17% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 29.5 $3,408.69 38.0 $4,473.97 4.81% 4.81% 
 Subtotal  $2,569,904 $2,569,904 445.6 $63,679.98 834.0 $123,519.63   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316   0.0 $0.00 0.00% 0.00% 
 Total Option 46  $85,316 $85,316 0.0 $0.00 0.0 $0.00   
 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890   0.0 $0.00 0.00% 0.00% 
 Total Option 47  $41,890 $41,890 0.0 $0.00 0.0 $0.00   
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Task Order Progress Report for Invoice #3 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 07/26/2020 to 08/22/2020 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.1 – Kickoff Meeting 
 (4) Conducted a combined project kickoff meeting and project quality management 

(PQM) meeting with EPA staff on August 11, 2020. 

Task 2.1 – Split Sampling QAPP 
 (4) Initiated development of the programmatic split sampling quality assurance project 

plan (QAPP) for Portland Harbor remedial design (RD) field oversight. 

Task 2.5 – Health and Safety Plan (HASP) 
 (4) Initiated development of the programmatic HASP for Portland Harbor RD 

field oversight and fund lead pre-design investigation (PDI) work. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (4) Performed regular work assignment maintenance, such as weekly financial tracking, 

monthly invoice preparation, and general work assignment correspondence, for the EPA 
Lead Task Order Client Officer Representative (TOCOR). 

 (4) Prepared for and facilitated a PQM meeting on August 11, 2020. 
 (4) Evaluated funded tasks and reporting to EPA additional task funding needs for the 

field oversight, split sampling, ongoing data management, and Scribe support. 
 (4) Developed and provided a draft change notification form for EPA review and approval. 
 (4) Revised and updated Invoice #1 to include a report showing labor support schedule of 

charges by name and task. 

Task 4.0 – Community Involvement Support 
 (4) Developed revisions to EPA’s version #2 message map for the Cathedral Park 

community meeting. 
 (4) Provided edits to EPA presentation for Cathedral Park community meeting. 
 (4) Completed risk uncertainty slides on Cathedral Park and calculated carcinogenic polycyclic 
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aromatic hydrocarbon risk in preparation for the August 6, 2020 community meeting. 
 (4) Provided updated talking points and map on sediment management areas 

offshore of Cathedral Park for Cathedral Park community meeting. 
 (4) Provided response to follow-up questions asked at the Cathedral Park community meeting. 

Task 15.1 – Technical Assistance Meeting Support 
 (4) Attended Portland Sediment Evaluation Team meeting on August 12, 2020. 
 (4) Attended weekly EPA team meetings on July 28 and August 4, 11, and 18, 2020. 
 (4) Held and attended EPA RPM/task lead coordination calls on July 30 and August 6, 13, and 

20, 2020. 
 (4) Prepared and provided EPA a list that describes Comprehensive Environmental 

Response, Compensation, and Liability Act (CERCLA) coordination permitting activities 
and a list of technical meetings for the August 12, 2020 Technical Coordination Team 
(TCT) meetings. 

 (4) Attended a TCT meeting on August 12, 2020. 
 (4) Attended a meeting on August 19, 2020, with EPA and agency partners on planning 

the programmatic biological assessment. 
 (4) Attended a meeting with EPA and Oregon Department of Environmental Quality (ODEQ) on 

July 27, 2020, to discuss ODEQ Upriver Reach sampling plan. 

Task 15.2 – Technical Assistance 
 (4) Continued preparing updated information in the RD guide, including a new 

Frequently Commented summary by RD deliverable appendix, and finalizing Appendix 
C, Points of Compliance/Long-Term Monitoring. 

 (4) Continued updating the administrative settlement agreements and orders on consent 
(ASAOCs) RD tracking table. 

 (4) Developed and provided rationale for split sampling during RD oversight. 
 (4) Updated habitat mitigation text to address and incorporate EPA (ORC) comments for the 

RD Guideline, Appendix B. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000003 
Invoice Period: 26-JUL-2020 to 22-AUG-2020 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171 63.5 $8,709.69 63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699   0.0 $0.00 0.00% 0.00% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 27.5 $4,856.18 27.5 $4,856.18 20.45% 20.45% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 67.0 $8,305.72 67.0 $8,305.72 57.14% 57.14% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 333.8 $53,726.78 1025.7 $156,719.18 10.53% 10.53% 

4 Community Involvement 10TCBE00 $275,817 $275,817 33.5 $5,312.80 53.0 $8,233.39 2.99% 2.99% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491   0.0 $0.00 0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 45.5 $7,341.13 130.0 $20,473.80 4.94% 4.94% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 15.0 $2,024.54 53.0 $6,498.51 6.99% 6.99% 
 Subtotal  $2,569,904 $2,569,904 585.8 $90,276.84 1419.7 $213,796.47   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316   0.0 $0.00 0.00% 0.00% 
 Total Option 46  $85,316 $85,316 0.0 $0.00 0.0 $0.00   
 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890   0.0 $0.00 0.00% 0.00% 
 Total Option 47  $41,890 $41,890 0.0 $0.00 0.0 $0.00   
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Task Order Progress Report for Invoice #4 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 08/23/2020 to 09/26/2020 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during the period. Itemized hours and costs per task, and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes, are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (4) Conducted planning meetings with CDM Smith technical leads and EPA to discuss scope 

and level of effort regarding the fund-lead pre-design investigation (PDI) and preliminary 
remedial design (RD) work. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 (1) Continued developing the programmatic split sampling quality assurance project plan 

for Portland Harbor RD field oversight. 

Task 2.5 – Health and Safety Plan 
 (4) Completed developing and delivered the draft programmatic health and safety plan 

for Portland Harbor RD field oversight and fund-lead PDI work. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, and general task order correspondence, for the EPA Lead Task Order 
Client Officer Representative (TOCOR). 

 (2) Prepared a resubmittal of Invoice #1 with a labor support schedule of charges by 
employee name and task. 

 (1) Incorporated and set up the additional tasks funded under Contract Modifications P00001 
and P00002 in CDM Smith’s project management system. 

 (1) Prepared a price proposal in response to Task Order Statement of Work Revision 4 
(09/01/2020), RFO No. 68HE0719R0034 that added scope and funding to Task 2.4 Data 
Management Plan and a new task, Task 8.3 Scribe Management Support. 

 (1) Evaluated funded tasks and reported to EPA additional task funding needs for field 
oversight, split sampling, and other potential option tasks that may require funding before the 
end of the year, such as the Swan Island Lagoon RD. 
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 (1) Developed a revised draft change notification form for EPA review and approval. 
 (1) Attended a meeting on September 2, 2020, with the EPA lead TOCOR and Contracting 

Officer to discuss information needs and format for a revised change notification form. 
 (4) Submitted a draft change notification form involving refinement of work scope and 

planning for fund-lead PDI and preliminary RD work. 
 (1) Submitted a draft change notification form that identifies extra work effort requested 

under the referral package support. 

Task 4.0 – Community Involvement Support 
 (4) Provided responses to follow-up questions asked at the Cathedral Park community meeting. 
 (4) Provided edits to the meetings notes from the August 6, 2020 community meeting. 
 (4) Provided edits and revisions to the EPA presentation for the Cathedral Park 

community meeting. 
 (2) Attended preparation meetings for the September 16, 2020 public forum. 
 (2) Provided a compilation of web links to Portland Harbor publicly available data for an 

interested community member. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Attended Portland Sediment Evaluation Team meetings on September 2, 9, and 16, 2020. 
 (2) Attended weekly EPA team meetings on August 25 and September 1, 8, 15, and 22, 2020. 
 (2) Held and attended EPA RPM/task lead coordination calls on August 27 and September 3, 

10, 17, and 24, 2020. 
 (1) Prepared and provided EPA a list that describes Comprehensive Environmental 

Response, Compensation, and Liability Act (CERCLA) coordination permitting activities and 
a list of technical meetings for the August 26 and September 9 and 23, 2020 Technical 
Coordination Team (TCT) meetings. 

 (2) Attended TCT meetings on August 26, September 9 and 23, 2020. 
 (1) Attended meetings with EPA and Oregon Department of Environmental Quality (ODEQ) 

on August 24 and September 10, 2020, to discuss the ODEQ Upriver Reach data validation 
plan and sampling logistics. 

Task 15.2 – Technical Assistance 
 (1) Continued preparing updated information in the RD guide, including a new 

Frequently Commented summary by RD deliverable appendix and finalizing Appendix 
C Points of Compliance/Long-Term Monitoring. 

 (1) Continued updating the administrative settlement agreements and orders on consent 
(ASAOCs) RD tracking table. 

 (1) Initiated preparing a record of-decision-identified groundwater plume table 
summary to support further discussions with ODEQ regarding ongoing groundwater 
plumes and their potential to recontaminate in-water RD areas. 

 (1) Continued updating the RD sequencing document to evaluate sequencing of remedial 
action under a division of four main areas of the site (East Side, West Side, Navigation 
Channel, and Swan Island Lagoon). 

Task 15.3 – Biological Assessment 
 (1) Attended meetings to discuss scope, schedule, resources, etc. for the programmatic 

biological assessment (PBA) and the deconstruction matrix. 
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 (1) Attended biweekly calls on September 2 and 16, 2020 with the PBA team, including 
Hunter Young (CDM Smith), Andrea Latier (EPA), Caleb Shaffer (EPA), Kate Wells (National 
Marine Fisheries Service), and Jeremy Buck (U.S. Fish and Wildlife Service). 

 (1) Initiated developing the deconstruction matrix and geographic information system map for 
PBA figures. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000004 
Invoice Period: 23-AUG-2020 to 26-SEP-2020 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 6.0 $1,020.16 6.0 $1,020.16 3.12% 3.12% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 40.3 $4,899.40 67.8 $9,755.58 41.08% 41.08% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 19.5 $2,719.70 86.5 $11,025.42 75.85% 75.85% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 267.8 $39,594.05 1293.5 $196,313.23 13.19% 13.19% 

4 Community Involvement 10TCBE00 $275,817 $275,817 14.0 $2,150.35 67.0 $10,383.74 3.76% 3.76% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491   0.0 $0.00 0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 49.5 $7,853.08 179.5 $28,326.88 6.83% 6.83% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 24.5 $3,586.64 77.5 $10,085.15 10.85% 10.85% 
 Subtotal  $2,569,904 $2,569,904 421.5 $61,823.38 1841.2 $275,619.85   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 24.5 $2,856.26 24.5 $2,856.26 3.35% 3.35% 
 Total Option 46  $85,316 $85,316 24.5 $2,856.26 24.5 $2,856.26   
 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890   0.0 $0.00 0.00% 0.00% 
 Total Option 47  $41,890 $41,890 0.0 $0.00 0.0 $0.00   
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Task Order Progress Report for Invoice #5 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 09/27/2020 to 10/24/2020 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meeting 
 (1) Prepared a list and met with the EPA Lead Task Order Client Officer Representatives 

(TOCORs) to discuss remaining remedial design (RD) tasks and activities such as field 
oversight, split sampling, and RD area oversight that require funding to support anticipated 
baseline and option tasks. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 (1) Completed development and delivery of a draft of the split sampling quality assurance 

project plan (QAPP) for EPA review. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, and general task order correspondence, for the EPA TOCOR. 
 (1) Prepared and delivered a basis of estimate response for request for offer number 

68HE0719R0034 amendment 0001 and 00002 to support EPA RD data management, and Scribe 
support. 

 (1) Developed and provided draft change notifications 003 and 004 for EPA review and approval. 

Task 4.0 – Community Involvement Support 
 (4) Attended planning meetings with EPA to discuss community involvement opportunities 

during fund-lead work, with a focus on Cathedral Park. 
 (3) Prepared and provided to EPA a list of CDM Smith’s small business outreach records. 

Task 15.1 – Technical Assistance Meeting Support 
 (1) Prepared and provided EPA a list that describes Comprehensive Environmental 

Response, Compensation, and Liability Act (CERCLA) coordination permitting activities 
and a list of technical meetings for the October 14, 2020 Technical Coordination Team 
(TCT) meetings. 

 (2) Attended a TCT meeting on October 14, 2020. 
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 (2) Attended Portland Sediment Evaluation Team meetings on October 7 and 21, 2020. 
 (2) Attended weekly EPA team meetings on September 29 and October 6, 13, and 20, 2020. 
 (2) Held and attended EPA TOCOR/task lead coordination calls on October 1, 8, 15, and 22, 2020. 

Task 15.2 – Technical Assistance 
 (1) Continued preparing updated information in the RD guide, including a new frequent 

comment summary by RD deliverable appendix, and finalizing Appendix C, Points of 
Compliance/Long- Term Monitoring. 

 (1) Continued updating the administrative settlement agreements and orders on consent 
(ASAOCs) RD tracking table. 

 (1) Developed a draft groundwater plume status summary table for plumes identified in the 
record of decision (ROD) for discussions during groundwater subcommittee meetings with the 
Oregon Department of Environmental Quality. 

 (2) Updated the RD/remedial action sequencing memorandum and attended meetings with 
EPA to discuss updates. 

Task 15.3 – Biological Assessment 
 (1) Continued development of the deconstruction matrix and GIS mapping support. 

Provided a draft matrix to the external team during a call on September 30, 2020. 
 (1) Initiated development of preliminary biological assessment sections, including salmon 

analysis, baseline ecological risk assessment analysis, and project description updates, and 
revised the introduction and cumulative effects sections and made other revisions throughout 
template document. 

 (1) Attended biweekly calls on September 30 and October 21, 2020, with the preliminary 
biological assessment team, including Hunter Young, Andrea Latier, Caleb Shaffer (EPA), Kate 
Wells (National Marine Fisheries Service), and Jeremy Buck (U.S. Fish and Wildlife Service). 

 (1) Prepared for and participated in a Deconstruction Matrix Workshop on October 15, 2020, 
with the external team. 

 (1) Conducted biweekly internal calls with CDM Smith team to track progress. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000005 
Invoice Period: 27-SEP-2020 to 24-OCT-2020 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 3.0 $577.80 9.0 $1,597.96 4.89% 4.89% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 49.5 $5,624.38 117.3 $15,379.96 64.76% 64.76% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536   86.5 $11,025.42 75.85% 75.85% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 250.5 $37,439.43 1544.0 $233,752.66 15.70% 15.70% 

4 Community Involvement 10TCBE00 $275,817 $275,817 4.5 $836.16 71.5 $11,219.90 4.07% 4.07% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491   0.0 $0.00 0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 20.0 $3,221.79 199.5 $31,548.67 7.61% 7.61% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 34.5 $5,270.05 112.0 $15,355.20 16.52% 16.52% 
 Subtotal  $2,569,904 $2,569,904 362.0 $52,969.61 2203.2 $328,589.46   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 98.4 $11,053.19 122.9 $13,909.45 16.30% 16.30% 
 Total Option 46  $85,316 $85,316 98.4 $11,053.19 122.9 $13,909.45   
 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890   0.0 $0.00 0.00% 0.00% 
 Total Option 47  $41,890 $41,890 0.0 $0.00 0.0 $0.00   
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Task Order Progress Report for Invoice #6 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 10/25/2020 to 11/28/2020 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site ID Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meeting 
 (1) Participated in call with EPA Lead Task Order Client Officer Representatives (TOCORs) to 

discuss general quality assurance for pre-design investigation (PDI) data collection and review. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 (1) Revised draft of the split sampling quality assurance project plan for EPA review comments 

and transmit final version. 

Task 2.5 – Health and Safety Plan 
 (1) Revised draft health and safety plan and transmit final version to the project team. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting and general task order correspondence, for 
the EPA TOCOR. 

 (3) Finalized subcontract for Kern Statistical Services, Inc. 
 (1) Developed and provided a draft change notification for additional effort associated 

with Upriver Reach Dioxin/Furan Surface Sediment Sampling Work Plan Documents 
Technical Review. 

 (1) Developed and provided draft change notification for boat rental to safely perform 
field oversight scope responsibilities. 

Task 4.0 – Community Involvement Support 
 (4) Investigated opportunities for community science and inclusive procurement for the fund-

lead remedial design (RD) areas. 
 (2) Prepared an updated geographic information system (GIS) map showing RD areas 

under administrative settlement agreements and orders on consent (ASAOCs) for a fact 
sheet. 
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 (3) Prepared and provided to EPA a list of CDM Smith’s small business outreach records. 
 
 

Task 15.1 – Technical Assistance Meeting Support 
 (1) Prepared and provided EPA a list that describes Comprehensive Environmental 

Response, Compensation, and Liability Act (CERCLA) coordination permitting activities and a 
list of technical meetings for the October 28 and November 25, 2020 Technical Coordination 
Team (TCT) meetings. 

 (2) Participated in calls with the TCT on October 28 and November 25, 2020. 
 (2) Participated in calls with the EPA team on October 27 and November 3, 10, 17, and 24, 2020. 
 (2) Participated in EPA TOCOR/task lead coordination calls on October 29 and November 5, 12, 

and 19, 2020. 
 (2) Participated in calls with the Portland Sediment Evaluation Team on November 18 and 

25, 2020. 

Task 15.2 – Technical Assistance 
 (1) Continued preparing updated information in the RD guide, including a new frequent 

comment summary by RD deliverable appendix, and finalizing Appendix C, Points of 
Compliance/Long- Term Monitoring. 

 (2) Continued updating the ASAOCs RD tracking table. 
 (3) Finalized a draft groundwater plume status summary table for plumes identified in the 

record of decision for discussions during groundwater subcommittee meetings with the 
Oregon Department of Environmental Quality (DEQ). 

Task 15.3 – Biological Assessment 
 (1) Continued development of the deconstruction matrix. 
 (1) Continued revisions of preliminary biological assessment text. 
 (1) Attended biweekly calls with EPA, the National Marine Fisheries Service, and the U.S. Fish 

and Wildlife Service. 
 (1) Conducted biweekly internal calls with the CDM Smith team to track progress. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000006 
Invoice Period: 25-OCT-2020 to 28-NOV-2020 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 6.0 $1,021.24 15.0 $2,619.20 8.01% 8.01% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 10.8 $1,337.27 128.0 $16,717.23 70.39% 70.39% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 8.0 $1,161.69 94.5 $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 223.0 $32,737.62 1767.0 $266,490.28 17.90% 17.90% 

4 Community Involvement 10TCBE00 $275,817 $275,817 5.0 $864.65 76.5 $12,084.55 4.38% 4.38% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491   0.0 $0.00 0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 36.0 $5,388.88 235.5 $36,937.55 8.90% 8.90% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 138.0 $20,246.69 250.0 $35,601.89 38.29% 38.29% 
 Subtotal  $2,569,904 $2,569,904 426.8 $62,758.04 2630.0 $391,347.50   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 138.2 $17,220.69 261.1 $31,130.14 36.49% 36.49% 
 Total Option 46  $85,316 $85,316 138.2 $17,220.69 261.1 $31,130.14   
 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890   0.0 $0.00 0.00% 0.00% 
 Total Option 47  $41,890 $41,890 0.0 $0.00 0.0 $0.00   
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Task Order Progress Report for Invoice #7 
Portland Harbor Superfund Site 

(10TC Tasks) 
Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 11/29/2020 to 01/02/2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (2) Facilitated and participated in a meeting with EPA to plan use and functionality of the 

interim database users guide. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA Task Order Contracting Officer Representative (TOCOR). 

 (1) Finalized procurement and rental services agreement for pontoon boat rental 
with SK Watercraft Rentals as an option to perform future field oversight. 

 (3) Monitored work effort specific to remedial design (RD) deliverables and participated in call 
with the EPA Remedial Project Manager on December 3, 2020, to identify and discuss 
additional documents being submitted by performing parties that exceed task scope 
assumptions (e.g., RM2E added appendices to the sufficiency assessment report (SAR). 

 (3) Participated in call with EPA on December 1, 2020, to present an earned value 
dashboard, discuss project financial status and details of the earned value dashboard 
components, and discuss the desired delivery schedule of this information to EPA. 

Task 4.0 – Community Involvement Support 
 (2) Reviewed community involvement strategy information. 
 (1) Attended and provided input to EPA during a preparation session with EPA and 

Triangle Associates staff on December 3, 2020. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Participated in calls with the Portland Sediment Evaluation Team on December 2, 9, 16 and 

23, 2020. 
 (2) Developed summary status for and participated in a Portland Harbor Technical 

Coordinating Team (TCT) meeting on December 9, 2020. 
 (2) Attended EPA manager meetings on December 1, 8, 15, and 29, 2020. 
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 (2) Attended meeting with EPA on December 7, 2020 to discuss remedial action 
sequencing information and planning for future remedial action 
guidelines/considerations document. 

Task 15.2 – Technical Assistance 
 (1) Met with EPA on December 9, 2020 to discuss Appendix C points of compliance 

monitoring tables and continued refinement of those tables. 
 (1) Completed and delivered an updated RD Guidelines/Consideration document to EPA. 
 (1) Attended a meeting with EPA on December 22, 2020 to provide an overview of all 

updated sections and appendices within the RD Guidelines/Consideration document. 

Task 15.3 – Biological Assessment 
 (1) Continued development of deconstruction matrix. 
 (1) Continued revisions of preliminary biological assessment text and delivered Sections 1 

through 3 to EPA. 
 (1) Participated in biweekly calls with EPA, the National Marine Fisheries Service, and the U.S. 

Fish and Wildlife Service on December 2, 16, and 30, 2020. 
 (1) Participated in biweekly coordination calls with CDM Smith team to track progress. 



{JZS2619742.DOCX;1/01342.000007/ }  

ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000007 
Invoice Period: 29-NOV-2020 to 02-JAN-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 3.0 $389.55 18.0 $3,008.75 9.20% 9.20% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750   128.0 $16,717.23 70.39% 70.39% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536   94.5 $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 216.3 $34,785.25 1983.2 $301,275.53 20.24% 20.24% 

4 Community Involvement 10TCBE00 $275,817 $275,817 6.0 $905.33 82.5 $12,989.88 4.71% 4.71% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491   0.0 $0.00 0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 21.5 $3,768.15 257.0 $40,705.70 9.81% 9.81% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 72.0 $9,266.90 322.0 $44,868.79 48.26% 48.26% 
 Subtotal  $2,569,904 $2,569,904 318.8 $49,115.18 2948.7 $440,462.68   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 59.5 $7,229.15 320.5 $38,359.29 44.96% 44.96% 
 Total Option 46  $85,316 $85,316 59.5 $7,229.15 320.5 $38,359.29   
 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890   0.0 $0.00 0.00% 0.00% 
 Total Option 47  $41,890 $41,890 0.0 $0.00 0.0 $0.00   
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Task Order Progress Report for Invoice #8 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 01/03/2021 to 01/30/2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during the reporting period. Itemized hours and costs per task and the associated U.S. 
Environmental Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, quality assurance reviews, and general 
task order correspondence for the EPA Task Order Contracting Officer Representative 
(TOCOR). 

 (1) Monitored work effort specific to remedial design (RD) deliverables. 

Task 4.0 – Community Involvement Support 
 (4) Attended meeting on January 28, 2021 with EPA to discuss and plan Cathedral Park 

working group meetings in February. 
 (3) Initiated development of a presentation with a procurement specialist to describe CDM 

Smith’s EPA contract award and the firm’s procurement process. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed summary status for and participated in Portland Harbor Technical 

Coordinating Team (TCT) meetings on January 13 and 27, 2021. 
 (2) Attended EPA manager meetings on January 5, 12, 19, and 26, 2021. 
 (2) Participated in the January 13, 2021 Portland Sediment Evaluation Team meeting. 
 (2) Prepared for and participated in technical ad-hoc meeting with the TCT on January 20, 

2021, to discuss updates to the Appendix C points of compliance monitoring tables. 

Task 15.2 – Technical Assistance 
 (1) Discussed Appendix C points of compliance monitoring tables and continued 

refinement of those tables. 
 (2) Prepared a presentation for and attended a meeting with EPA on January 14, 2021, to 

discuss transload facilities and their considerations and function for RD/remedial action. 
 (1) Initiated addressing EPA edits and comments to the updated RD 

Guidelines/Consideration document. 
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Task 15.3 – Biological Assessment 
 (1) Continued revisions to preliminary biological assessment text and delivered additional 

sections of the draft to EPA. 
 (1) Participated in a biweekly call with EPA, the National Marine Fisheries Service, and the U.S. 

Fish and Wildlife Service on January 20, 2021. 
 (1) Participated in a call with EPA on January 26, 2021, to discuss schedule and budget. 

Task 15.4 – Flood Rise Model 
 (1) Attended a meeting on January 5, 2021, with EPA to discuss flood rise scope and 

rebalancing level of effort with existing funding. 
 (1) Initiated preparation of revised level of effort for work effort clarifications as directed by 

EPA during the January 5, 2021 meeting. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000008 
Invoice Period: 02-JAN-2021 to 30-JAN-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699   18.0 $3,008.75 9.20% 9.20% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750   128.0 $16,717.23 70.39% 70.39% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536   94.5 $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 224.5 $33,373.63 2207.7 $334,649.16 22.48% 22.48% 

4 Community Involvement 10TCBE00 $275,817 $275,817 13.5 $1,798.50 96.0 $14,788.38 5.36% 5.36% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491   0.0 $0.00 0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 37.0 $6,220.47 294.0 $46,926.17 11.31% 11.31% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 44.0 $7,776.36 366.0 $52,645.15 56.62% 56.62% 
 Subtotal  $2,569,904 $2,569,904 319.0 $49,168.96 3267.7 $489,631.64   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 30.5 $4,335.31 351.0 $42,694.60 50.04% 50.04% 
 Total Option 46  $85,316 $85,316 30.5 $4,335.31 351.0 $42,694.60   
 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 7.5 $897.31 7.5 $897.31 2.14% 2.14% 
 Total Option 47  $41,890 $41,890 7.5 $897.31 7.5 $897.31   
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Task Order Progress Report for Invoice #9 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 01/31/2021 to 02/27/2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (2) Attended a meeting with EPA on February 11, 2021, to discuss remedial action sequencing 

and implementation. 
 (4) Prepared for and attended planning meetings for fund-lead work efforts on February 5, 12, 

19, and 26. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence, for 
the EPA Task Order Contracting Officer Representative (TOCOR). 

 (1) Monitored work effort specific to remedial design (RD) deliverables. 
 (3) Provided an update on earned value tracking metrics to the TOCORs. 

 

Task 4.0 – Community Involvement Support 
 (4) Prepared draft and final presentation slides for the Cathedral Park Working Group 

meeting on February 24, 2021. 
 (4) Attended a preparation run meeting on February 18, 2021. 
 (4) Attended the Cathedral Park Working Group meeting on February 24, 2021. Presented and 

answered questions about CDM Smith, our contract with EPA, how we procure subcontractors 
to support our work efforts, and where the Superfund Job Training Initiative fits within the 
RD/remedial action process. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed summary status for and participated in Portland Harbor Technical 

Coordinating Team (TCT) meetings on February 10 and 24, 2021. 
 (2) Participated in Portland Sediment Evaluation Team meetings on February 10 and 24, 2021. 
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 (2) Participated and led technical coordination calls between EPA TOCORs and CDM Smith 
task leads on February 4, 11, 18, and 25, 2021. 

Task 15.2 – Technical Assistance 
 (1) Discussed Appendix C points of compliance monitoring tables and continued 

refinement of those tables. 
 (1) Continued to address EPA edits and comments to the updated RD Guidelines 

and Considerations document. 

Task 15.3 – Biological Assessment 
 (1) Continued biweekly calls with the National Marine Fisheries Service, the U.S. Fish and 

Wildlife Service, and EPA on development of the biological assessment (BA). 
 (1) Continued development of the BA. All sections of the document have been uploaded to 

the project’s Microsoft Teams shared drive; however, the document is still iterative based 
on several key issues yet to be resolved. 

 (1) Developed a draft conceptual model of the transload facility. 

Task 15.4 – Flood Rise Model 
 (1) On February 12, 2021, completed and delivered the revised level of effort for flood-

rise modeling work effort clarifications as directed by EPA in a January 5, 2021 meeting. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000009 
Invoice Period: 31-JAN-2021 to 27-FEB- 
2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 19.0 $3,140.92 37.0 $6,149.67 18.81% 18.81% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750   128.0 $16,717.23 70.39% 70.39% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536   94.5 $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 280.8 $39,118.58 2488.5 $373,767.74 25.11% 25.11% 

4 Community Involvement 10TCBE00 $275,817 $275,817 30.8 $6,069.01 126.8 $20,857.39 7.56% 7.56% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968     0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051     0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491     0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 49.5 $7,881.29 343.5 $54,807.46 13.21% 13.21% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 82.8 $11,314.36 448.8 $63,959.51 68.79% 68.79% 
 Subtotal  $2,569,904 $2,569,904 462.8 $67,524.16 3730.5 $557,155.80   

 Site Wide Work- Options          
 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 29.5 $4,147.04 380.5 $46,841.64 54.90% 54.90% 
 Total Option 46  $85,316 $85,316 29.5 $4,147.04 380.5 $46,841.64   

 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 7.5 $1,034.86 15.0 $1,932.17 4.61% 4.61% 
 Total Option 47  $41,890 $41,890 7.5 $1,034.86 15.0 $1,932.17   
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Task Order Progress Report for Invoice #10 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 02/28/2021 to 04/03/2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (4) Prepared for and attended planning meetings for fund-lead work efforts on March 5, 9, 12, 

18, 19, 25, and 26, and April 1, 2021. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence, for 
the EPA Task Order Contracting Officer Representative (TOCOR). 

 (1) Monitored work effort specific to remedial design (RD) deliverables. 
 (2) Incorporated task scope and budget updates into CDM Smith’s accounting system 

based on EPA contract modification received March 8, 2021. 
 (2) Developed and submitted change notifications CN008, CN009, and CN010. 
 (3) Developed invoice package free of confidential business information for EPA use in 

submitting invoice information for potentially responsible party cost recovery. 

Task 4.0 – Community Involvement Support 
 (4) Developed responses to community questions on existing data at the Cathedral Park 

Project Area and the Portland Harbor risk assessments. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed summary status for and participated in Portland Harbor Technical 

Coordination Team (TCT) meetings on March 10 and 24, 2021. 
 (2) Attended EPA manager meetings on March 2, 9, 16, 23, and 30, 2021. 
 (2) Participated in Portland Sediment Evaluation Team meetings on March 10 and 24, 2021. 
 (2) Participated in and led technical coordination calls between EPA TOCORs and CDM Smith 

task leads on March 4, 11, 18, and 25 and April 1, 2021. 
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 (1) Participated in EPA technical discussion meetings on buried contamination and ambient waterquality 
criteria-based groundwater cleanup levels on March 4 and 11, 2021, respectively. 

Task 15.2 – Technical Assistance 
 (1) Discussed the RD guidelines and considerations document revisions and Appendix C 

points of compliance monitoring tables and continued refining those tables. 
 (1) Continued to address EPA edits and comments to the updated RD guidelines 

and considerations document. 

Task 15.3 – Biological Assessment 
 (1) Continued biweekly calls with the National Marine Fisheries Service, the U.S. Fish and 

Wildlife Service, and EPA on developing the biological assessment (BA). 
 (1) Continued revision of the BA text, tables, and figures based on ongoing discussions. 

Task 15.4 – Flood Rise Model 
 (1) Reviewed and discussed with the TOCOR on April 1, 2021 a new modeling approach with the 

U.S. Army Corps of Engineers (USACE) to meet EPA flood-rise modeling needs. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000010 
Invoice Period: 28-FEB-2021 to 03-APR-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 32.0 $5,033.84 69.0 $11,183.51 34.20% 34.20% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750   128.0 $16,717.23 70.39% 70.39% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536   94.5 $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 351.0 $52,652.00 2839.5 $426,419.74 28.64% 28.64% 

4 Community Involvement 10TCBE00 $275,817 $275,817 5.0 $667.66 131.8 $21,525.05 7.80% 7.80% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491   0.0 $0.00 0.00% 0.00% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 61.0 $8,983.90 404.5 $63,791.36 15.38% 15.38% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 114.3 $15,890.89 563.0 $79,850.40 85.88% 85.88% 
 Subtotal  $2,569,904 $2,569,904 563.3 $83,228.29 4293.7 $640,384.09   

 Site Wide Work- Options          

 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 120.6 $16,087.25 501.1 $62,928.89 73.76% 73.76% 
 Total Option 46  $85,316 $85,316 120.6 $16,087.25 501.1 $62,928.89   
 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 5.0 $757.26 20.0 $2,689.43 6.42% 6.42% 
 Total Option 47  $41,890 $41,890 5.0 $757.26 20.0 $2,689.43   
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Task Order Progress Report for Invoice #11 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period) 

Reporting Period: 04/04/2021 to 05/01/2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (4) Prepared for and attended planning meetings for fund-lead work efforts on April 8, 15, 22, 

and 29, 2021. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence, for 
the EPA Task Order Contracting Officer Representatives (TOCORs). 

 (1) Monitored work effort specific to remedial design (RD) deliverables. 
 (3) Provided an update on earned value tracking metrics to the TOCORs. 
 (2) Enrolled contract amendment P00004 into CDM Smith’s accounting system. 
 (2) Prepared draft change notification CN010. 

Task 8.3 – Data Management/Scribe Support 
 (2) Coordinated with the State of Oregon and the City of Portland contractor on Scribe 

electronic data deliverables. 
 (2) Supported development of the Scribe database. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Participated in Portland Sediment Evaluation Team meetings on April 7 and 14, 2021. 
 (2) Developed a summary status for and participated in Portland Harbor Technical 

Coordination Team (TCT) meetings on April 14 and 28, 2021. 
 (2) Attended EPA manager meetings on April 6, 13, 20, and 27, 2021. 
 (2) Led technical coordination calls between EPA TOCORs and CDM Smith task leads on April 8, 

15, 22, and 29, 2021. 
 (1) Participated in EPA technical discussion meetings on buried contamination on April 8, 13, 

22, and 23, 2021. 
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Task 15.2 – Technical Assistance 
 (1) Completed TCT comment management on the Remedial Design Guidelines and Considerations 

document. 
 (1) Finalized revisions and submitted the completed update to the document for EPA 

submittal to the performing parties on April 23, 2021. 

Task 15.3 – Biological Assessment 
 (1) Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish 

and Wildlife Service (USFWS), and EPA on development of the biological assessment. 
 (1) Completed preparation of draft biological assessment text, tables, and figures on April 

19, 2021. 
 (1) Conducted technical review of the draft document concurrent with EPA and NMFS/USFWS 

fatal flaw reviews. 

Task 15.4 – Flood Rise Model 
 (1) Attended meetings with U.S. Army Corps of Engineers (USACE) and EPA on April 9 and 15, 

2021 to discuss their plans for an updated model for the Lower Willamette River that could be 
used for Portland Harbor flood rise evaluations. 

 (1) Developed a technical email and talking points for EPA to send to the USACE for 
modeling considerations. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: Remedial Acquisition Framework 
Design and Engineering Services 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000011 
Invoice Period: 04-APR-2021 to 01-MAY-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task EPA Site ID Budget Funded Expended Current Period Expended Cumulative 
Period 

% Spent 
(Budget) 

% Spent 
(Funding) 

No. Description    Hours Dollars Hours Dollars   

 Site Wide Effort - Base          

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171   63.5 $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 23.0 $3,641.57 92.0 $14,825.08 45.34% 45.34% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750   128.0 $16,717.23 70.39% 70.39% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536   94.5 $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 245.8 $38,677.24 3085.2 $465,096.98 31.24% 31.24% 

4 Community Involvement 10TCBE00 $275,817 $275,817   131.8 $21,525.05 7.80% 7.80% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968   0.0 $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051   0.0 $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491 13.0 $1,996.21 13.0 $1,996.21 4.49% 4.49% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 34.0 $5,645.79 438.5 $69,437.15 16.74% 16.74% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976 114.0 $13,092.77 677.0 $92,943.17 99.96% 99.96% 
 Subtotal  $2,569,904 $2,569,904 429.8 $63,053.58 4723.5 $703,437.67   

 Site Wide Work- Options          
 Option46          

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 60.0 $9,268.81 561.1 $72,197.70 84.62% 84.62% 
 Total Option 46  $85,316 $85,316 60.0 $9,268.81 561.1 $72,197.70   

 Option 47          

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 12.0 $2,039.61 32.0 $4,729.04 11.29% 11.29% 
 Total Option 47  $41,890 $41,890 12.0 $2,039.61 32.0 $4,729.04   
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Task Order Progress Report for Invoice #12 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: May 2 to 29, 2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (4) Prepared for and attended the planning meeting for fund-lead work efforts, including 

analytical planning, on May 6, 11, 13, 20, and 27, 2021. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 (1) Updated the split sampling quality assurance project plan (QAPP) for additional analyses. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence, for 
the EPA task order contracting officer representatives (TOCORs). 

 (1) Monitored work effort specific to remedial design (RD) deliverables. 
 (3) Provided an update on earned value tracking metrics to the TOCORs. 
 (2) Prepared change notifications CN011 through CN014. 

Task 4.0 – Community Involvement 
 (3) Addressed partner and public comments on the pre-design investigation (PDI) QAPP. 

This included preparing response to comment tables, figure edits, and text updates. 
 (4) Revised the EPA-Lead PDI QAPP per public comments. This included preparing text updates. 
 (3) Developed and submitted a work plan and level of effort for developing a narrated film of 

PDI core sampling and processing. 
 (4) Developed a draft video storyboard for filming of EPA-Lead PDI sampling at Cathedral Park. 

 

Task 8.3 – Data Management/Scribe Support 
 (2) Continued setup and initialization of the Portland Harbor Scribe database. 
 (2) Developed Scribe queries and a download process for the Portland Harbor Interim 

Database (PHIDB). 
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 (2) Tested the Scribe download process by pushing the PDI Scribe electronic data 
deliverables to Scribe.net. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Participated in Portland Sediment Evaluation Team meetings on May 19 and 26, 2021. 
 (2) Developed a summary status for and participated in Portland Harbor Technical 

Coordination Team (TCT) meetings on May 12 and 26, 2021. 
 (2) Attended EPA manager meetings on May 4, 11, 18, and 25, 2021. 
 (2) Led technical coordination calls between EPA TOCORs and CDM Smith task leads on May 6, 

13, 20, and 27, 2021. 

Task 15.3 – Biological Assessment 
 (1) Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish 

and Wildlife Service (USFWS), and EPA on development of the biological assessment. 
 (1) Revised the biological assessment in accordance with comments from EPA, NMFS, USFWS, 

and CDM Smith. 
 (1) Participated in a call on habitat equivalency analysis approach with EPA, NMFS, 

National Oceanic and Atmospheric Administration’s Restoration Center, USFWS, and the 
Five Tribes’ consultant on May 13, 2021. 

Task 15.4 – Flood Rise Model 
 (1) Attended a call with the U.S. Army Corps of Engineers and EPA on May 24, 2021 to 

discuss steps forward to developing a flood rise model for use in Portland Harbor RD. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000012 
Invoice Period: 02-MAY-2021 to 29-MAY-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $2,857.23 $17,682.31 54.08% 54.08% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $1,562.46 $18,279.69 76.97% 76.97% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $41,954.66 $507,051.64 34.06% 34.06% 

4 Community Involvement 10TCBE00 $275,817 $275,817 $17,115.90 $38,640.95 14.01% 14.01% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051  $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $4,044.80 $6,041.01 13.58% 13.58% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $8,345.84 $77,782.99 18.75% 18.75% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976  $92,943.17 99.96% 99.96% 
 Subtotal  $2,569,904 $2,569,904 $75,880.89 $779,318.56   

 Site Wide Work- Options        
 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $9,681.84 $81,879.54 95.97% 95.97% 
 Total Option 46  $85,316 $85,316 $9,681.84 $81,879.54   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $335.30 $5,064.34 12.09% 12.09% 
 Total Option 47  $41,890 $41,890 $335.30 $5,064.34   
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Task Order Progress Report for Invoice #13 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: May 30 to July 3, 2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (4) Continued fund-lead planning coordination calls with EPA Region 10 Manchester 

Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives. 
 (1) Developed information on the proper integration of applicable or relevant and 

appropriate requirements (ARARs) into remedial design (RD) for a pending presentation to 
EPA Task Order Contracting Officer Representatives (TOCORs). 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 (1) Updated the Split Sampling Uniform Federal Policy (UFP) Quality Assurance Project Plan 

(QAPP) for additional analyses. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA TOCORs. 

 (1) Monitored work effort specific to RD deliverables. 
 (2) Prepared change notifications CN015 and CN016. 
 (2) Coordinated with EPA to develop a project-specific insurance coverage form that 

includes Oregon Department of State Lands. 
 (2) Coordinated with EPA to identify priority tasks for the next contract funding modification. 

Task 4.0 – Community Involvement 
 (2) Continued updates to the UFP QAPP related to community input. Performed technical 

review and quality assurance review of the document. Responded to community, Technical 
Coordination Team (TCT), and Oregon Department of Environmental Quality (DEQ) comments 
and updates to the UFP QAPP 

 (4) Continued coordination efforts with EPA on planning community involvement activities 
during fund-lead sampling, including performing a mock sampling effort at Cathedral Park and 
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producing a movie short on core sampling and processing. 

Task 8.3 – Data Management/Scribe Support 
 (2) Tested summation queries developed by the State of Oregon and City of Portland 

interim database contractors and provided feedback for revisions. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Participated in a Portland Sediment Evaluation Team meeting on June 16, 2021. 
 (2) Developed a summary status for and participated in TCT meetings on June 9 and 23, 2021. 
 (2) Attended EPA manager meetings on June 1, 8, 15, 22, and 29, 2021. 
 (2) Led technical coordination calls between EPA TOCORs and CDM Smith task leads on June 3, 

10, 17, and 24, and July 1, 2021. 

Task 15.3 – Biological Assessment 
 (1) Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish 

and Wildlife Service (USFWS), and EPA on development of the biological assessment. 
 (1) Prepared response to comments tables for TCT comments by DEQ, Five Tribes, and 

Yakama Nation. 
 (1) Revised the biological assessment in accordance with TCT comments and additional 

comments by EPA, NMFS, USFWS, and CDM Smith. Prepared the biological assessment for 
submittal to NMFS and USFWS. 

Task 15.4 – Flood Rise Model 
 (1) Attended a call with USACE and EPA on June 11, 2021, to discuss progress and 

details in developing a flood rise model for use in Portland Harbor RD. 
 (1) Conducted a follow-up communication brief with EPA focused on next steps in the 

coordination with USACE and schedule for flood-rise modeling. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000013 
Invoice Period: 30-MAY-2021 to 03-JUL-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $3,284.45 $20,966.76 64.12% 64.12% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $913.92 $19,193.61 80.82% 80.82% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $48,309.83 $555,361.47 37.31% 37.31% 

4 Community Involvement 10TCBE00 $275,817 $275,817 $9,163.44 $47,804.39 17.33% 17.33% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051  $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $2,260.53 $8,301.54 18.66% 18.66% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $8,034.97 $85,817.96 20.69% 20.69% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976  $92,943.17 99.96% 99.96% 
 Subtotal  $2,569,904 $2,569,904 $71,967.14 $851,285.70   

 Site Wide Work- Options        

 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316 $3,872.11 $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $3,872.11 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $557.22 $5,621.56 13.42% 13.42% 
 Total Option 47  $41,890 $41,890 $557.22 $5,621.56   
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Task Order Progress Report for Invoice #14 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: July 4, 2021 to July 31, 2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (4) Continued fund-lead planning coordination calls with EPA Region 10 Manchester 

Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives. 
 (1) Continued development of information on the proper integration of applicable or relevant 

and appropriate requirements (ARARs) into remedial design (RD) for the planned August 5, 
2021 presentation to EPA Task Order Contracting Officer Representatives (TOCORs). 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 (1) Finalized revisions to the Split Sampling Uniform Federal Policy (UFP) Quality Assurance 

Project Plan (QAPP) for additional analyses. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA TOCORs. 

 (1) Monitored work effort specific to RD deliverables. 
 (2) Enrolled task order modification P00008 into CDM Smith’s accounting system. 
 (2) Coordinated with EPA to identify priority tasks for the next contract funding modification. 

Task 4.0 – Community Involvement 
 (2) Continued updates to the UFP QAPP related to community input. Performed technical 

review and QA review of the document. Responded to community, Technical Coordination 
Team (TCT), and Oregon Department of Environmental Quality (DEQ) comments and updates 
to the UFP QAPP 

 (4) Continued coordination efforts with EPA on planning community involvement activities 
during fund-lead sampling, including performing a mock sampling effort at Cathedral Park and 
producing a movie short on core sampling and processing. 
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Task 8.3 – Data Management/Scribe Support 
 (1) Performed initial QA review of the 2018 PDI/baseline sampling data in the Portland 

interim database to confirm consistency with the final EPA-approved database file. 
 (1) Provided troubleshooting support for the State of Oregon and the City of Portland 

interim database contractors to address questions on the interim database process posed 
by the RD performing parties 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed a status summary for and participated in TCT meetings on July 11 and 25, 2021. 
 (2) Attended EPA manager meetings on July 6, 13, 20 and 27, 2021. 
 (2) Led technical coordination calls between EPA TOCORs and CDM Smith task leads on July 8, 

15, 22, and 29, 2021. 

Task 15.4 – Flood Rise Model 
 (1) Attended USACE Lower Willamette hydraulic model meeting on behalf of EPA. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000014 
Invoice Period: 04-JUL-2021 to 31-JUL-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $2,514.64 $23,481.40 71.81% 71.81% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $626.14 $19,819.75 83.45% 83.45% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,187.11 83.84% 83.84% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $38,946.54 $594,308.01 39.92% 39.92% 

4 Community Involvement 10TCBE00 $275,817 $275,817 $3,500.85 $51,305.24 18.60% 18.60% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051  $0.00 0.00% 0.00% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $3,097.90 $11,399.44 25.62% 25.62% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $5,964.56 $91,782.52 22.13% 22.13% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976  $92,943.17 99.96% 99.96% 
 Subtotal  $2,569,904 $2,569,904 $54,650.63 $905,936.33   

 Site Wide Work- Options        

 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316  $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $0.00 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $278.61 $5,900.17 14.08% 14.08% 
 Total Option 47  $41,890 $41,890 $278.61 $5,900.17   
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Task Order Progress Report for Invoice #15 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: August 1, 2021 to August 28, 2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (4) Continued fund-lead planning coordination calls with EPA Region 10 Manchester 

Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives. 
 (1) Provided an initial presentation on August 5, 2021, related to the integration of 

applicable or relevant and appropriate requirements into remedial design (RD) to EPA Task 
Order Contracting Officer Representatives (TOCORs) and Office of Regional Counsel staff. 

Task 2.1 – Split Sampling Quality Assurance Project Plan 
 (1) Finalized the Split Sampling Uniform Federal Policy (UFP) Quality Assurance Project Plan 

(QAPP) for additional analyses. 

Task 2.5 – Health and Safety Plan 
 (4) Performed review of COVID-19 procedures in the existing health and safety plan 

(HASP) to confirm consistency with updated Oregon State requirements in preparation for 
Cathedral Park/unassigned area PDI sampling efforts. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA TOCORs. 

 (1) Monitored work effort specific to RD deliverables. 
 (2) Reviewed and responded to a funding modification request for statement of work for Tasks 

15.2, 15.4, and 15.7 by developing a basis of estimate and negotiating hours based on the work 
effort described in the statement of work. 

 (2) Drafted change notifications CN017 and CN018. 
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Task 4.0 – Community Involvement 
 (2) Finalized updates to the UFP QAPP based on community input. 
 (4) Continued coordination efforts with EPA on planning community involvement activities 

during fund-lead sampling, including public viewing of ISM beach sampling at Cathedral Park 
and producing a movie short on core sampling and processing. 

 (2) Discussed and provided consultation on use and contract applicability of using 
unmanned aircraft systems on the Portland Harbor project. 

 (2) Procured videography equipment and planned a revised mobilization effort for collecting 
wide- perspective video of core sampling without drone use. 

Task 8.2 – Statistical Analysis 
 (4) Supported the data replacement and buried contamination evaluation and discussions 

with performing parties, including the Port of Portland for the T4 and RM11E areas and NW 
Natural for the Gasco RD area. Statistical services support was provided by John Kern through 
a subcontract. 

Task 8.3 – Data Management/Scribe Support 
 (2) Performed revisions to scripts to be used for Scribe uploads. 
 (4) Addressed RM11E and Gasco data issues that included additional database extractions. 
 (2) Addressed updates to the Portland Harbor Interim Database valid values and electronic 

data deliverables. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed a status summary for and participated in Technical Coordination Team 

(TCT) meetings on August 11 and 25, 2021. 
 (2) Attended EPA manager meetings on August 3, 10, 17, and 24, 2021. 
 (2) Led technical coordination calls between the EPA TOCORs and CDM Smith task 

leads on August 5, 12, and 19, 2021. 

Task 15.4 – Flood Rise Model 
 (1) Reviewed USACE’s Hydraulic Model Plan for the Lower Willamette HEC-RAS Model 

for its adequacy in addressing Portland Harbor RD hydrodynamic modeling needs. 
 (1) Attended an August 8, 2021 meeting with the EPA TOCOR (Josie Clark) to discuss findings of 

the review and determine next steps for coordination with USACE. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000015 
Invoice Period: 01-AUG-2021 to 28-AUG-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $2,468.88 $25,950.28 79.36% 79.36% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750 $66.06 $19,885.81 83.73% 83.73% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536 $198.02 $12,385.13 85.21% 85.21% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $38,118.19 $632,426.20 42.48% 42.48% 

4 Community Involvement 10TCBE00 $275,817 $275,817 $5,135.44 $56,440.68 20.46% 20.46% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $7,963.66 $7,963.66 4.94% 4.94% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $3,920.76 $15,320.20 34.43% 34.43% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $4,429.45 $96,211.97 23.19% 23.19% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976  $92,943.17 99.96% 99.96% 
 Subtotal  $2,569,904 $2,569,904 $62,300.46 $968,236.79   

 Site Wide Work- Options        

 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316  $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $0.00 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $916.92 $6,817.09 16.27% 16.27% 
 Total Option 47  $41,890 $41,890 $916.92 $6,817.09   
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Task Order Progress Report for Invoice #16 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: August 29, 2021 to October 2, 2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (1) Prepared for and provided a presentation on September 23, 2021, related to habitat 

equivalency assessment requirements with regard to remedial design (RD), to EPA Task Order 
Contracting Officer Representatives (TOCORs). 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA TOCORs. 

 (1) Monitored work effort specific to RD deliverables. 
 (2) Reviewed and responded to an administrative contract modification to (1) incorporate 

the Service Contract Act wage determination, (2)  add a new Attachment B crosswalk and 
correct accounting line info for the site IDs. 

 (2) Submitted change notifications CN017 and CN018 for review and approval. 

Task 4.0 – Community Involvement 
 (4) Continued coordination efforts with EPA on planning community involvement activities 

during fund-lead sampling, including public viewing of incremental sampling method (ISM) 
beach sampling at Cathedral Park 

 (4) Processed, edited, and narrated 18 movie short clips on core sampling and 
processing at Cathedral Park. 

Task 8.3 – Data Management/Scribe Support 
 (1) Performed a quality control comparison of the 2018 PDI/baseline data in the Portland 

Harbor Interim Database with the EPA-approved database and identified issues with the 
summations, which were communicated to the database contractors. 

 (1) Prepared for an update of the 2018 PDI/baseline data in Scribe. 
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Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed a status summary for and participated in Technical Coordination Team 

(TCT) meetings on September 8 and 22, 2021. 
 (2) Attended EPA manager meetings on August 31 and September 7, 14, 21, and 28, 2021. 
 (2) Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith 

task leads on September 3, 10, 17, and 24, and October 1, 2021. 

Task 15.4 – Flood Rise Model 
 (1) Prepared for and attended a September 3, 2021 meeting with EPA and USACE to discuss 

EPA's comments on USACE’s Hydraulic Model Plan for the Lower Willamette HEC-RAS Model 
(this included a pre-call with the EPA TOCOR). 

 (1) Attended a September 21, 2021 planning meeting with EPA to discuss a path forward. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000016 
Invoice Period: 29-AUG-2021 to 02-OCT-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $407.60 $26,357.88 80.61% 80.61% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750  $19,885.81 83.73% 83.73% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,385.13 85.21% 85.21% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $43,619.33 $676,045.53 45.41% 45.41% 

4 Community Involvement 10TCBE00 $275,817 $275,817 $17,240.65 $73,681.33 26.71% 26.71% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051  $7,963.66 4.94% 4.94% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $1,652.75 $16,972.95 38.15% 38.15% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $8,062.68 $104,274.65 25.14% 25.14% 

15.2 Technical Assistance TM 10TCBE00 $92,976 $92,976  $92,943.17 99.96% 99.96% 
 Subtotal  $2,569,904 $2,569,904 $70,983.01 $1,039,219.80   

 Site Wide Work- Options        
 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316  $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $0.00 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $41,890 $41,890 $1,346.72 $8,163.81 19.49% 19.49% 
 Total Option 47  $41,890 $41,890 $1,346.72 $8,163.81   
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Task Order Progress Report for Invoice #17 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period) 

Reporting Period: October 3 to 30, 2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 1.4 – Planning Meetings 
 (1) Provided a Part 2 presentation of the applicable and relevant and appropriate 

requirement considerations for remedial design (RD) on October 14, 2021, to EPA Portland 
Harbor Task Order Contracting Officer Representatives (TOCORs) and Region 10 Office of 
Regional Counsel representatives. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA TOCORs. 

 (1) Monitored work effort specific to RD deliverables. 
 (2) Responded to an administrative contract modification to (1) incorporate the Service 

Contract Act wage determination, and (2)  add a new Attachment B crosswalk and correct 
accounting line info for the site IDs. 

 (2) Submitted change notifications CN019, CN020, CN021, and CN022 for review and approval. 

Task 4.0 – Community Involvement 
 (2) Performed online training related to Trauma Informed Care. 
 (2) Completed and submitted draft film clips for Life of a Portland Harbor Sediment Core. 
 (2) Attended a meeting on October 8, 2021, with EPA to preview draft film clips and discuss 

next steps. 

Task 8.3 – Data Management/Scribe Support 
 (1) Performed a follow-up quality control comparison of the 2018 PDI/baseline data in 

the Portland Harbor Interim Database to determine whether previously identified issues 
were addressed by the database contractors. 
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 (1) Identified new issues with summation results that contain field duplicates (which were 
not calculated following the DMP duplicate handling rules); the issues were communicated to 
the database contractors. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed a status summary for and participated in Technical Coordination Team 

(TCT) meetings on October 13 and 27, 2021. 
 (2) Attended EPA manager meetings on October 5, 12, 19, and 26, 2021. 
 (2) Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith 

task leads on October 7, 14, and 21, 2021. 
 (2) Prepared for and attended a meeting with EPA on October 26, 2021, to discuss 

EPA’s documentation on sediment and soil waste disposal. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000017 
Invoice Period: 03-OCT-2021 to 30-OCT-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699 $774.48 $27,132.36 82.98% 82.98% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750  $19,885.81 83.73% 83.73% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,385.13 85.21% 85.21% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $40,590.37 $716,635.90 48.14% 48.14% 

4 Community Involvement 10TCBE00 $275,817 $275,817 $3,203.07 $76,884.40 27.88% 27.88% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051  $7,963.66 4.94% 4.94% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $1,742.13 $18,715.08 42.06% 42.06% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $7,491.77 $111,766.42 26.94% 26.94% 

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953  $92,943.17 39.06% 39.06% 
 Subtotal  $2,714,880 $2,714,880 $53,801.82 $1,093,021.62   

 Site Wide Work- Options        

 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316  $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $0.00 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $77,797 $77,797  $8,163.81 10.49% 10.49% 
 Total Option 47  $77,797 $77,797 $0.00 $8,163.81   
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Task Order Progress Report for Invoice #18 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020, to September 27, 2023 (Base Period) 

Reporting Period: October 31 to November 27, 2021 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA Task Order Contracting Officer Representatives (TOCORs). 

 (1) Monitored work effort specific to remedial design (RD) deliverables. 
 (2) Submitted change notifications CN023, CN024, and CN025 for review and approval. 
 (4) Discussed and presented feasibility study (FS) and basis of estimate cost information to 

inform future funding needs for completion of RD at Cathedral Park and unassigned areas. 

Task 8.3 – Data Management/Scribe Support 
 (1) Prepared for and attended a meeting with EPA on November 2, 2021, to discuss 

summations quality control issues identified in the 2018 PDI/baseline data in the Portland 
Harbor Interim Database. 

 (1) Reuploaded the 2018 PDI/baseline data to Scribe.NET. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed a status summary for and participated in Technical Coordination Team (TCT) 

meetings on November 10 and 24, 2021. 
 (2) Attended EPA manager meetings on November 2, 9, 16, and 23, 2021.   
 (2) Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith 

task leads on November 4 and 18, 2021. 
 (2) Prepared for and attended a meeting with EPA on October 26, 2021, to discuss 

EPA’s documentation on sediment and soil waste disposal. 

Task 15.2 – Technical Support 
 (1) Developed a draft example detailed RD schedule for informing EPA of schedule changes 

because of additional performing party document submittals and extension requests. A draft 
example will be demonstrated in a future Thursday technical call. 
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 (1) Provided EPA technical support on the buried contamination approach. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000018 
Invoice Period: 31-OCT-2021 to 27-NOV-2021 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699  $27,132.36 82.98% 82.98% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750  $19,885.81 83.73% 83.73% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,385.13 85.21% 85.21% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $46,927.50 $763,563.40 51.29% 51.29% 

4 Community Involvement 10TCBE00 $275,817 $275,817  $76,884.40 27.88% 27.88% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051  $7,963.66 4.94% 4.94% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $1,256.09 $19,971.17 44.89% 44.89% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $7,373.48 $119,139.90 28.72% 28.72% 

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $4,596.97 $97,540.14 40.99% 40.99% 
 Subtotal  $2,714,880 $2,714,880 $60,154.04 $1,153,175.66   

 Site Wide Work- Options        

 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316  $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $0.00 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $77,797 $77,797  $8,163.81 10.49% 10.49% 
 Total Option 47  $77,797 $77,797 $0.00 $8,163.81   
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Task Order Progress Report for Invoice #19 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020, to September 27, 2023 (Base Period) 

Reporting Period: November 28, 2021, to January 1, 2022 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA Task Order Contracting Officer Representatives (TOCORs). 

 (1) Monitored work effort specific to RD deliverables. 
 (2) Submitted change notifications CN026, CN027, and CN028 for review and approval. 
 (4) Discussed and presented feasibility study (FS) and basis of estimate cost information to 

inform future funding needs for completion of RD at Cathedral Park and unassigned areas. 

Task 8.2 – Statistical Analysis 
 (1) Coordinated with our subcontractor for statistical evaluation and support related to 

the Upriver Reach dioxin/furan background sediment study. 

Task 8.3 – Data Management/Scribe Support 
 (1) Performed quality control review of the summations for samples with field duplicates in 

the 2018 PDI/baseline data to determine whether these data in the PHIDB follow the 
duplicate handling procedures in the Portland Harbor Program DMP. 

 (1) Reuploaded the 2018 PDI/baseline data to Scribe.net. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Developed a status summary for and participated in Technical Coordination Team (TCT) 

meetings on December 8, 2021. 
 (2) Attended EPA manager meetings on November 30 and December 7 and 14, 2021.   
 (2) Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith 

task leads on December 2, 9, and 16, 2021. 
 (1) Participated in a technical meeting focused on interpolation methods for RD on December 

15, 2021. 
 (2) Attended a Portland Sediment Evaluation Team meeting on December 1, 2021. 
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 (1) Attended calls with EPA TOCORs and attorneys, and the City of Portland to finalize EPA 
comments on the Draft Programmatic Institutional Control Implementation and Assurance Plan 
(ICIAP) (transferred 4.5 hours from the ICIAP task owing to funding limitations). 

Task 15.2 – Technical Support 
 (1) Continued developing a draft example detailed RD schedule for informing EPA of schedule 

changes because of additional performing party document submittals and extension requests. 
A draft example will be demonstrated in a future Thursday technical call. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000019 
Invoice Period: 28-NOV-2021 to 01-JAN-2022 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699  $27,132.36 82.98% 82.98% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750  $19,885.81 83.73% 83.73% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,385.13 85.21% 85.21% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $41,747.42 $805,310.82 54.10% 54.10% 

4 Community Involvement 10TCBE00 $275,817 $275,817  $76,884.40 27.88% 27.88% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $56.29 $8,019.95 4.98% 4.98% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $1,653.46 $21,624.63 48.60% 48.60% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $7,855.36 $126,995.26 30.62% 30.62% 

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $5,123.25 $102,663.39 43.14% 43.14% 
 Subtotal  $2,714,880 $2,714,880 $56,435.78 $1,209,611.44   

 Site Wide Work- Options        

 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316  $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $0.00 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $77,797 $77,797  $8,163.81 10.49% 10.49% 
 Total Option 47  $77,797 $77,797 $0.00 $8,163.81   
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Task Order Progress Report for Invoice #20 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020, to September 27, 2023 (Base Period) 

Reporting Period: January 2, 2022 to January 29, 2022 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA Task Order Contracting Officer Representatives (TOCORs). 

 (1) Monitored work effort specific to remedial design (RD) deliverables. 
 (2) Submitted change notifications CN029 and CN030 for review and approval. 
 (2) Prepared a prioritized list of activities with level of effort estimates for Task 15.2 and 

identified other tasks that have reached funding upper limits and are in need of funding 
modifications. 

 (3) Updated an earned value chart to share and discuss with EPA TOCORs. 

Task 4.0 Community Involvement 
 (2) Performed planning and coordination of filming at the EPA Manchester Lab, including 

procurement of camera equipment and development of a film sequence storyboard for the day 
of filming. 

Task 8.3 – Data Management/Scribe Support 
 (1) Completed the final upload of the 2018 PDI/baseline data to Scribe.net. 
 (4) Performed a quality control review of the summations and field duplicate handling for the 

2019 Siltronic data to determine whether these data follow the procedures in the Portland 
Harbor Program Data Management Plan. Issues with the data were identified and transmitted 
to EPA via email. 

Task 15.1 – Technical Assistance Meeting Support 
 (2) Attended Portland Sediment Evaluation Team meetings on January 12 and 19, 2022. 
 (2) Developed a status summary for and participated in Technical Coordination Team (TCT) 

meetings on January 12 and 26, 2022. 
 (2) Attended EPA manager meetings on January 4, 11, 18, and 25, 2022.   
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 (2) Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task 
leads on January 2, 9, and 16, 2022. 

 (1) Participated in a technical meeting focused on interpolation methods for RD on January 6, 
13, 20, and 27, 2022. 

 (1) Attended an ad hoc TCT meeting on January 4, 2022, to discuss use of j-flags for 
sediment management area (SMA) delineation involving dioxin/furan data. 

 (1) Attending meetings with EPA regarding the programmatic biological assessment on 
January 5 and 19, 2022. 

Task 15.2 – Technical Support 
 (1) Prepared a draft technical memorandum on preferred interpolation methodology for RD 

to include in Appendix B of the Portland Harbor Remedial Design Guidelines and 
Considerations document. 

 (1) Prepared an update of the general RD schedule tracking table and pending deliverable list. 
 (2) Attended initial Remedial Action Workshop meeting with EPA and performing 

parties on January 13, 2022. 
 (1) Continued supporting EPA on the buried contamination evaluation approach. 

Task 15.4 – Flood Rise Model 
 (1) Performed review of U.S. Army Corps of Engineers’ (USACE’s) model and evaluated the 

effort to convert the model for flood rise application. 
 (1) Discussed USACE model review findings with the EPA TOCOR and prepared for a meeting 

with USACE. 
 (1) Attended a meeting with EPA to prepare for discussions with USACE on next steps with 

flood rise modeling. 
 (1) Attended a meeting with EPA and USACE on January 20, 2022, to discuss next steps with 

flood rise modeling. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000020 
Invoice Period: 02-JAN-2022 to 29-JAN-2022 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699  $27,132.36 82.98% 82.98% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750  $19,885.81 83.73% 83.73% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,385.13 85.21% 85.21% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $43,725.09 $849,035.91 57.03% 57.03% 

4 Community Involvement 10TCBE00 $275,817 $275,817 $1,589.61 $78,474.01 28.45% 28.45% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051  $8,019.95 4.98% 4.98% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $2,542.39 $24,167.02 54.32% 54.32% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $11,532.74 $138,528.00 33.40% 33.40% 

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $5,089.90 $107,753.29 45.28% 45.28% 
 Subtotal  $2,714,880 $2,714,880 $64,479.73 $1,274,091.17   

 Site Wide Work- Options        

 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316  $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $0.00 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $77,797 $77,797 $1,460.06 $9,623.87 12.37% 12.37% 
 Total Option 47  $77,797 $77,797 $1,460.06 $9,623.87   
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Task Order Progress Report for Invoice #21 
Portland Harbor Superfund Site 

(10TC Tasks) 

Contract: 68HE0318D0003 

Task Order: 68HE0720F0078 

Task Order Period of Performance: May 27, 2020, to September 27, 2023 (Base Period) 

Reporting Period: January 30, 2022, to February 26, 2022 
 

I. Summary of Expenditures for the Reporting Period 
See Attachment B, Task and Site Identification Crosswalk. 

 

II. Discussion of Activities Conducted During the Reporting Period 
The following activities were performed during the reporting period. Tasks in the contract not identified below 
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental 
Protection Agency (EPA) cost recovery codes are provided in Attachment B. 

Task 3.0 – Project Management, Monitoring, and Reporting 
 (1) Performed regular task order maintenance, such as weekly financial tracking, monthly 

invoice preparation, monthly resource forecasting, and general task order correspondence for 
the EPA Task Order Contracting Officer Representatives (TOCORs). 

 (1) Monitored work effort specific to remedial design (RD) deliverables. 
 (2) Submitted change notification CN031 for review and approval. 

Task 4.0 Community Involvement 
 (2) Filmed laboratory processes at the EPA Manchester Laboratory, and incurred travel expenses. 
 (2) Started postprocessing the film. 

Task 8.2 – Statistical Analysis 
 (1) Coordinated, reviewed, and revised the draft Upriver Reach statistical analyses 

memorandum developed by John Kern and submitted it to EPA on February 25, 2022. 

Task 8.3 – Data Management/Scribe Support 
 (4) Performed a quality control review of Siltronic data to determine whether these data meet 

the requirements in the Portland Harbor Program Data Management Plan. 
 (1) Prepared and transmitted the Daimler Trucks North America Phase 1 and 1b sediment 

data to the contractor managing the Portland Harbor Environmental Data Portal. 

Task 15.1 – Technical Assistance Meeting Support 
 (1) Attended a meeting with EPA and the City of Portland to discuss the Draft 

Programmatic Institutional Control Implementation and Assurance Plan (ICIAP) comments 
on February 10, 2022. 

 (1) Attended meetings with EPA and National Marine Fisheries Service regarding the 
programmatic biological assessment on February 2, 16, and 22, 2022. 

 (1) Attended a technical meeting with EPA and the Oregon Department of Environmental Quality 
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(ODEQ) on February 14 and 25, 2022, to discuss the background dioxin/furan study. 
 (1) Attended an ad hoc technical meeting on February 1, 2022, to discuss the Portland 

Harbor groundwater/porewater cleanup levels and background concentration data. 
 (2) Attended EPA manager meetings on February 1, 8, 15, and 22, 2022. 
 (2) Performed activity tracking support for the Technical Coordination Team (TCT) and 

attended TCT meetings on February 9 and 23, 2022. 
 (2) Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith 

task leads on February 3, 10, 17, and 24, 2022. Attended the Portland Sediment Evaluation 
Team meeting on February 16, 2022. 

Task 15.2 – Technical Support 
 (1) Reviewed the U.S. Geological Survey (USGS) Delft 3D model for climate change 

resiliency evaluation. 
 (1) Prepared a PowerPoint presentation summarizing the review of the USGS Delft 3D model 

and identifying refinements needed for application to RD climate change resiliency within the 
Portland Harbor Site. 

 (1) Updated to the RD progress tracking tables. 
 (1) Developed a technical memorandum on interpolation methodology for Portland Harbor 

Site RD. 

Task 15.4 – Flood Rise Model 
 (1) Prepared for and attended a meeting with ODEQ and the U.S. Army Corps of 

Engineers on February 8, 2022, to discuss flood rise modeling. 
 (1) Began developing a summary of the available models to use for flood rise and the 

outline of path-forward options to discuss with the performing parties. 
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ATTACHMENT B TASK AND SITE ID CROSSWALK 
 

CONTRACT #: 68HE0318D0003 
CONTRACTOR NAME: CDM Federal Programs Corporation 

TASK ORDER #: 68HE02720F0078 
INVOICE #: 000021 
Invoice Period: 30-JAN-2022 to 26-FEB-2022 
Period of Performance: 05/27/2020 to 09/27/2023 

 

Task  
EPA Site ID 

 
Budget 

 
Funded 

Expended 
Current 
Period 

Expended 
Cumulative 

Period 

% Spent 
(Budget) 

% Spent 
(Funding) No. Description 

 Site Wide Effort - Base        

1.1 Kickoff Meeting 10TCBE00 $13,171 $13,171  $8,709.69 66.13% 66.13% 
1.4 Systemic Project Planning Meetings 10TCBE00 $32,699 $32,699  $27,132.36 82.98% 82.98% 
2.1 UFP-QAPP Split Sampling 10TCBE00 $23,750 $23,750  $19,885.81 83.73% 83.73% 
2.5 Health & Safety Plan 10TCBE00 $14,536 $14,536  $12,385.13 85.21% 85.21% 
3 Project Management, Monitoring & 

Reporting 
10TCBE00 $1,488,642 $1,488,642 $37,131.93 $886,167.84 59.53% 59.53% 

4 Community Involvement 10TCBE00 $275,817 $275,817 $3,950.09 $82,424.10 29.88% 29.88% 
5 Task Order Closeout 10TCBE00 $7,968 $7,968  $0.00 0.00% 0.00% 

8.2 Statistical Analysis 10TCBE00 $161,051 $161,051 $758.98 $8,778.93 5.45% 5.45% 
8.3 Data Management 10TCBE00 $44,491 $44,491 $2,909.79 $27,076.81 60.86% 60.86% 

15.1 Technical Assistance Meeting and 
Support 

 
10TCBE00 

$414,803 $414,803 $9,619.04 $148,147.04 35.72% 35.72% 

15.2 Technical Assistance TM 10TCBE00 $237,953 $237,953 $10,163.96 $117,917.25 49.55% 49.55% 
 Subtotal  $2,714,880 $2,714,880 $64,533.79 $1,338,624.96   

 Site Wide Work- Options        

 Option46        

15.3 Biological Assessment 10TCBE00 $85,316 $85,316  $85,751.65 100.51% 100.51% 
 Total Option 46  $85,316 $85,316 $0.00 $85,751.65   

 Option 47        

15.4 Flood Rise Model 10TCBE00 $77,797 $77,797 $2,361.96 $11,985.83 15.41% 15.41% 
 Total Option 47  $77,797 $77,797 $2,361.96 $11,985.83   
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Attachment 2 
Cost Summary Table 



Task Description
2020.08.23-
2020.09.26

2020.09.27-
2020.10.24

2020-10.25-
2020-11.28

2020.11.29-
2021.01.02

2021.01.03-
2021.01.30

2021.01.31-
2021.02.27

2021.02.28-
2021.04.03

2021.04.04-
2021.05.01

2021.05.02-
2021.05.29

2021.05.30-
2021.07.03

2021.07.04-
2021.07.31

2021.08.01-
2021.08.28

2021.08.29-
2021.10.02

2021.10.03-
2021.10.30

2021.10.31-
2021.11.27

2021.11.28-
2022.01.01

2022.01.02-
2022.01.29

2022.01.30-
2022.02.26

Task Total 

Invoice No. 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
1.1 Kickoff Meeting

1.4
Systemic Project Planning 
Meetings

$1,020.16 $577.80 $1,021.24 $389.55 $3,140.92 $5,033.84 $3,641.57 $2,857.23 $3,284.45 $2,514.64 $2,468.88 $407.60 $774.48 $27,132.36 

2.1 UFP-QAPP Split Sampling $4,899.40 $5,624.38 $1,337.27 $1,562.46 $913.92 $626.14 $66.06 $15,029.63 
2.5 Health & Safety Plan $2,719.70 $1,161.69 $198.02 $4,079.41 

3
Project Management, 
Monitoring & Reporting

$39,594.05 $37,439.43 $32,737.62 $34,785.25 $33,373.63 $39,118.58 $52,652.00 $38,677.24 $41,954.66 $48,309.83 $38,946.54 $38,118.19 $43,619.33 $40,590.37 $46,927.50 $41,747.42 $43,725.09 $37,131.93 $729,448.66 

4 Community Involvement $2,150.35 $836.16 $864.65 $905.33 $1,798.50 $6,069.01 $667.66 $17,115.90 $9,163.44 $3,500.85 $5,135.44 $17,240.65 $3,203.07 $1,589.61 $3,950.09 $74,190.71 
5 Task Order Closeout $0.00 

8.2 Statistical Analysis $7,963.66 $56.29 $758.98 $8,778.93 
8.3 Data Management $1,996.21 $4,044.80 $2,260.53 $3,097.90 $3,920.76 $1,652.75 $1,742.13 $1,256.09 $1,653.46 $2,542.39 $2,909.79 $27,076.81 

15.1
Technical Assistance Meeting 
and Support

$7,853.08 $3,221.79 $5,388.88 $3,768.15 $6,220.47 $7,881.29 $8,983.90 $5,645.79 $8,345.84 $8,034.97 $5,964.56 $4,429.45 $8,062.68 $7,491.77 $7,373.48 $7,855.36 $11,532.74 $9,619.04 $127,673.24 

15.2 Technical Assistance TM $3,586.64 $5,270.05 $20,246.69 $9,266.90 $7,776.36 $11,314.36 $15,890.89 $13,092.77 $4,596.97 $5,123.25 $5,089.90 $10,163.96 $111,418.74 
15.3 Biological Assessment $2,856.26 $11,053.19 $17,220.69 $7,229.15 $4,335.31 $4,147.04 $16,087.25 $9,268.81 $9,681.84 $3,872.11 $85,751.65 
15.4 Flood Rise Model $897.31 $1,034.86 $757.26 $2,039.61 $335.30 $557.22 $278.61 $916.92 $1,346.72 $1,460.06 $2,361.96 $11,985.83 

Total $1,222,565.97 

Red total $237,027.59
Orange Total $303,897.13
Yellow Total $403,009.57
Green Total $278,631.68

Total $1,222,565.97

Expenditure during reporting period

Task 
No.
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